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A Executive Summary

Introduction

The purpose of this Ten Year Site Plan (TYSP) is to provide the U.S. Department
of Energy Office of Science (DOE-SC) a single, comprehensive plan that
describes how the real property assets of Pacific Northwest National Laboratory
(PNNL) will be managed, maintained, and enhanced to support the DOE
strategic plan, the Secretary of Energy’s 5-year planning guidance, and the
DOE-SC annual program direction and guidance. This TYSP is prepared in
response to DOE Order 430.1, Real Property Asset Management, and supports
the preparation of DOE’s Asset Management Plan, a requirement of Executive
Order 13327, Federal Real Property Asset Management (February 2004),

Vision and Mission Activities

PNNL was created in 1965 and has a broad focus in energy security, national
security, and the environment. In its early days, PNNL brought nuclear science
and engineening expertise to the surrounding U.S. Department of Energy (DOE)
Hanford Site to support projects focused on designing reactors, fabricating
reactor fuel, and protecting the environment. Since then, PNNL has evolved into
a leading multi-disciplinary national laboratory providing scientific discoveries
and developing innovative technologies under DOE-SC.

PNNL has one of the more diverse and balanced portfolios of the DOE-SC
laboratories, providing significant support to all four DOE research strategic
themes. PNNL’s foundational scientific capabilities in environmental and
molecular sciences and its long history in nuclear science and process
engineering have enabled it to provide innovative technology solutions to key
national challenges including, most recently, those associated with terrorist
threats and energy security. A cornerstone of PNNL’s activities is the
William R. Wiley Environmental Molecular Sciences Laboratory (EMSL), a
DOE-SC national scientific user facility that provides unique resources to the
scientific community to both enable innovative research and to educate the next
generation of scientists.

PNNL delivers its capabilities to produce outcomes in mission areas that align
with DOE’s Strategic Themes. Specific contributions have been defined for each
theme that articulate science and technology goals PNNL will deliver. In
particular, PNNL is pursuing major activities in predictive biological and
environmental science, nanoscale control of chemical processes and materials
synthesis, threat detection and prevention, and transformational energy science
and technology.
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PNNL has six core competencies that provide the science and technology basis to
delivery against these goals. These core competencies, and the mission areas
they support, are the foundation for defining PNNL’s real property asset needs
over the 10-year planning horizon.

PNNL is projecting that DOE’s missions will require additional research
supported by PNNL’s physical sciences core competencies, especially analytical
and interfacial chemical and material sciences and radiological sciences.
PNNL’s core competency in sensing and measurement technology is also
expected to increase, principally in support of DOE’s Energy and National
Security themes. PNNL’s information analytics and visualization core
competency is expected to be needed to support all areas of research. Demand
for PNNL’s environmental sciences and microbial and cellular biology core
competencies are in line with DOE program projections, with the environmental
sciences core competency decreasing for select DOE Office of Environmental
Management (DOE-EM) projects. User requirements for EMSL capabilities are
expected to push or exceed the limits of EMSL’s existing infrastructure.

Demand for the physical sciences will require enhanced laboratory space with
appropriate infrastructure and ventilation systems beyond what is available
within the current infrastructure. Systems development research will require
large-equipment development space, secure clean rooms, and electronics space —
a significant portion of which is in facilities nearing end of life. In general,
computing space, both secure and open, will be needed to address all mission
elements. Average staff growth over the 10-year planning horizon is projected to
be 1.3% per year, growing from 4,196 staff at the start of fiscal year (FY) 2007 to
4,812 at the end of FY 2018. Overall, PNNL anticipates that its activities will
result in a transition in its research portfolio to a greater focus on scientific
discovery and innovation and energy security.

Real Property Assets

PNNL’s current portfolio of facilities and infrastructure is unique as a result of its
history. It consists of federally owned, older facilities on the Hanford Site, the
DOE-SC-owned EMSL, contractor-owned facilities adjacent to the EMSL,
leased facilities constructed on contractor-owned land, and other leases both
adjacent to and somewhat distant from PNNL’s main campus.

Table A.1 provides a summary of the location/category, sizes, and number of
buildings that comprise PNNL’s current facilities. PNNL occupies 32 DOE-
owned buildings. Most of these are older facilities, located in the 300 Area, with
only one facility, EMSL, co-located with Battelle-owned facilities in the core
campus area. Compared to other national laboratories, PNNL currently relies
much more heavily on leased and private space.
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TableA.1. PNNL Facilities by Type as of May 2007

R L Area | T'Number of Individual
1 Location/Category g (millibnﬁsqgft) L Buildings :
DOE-Owned (Hanford Site) 0.554 31
DOE-Owned (EMSL) 0.209 1
Battelle-Owned (Richland) 0450 33
Battelle-Owned (Sequim) 0.043 9
Leased Facilities 0.776 23
Other 0.053 4®
Total 2.085 101
(a) Represents non-DOE or Battelle-owned space that is occupied on a short-term
arrangement with no signed lease (i.e., Interlaboratory Agreements). See S —
Section D13 and Attachment 2 for further detail. PNNL’s str
DOE = U.S. Department of Energy. -
EMSL = William R. Wiley Environmental Molecular Sciences Laboratory. ensure ali
its facilities
Real Property Asset Strategy infrastructu
o . capability a
In line with DOE’s Real Property Asset Management Plan, PNNL’s strategy is to p ‘ B
ensure alignment of its facilities and infrastructure with capability and mission mission requ
requirements, improve the quality of its real property, and effectively manage its improve the
portfolio of assets. PNNL’s strategic facility goals over the 10-year planning its real prop.
horizon are to: effectively n
o Effectively transition mission-essential capabilities impacted by Hanford g Ort&lfoéf '

cleanup of the 300 Area into new or existing facilities, allowing disposition
of Hanford Site legacy facilities.

® Provide non-300 Area research laboratory space sufficient to meet current
and future programmatic mission requirements, while improving the
alignment of existing facilities to research capabilities and missions.

¢ Operate, maintain, and expand the EMSL to meet user community needs
now and in the future.

*  Manage real property assets to achieve DOE’s strategic goals for
utilization, condition, and energy performance-—and, through enhanced cost
performance, allow reinvestment in PNNL’s facilities and infrastructure.

300 Area Capability Transition. PNNL’s first priority is to effectively deliver
all activities necessary to transition mission-essential capabilities impacted by
300 Area cleanup into new or existing facilities, allowing cleanup in the

FY 2008-FY 2011 timeframe. This activity, called the Capability Replacement
Laboratory (CRL) Project, includes retaining and upgrading four facilities in the
300 Area, constructing replacement facilities on land south of existing 300 Area
facilities, and constructing two, third-party facilities on private
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land. Deputy Secretary Clay Sell approved a Critical Decision-1 Revised
(CD-1R) for this project December 2006, and Critical Decision-2 (CD-2) was
received June 2007.

The line item funding portion of the CRL project, called the Physical Sciences
Facility (PSF) Project, includes new facility construction on the PNNL Site and
life extension for the existing 325 Building (the Radiochemical Processing
Laboratory). Life extension for the other 300 Area facilities will be accom-
plished through a combination of General Plant Project (GPP) and Institutional
General Plant Project (IGPP) investments. A significant investment is also being
made from Laboratory overhead resources to effectively transition capabilities,
improve PNNL’s operating models, and provide infrastructure (See Table A.2).

Overall, these actions will allow PNNL to exit over 370,000 gross square feet
(gsf) of aging infrastructure on the Hanford Site. Nearly 150,000 gsf of this has
been exited to date, with the remainder (non-retained) to be exited by FY 201 1.
PNNL also intends to exit approximately 60,000 gsf of non-core leased facilities
to better co-locate PNNL research capabilities on the main campus and
approximately 20,000 gsf of Battelle private facility space to streamline
management of Battelle facilities.

Non-300 Area Mission Requirements. In addition to the actions being taken to
replace the 300 Area facilities, a complementary set of actions to accommodate
mission/customer requitements in non-300 Area facilities is also underway. The
State of Washington is constructing the Bioproducts, Sciences, and Engineering
Laboratory (BSEL), a facility that will be jointly shared by Washington State
University and PNNL. Research in this facility will principally focus on research
to support Energy Security. PNNL is also constructing a small general-purpose
research facility and an office expansion to EMSL to address near-term over-
crowding. Longer term, PNNL has proposed a System Development Laboratory
(SDL) that replaces aging leased facilities that are inadequate for future research
programs and are distant from the main campus. PNNL is also exploring other
facility options including other program-funded facilities, state-funded facilities,
or private investment to address an expected laboratory space shortfall in the 5-
to 10-year time horizon. Table A.2 summarizes these ongoing and planned
actions.

EMSL. PNNL is currently meeting or exceeding goals for the DOE-SC-owned
EMSL for Asset Condition Index (ACI) at 1.0 (excellent), Asset Utilization
Index (AUI) at 100%, and Maintenance Investment Index (MII) at 2%. PNNL
will continue to meet these goals through the time horizon of this TYSP. In
addition, several actions are under way to ensure that EMSL continues to support
user needs. In the near term, programmatic investment will provide small
expansions including computer space, mechanical systems, and a radiological
annex. As part of its planning efforts over the 10-year time horizon, PNNL has
proposed a programmatically funded North Laboratory expansion to provide
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advanced shielding and vibration and temperature controls to support the next
generation of highly sensitive instrument systems.

Real Property Management. Over the past 5 years, PNNL has achieved a 20%
reduction in its buildings and utilities costs on a per-research full-time equivalent
(FTE) basis. Factors that have contributed to this include reduced energy
consumption, reduced operating costs, and improved space utilization. Going
forward, PNNL is planning several actions to continue to enhance its manage-
ment performance. This includes implementing new operating models as part of
300 Area transition activities, improving leasing strategies to reduce costs, and
improving energy efficiency. PNNL also intends to optimize its use of leased
space to both meet mission requirements and manage costs. The SDL is a key
part of that strategy. PNNL is continuing to look at ways to improve energy
performance, including providing new facilities that are sustainable and energy
efficient. These and other actions are expected to provide cost savings to allow
reinvestment in laboratory infrastructure to match DOE-SC strategy.

Conclusion

PNNL faces significant challenges caused by Hanford cleanup, the current needs
of mission customers, and changing mission customer needs over the next

10 years. PNNL’s first priority is to successfully deliver the CRL project to
house the mission-critical capabilities being displaced by 300 Area closure.
PNNL will also ensure that its entire facility and infrastructure portfolio aligns
with capability and mission requirements, meets quality requirements, and is
managed effectively. This facilities and infrastructure plan will enable PNNL to
perform basic and applied research to deliver scientific innovation, energy
security, environmental security, and national security for the nation.
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Table A.2. PNNL’s Ongoing or Planned Facilities and Infrastructure Projects

T | Estimated | Project New | Phase per
e ey Acquisition | ‘Construction } Occupancy. Order
Funding Sojrce s Cost (gsf) | Year(FY)
Capability Replacement Laboratory (CRL)
. . . . 224M :
Physical Sciences Facility (PSF) Federal Line Item (SC, $ { .
Life Extension 325 Building NNSA, DHS) (};Sll; 4Rh1;)v 201K (PSF) 2011 Execution
Biological Sciences Facility (BSF) 4K (BSF) ‘
Computational Sciences Facility Private — Third Party Lease (BSF) 2009 Execution
(CSFY 74K (CSF)
Life Extension 331, 318, Small project .
350 Building (GPPAGPP/Overhead)  SoM NA N/A — Exccution
Transition and Infrastructure .
activities Laboratory Overhead $32M N/A N/A - Execution
Washington State and $5M, .
| Infrastructure DOE-EM $12M N/A N/A Execution
Non-CRL Facilities and Infrastructure Actions — Today to FY 2012
. . $24M 57,000
Bioproducts, Sciences, and Washington State (PNNL (31,000 2008 Execution
Engineering Laboratory (BSEL) Jease) PNNL)
Multiple - Office expansionand 5 o plant Projects ~~ $10M 25000  2008-2009  Execution
small research facility ) ;
EMSL expansions (Rad Annezx, Programmatic small $15M 19.000 2010-2012 Initiation
computer, and mechanical) projects ?
Facilities and Infrastructure Actions — FY 2012 to FY 2018
EMSL North Lab Addition Feceral Line ltem - $30M 55,000 2014 Initiation
System Development Laboratory Federal Line Item - ' e
(SDL) SLI $90M 150,000 2015 Initiation
Multiple — Laboratory rehab/small ~ Laboratory Investment . e
expansion (IGPP/Overhead) $25M | 30,00Q mult1pl§ Initiation
Muitiple — Support Facility Laboratory Investment . s
Infrastructure (IGPP/Overhead) $13M 25,000 multiple Initiation
e Laboratory Investment s
Utlhtles, Roads, Grounds (IGPP/Overhead) $14M N/A N/A Initiation
Laboratory Space - Gap thd ~$40M ~70,000 thd Initiation

BER =
DOE-EM =
DHS
EMSL
FY
gsf
GPP
IGPP
N/A
NNSA
PNNL
RPV =

DOE Office of Science Biological and Environmental Research program.
U.S. Department of Energy Office of Environmental Management.
Department of Homeland Security.

William R. Wiley Environmental Molecular Sciences Laboratory.
Fiscal year.

Gross square feet.

General Plant Project.

Institutional General Plant Project.

Not applicable.

National Nuclear Security Administration.

Pacific Northwest National Laboratory.

Replacement plant value.

([l

(]

I

SC = DOE Office of Science.
SLI = Scientific Laboratory Infrastructure.
= To be determined.

tbd
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B Overview of Site Facilities and Infrastructure

Pacific Northwest National Laboratory (PNNL), operated by Battelle for the
U.S. Department of Energy (DOE), is a multi-program national laboratory
(Figure B.1) that provides the scientific and technical basis to predict behavior of
complex systems, prevent the proliferation of weapons of mass destruction and
acts of terrorism, sustain a healthy environment, and reduce U.S. dependence on
imported oil. The total laboratory population of PNNL is 4,196 as of October 1,
2006.

Figure B.1. PNNL is Operated by Battelle for the U.S. Department of Energy

Battelle, which is headquartered in Columbus, Ohio, is a global science and
technology enterprise that develops and commercializes technology and manages
laboratories for customers.

Location

PNNL is located in Richland, Washington (Figure B.2), with offsite locations in
Sequim, Washington; Seattle, Washington; Portland, Oregon; Washington, D.C.;
and the University of Maryland. The main PNNL campus is located on the north
end of the city of Richland, south of the Hanford Site, and within one mile of
Washington State University’s branch campus.

History

PNNL was established in 1965 as part of a reconfiguration of DOE’s Hanford
Site in Richland, Washington. Its forerunner, the Hanford Laboratories, was part
of the World War II Manhattan Project (Figure B.3). PNNL has evolved from a
nuclear engineering laboratory dedicated to Hanford operations to a full-fledged
multi-program laboratory focused on scientific discovery and the translation of
discoveries into technical solutions to meet national needs. The Laboratory’s
current strengths in microbial and cellular biology and applied proteomics,
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Figure B.2. PNNL is Located in Richland, Washington, Along the Columbia River

environmental sciences, analytical and interfacial chemical and materials
sciences, radiological sciences, information analytics and visualization, and
sensor and measurement technology are key to PNNL’s delivery of its research to
meet DOE’s missions.

PNNL’s first facilities were those in the Hanford
Works 300 Area that were transitioned to the
Laboratory when it was established in 1965.
Battelle, as a result of winning the first operating
contract for the Laboratory, constructed numerous
private facilities on Battelle-owned property south
of the 300 Area at the northern end of the City of
Richland. Both DOE and Battelle have constructed
additional facilities since the Laboratory was first
established. Battelle has also facilitated the con-
struction of third-party leased facilities on Battelle
land. Other leased facilities have been added to the
portfolio as older facilities in the 300 Area have been
exited and the Laboratory has grown.

A4
[\\

ure B.3. Plutonium-Producing Reactors,
cember 17, 1944

Since 1965, the allocation of facilities space among

DOE-owned, Battelle-owned, and leased facilities
has changed significantly. Today, DOE-owned facilities represent only 37% of
total gross square feet (gsf), as shown in Figure B.4.
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PNNL Historical Total Space and DOE Ownership
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Figure B.4. PNNL Historical Total Space and the Percent of Spaced Owned by DOE

Facility Assets and Ownership

PNNL’s current campus encompasses land owned by DOE, Battelle, and third-
parties. Facilities on the PNNL campus are composed of:

- o federally owned buildings on the Hanford Site (principally in Hanford’s
300 Area)

o federally owned buildings on the PNNL Site currently controlled by DOE’s
Office of Science (DOE-SC)

¢ buildings owned by Battelle on Battelle land
e leased buildings on Battelle land
o other leased buildings within the north Richland area

e multiple offsite locations.

The DOE-designated PNNL Site is at the very north end of the City of Richland

and consists of DOE-owned property occupied by the William R. Wiley Environ-

mental Molecular Sciences Laboratory (EMSL) south of Horn Rapids Road
(30 acres), vacant property north of Horn Rapids Road between Stevens Drive
and George Washington Way, known as the Horn Rapids Triangle (100 acres),
and land between the north edge of the Horn Rapids Triangle and 300 Area
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(220 acres). The total of this area is ~350 acres with the Horn Rapids Triangle
being the home of future federal buildings (see Figure B.5).

The balance of the PNNL campus, exclusive of the Hanford Site and the DOE-
designated PNNL Site, is composed of approximately 250 acres of land owned
by Battelle and occupied by both Battelle facilities and third-party-leased
facilities. This is considered part of the core of the campus. PNNL also occupies
leased facilities on land owned by third parties. This space is considered flexible
space that can be adjusted as requirements change. Attachment 2 provides a
complete inventory and maps of buildings, and Attachment 3 provides a
complete inventory and maps of infrastructure/site utility systems.

i#arn Rapads
I erarrgtel

Leased< g Other,
\ . rRATiities” ‘ W cased.
omBattclle § R v Eacilities

T

,‘ PleN'L Current Campus

Note- Pacbons of Richiand
Horth Campuss ol gherers

Figure B.5. Existing PNNL Campus in 2007

The PNNL campus consists of a unique array of facilities differing in age, condi-
tion, and ownership. The current PNNL gross square foot portfolio represents
37% DOE owned, 24% Battelle owned, 37% leased facilities, and 2% other.
Table B.1 provides details on facility ownership and sizes.

The 300 Area, shown in Figure B.5, is the northernmost part of the PNNL
campus and the facilities are entirely DOE Office of Environmental Management
(DOE-EM) owned with the exception of the 361 mobile facility, which is owned
by the National Nuclear Security Administration (NNSA). The other federally
owned facility operated by PNNL is the EMSL, owned by DOE-SC, and located
in the middle of the PNNL campus. The remaining facilities are multiple
Battelle-owned and various leased facilities. Table B.1 provides a distribution of
the PNNL facilities by ownership.
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Table B.1. PNNL Facilities by Type as of May 2007

N * CArea ‘ Number of Individual
Liocation/Category 1 Amillions sqft) | Buildings
DOE-Owned (Hanford Site) 0.554 31
DOE-Owned (EMSL) 0.209 1
Battelle-Owned (Richland) 0.450 33
Battelle-Owned (Sequim) 0.043 9
Leased Facilities 0.776 23
Other 0.053 4@
Total 2.085 101

(a) Represents non-DOE or Battelle-owned space that is occupied on a short-term
arrangement with no signed lease (i.c., Interlaboratory Agreements, Shared Services
Agreements, etc.; see Section D13, Leased and Third-Party Facilities).

DOE = U.S. Department of Energy.

EMSL = William R. Wiley Environmental Molecular Sciences Laboratory.

Over the past 3 years, the PNNL campus has been reshaped significantly as a
result of efforts to exit aging facilities in Hanford Site’s 300 Area to allow for
accelerated cleanup. Table B.2 shows a comparison between October 2003 when
this activity began and October 2006. Over this time period, the Laboratory
exited 149,000 square feet of older facilities in the 300 Area, slightly reduced -
total campus footprint, but increased staff count by 8.5%.

Table B.2. PNNL Baseline Prior to Initiating 300 Area Exit for Accelerated Cleanup

¥

DOE-Owned (Hanford Site) - 0.703 0.554
DOE-Owned (EMSL) 0.200 0.209
Battelle-Owned 0.499 0.493
Leased 0.660 0.776
Other 0.033 0.053
Total 2.095 2.085
Staff 3,868 4,196
Sq ft/Staff® 516 473

(a) Calculation excludes staff and space occupied by others.
DOE = U.S. Department of Energy.
EMSL = William R. Wiley Environmental Molecular Sciences Laboratory.

Facility Condition and Age

The federal facilities located on the PNNL campus vary in age and condition.
Figures B.6 and B.7 provide a summary of DOE-owned space by type, condition,
and age for all DOE facilities inclusive of Hanford Site Facilities. PNNL’s DOE-
owned facilities represent approximately 37%, or 763,000 gsf of the total
approximately 2,085,000 gsf available (see Table B.1). The total replacement
plant value (RPV) of all facilities is detailed in Section D6.
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Figure B.6. PNNL Current Distribution of DOE Real Property Condition by
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Figure B.7. PNNL Current Distribution of DOE Real Property by Age
However, General Alignment of Facilities with Research Program

PNNL Research Directorates (divisional organizations) are the primary users of
the facilities in their quest to meet the Laboratory’s missions and deliver its

; research results, However, the responsibility to fund, operate, and manage the

l facilities is individual facilities is coordinated from an entire Laboratory perspective and not
from an on a directorate-by-directorate or program-by-program basis. PNNL’s Facilities
and Operations Directorate has this coordination responsibility. This results in a
distribution of research programs across the campus, and does not generally yield
a facility-to-facility dedication to a particular research program. Therefore,
PNNL does not consolidate individual research programs (for one customer) into
one facility. The work for individual clients becomes distributed to facility space
that is most appropriate to support the research needs.

Zo e

June 2007 B.6 PNNL TYSP



PNNL facilities consist of 101 individual buildings as shown in Table B.1.
Federal facilities consist of the Environmental Molecular Sciences Laboratory
(EMSL,; Figure B.8) and other facilities on the Hanford Site.

William R. Wiley Environmental Molecular Sciences
Laboratory (EMSL)

The EMSL building is the centerpiece of the PNNL research campus and a
209,000-gsf national scientific user facility with advanced resources for
fundamental research on physical, chemical, and biological processes. This
facility was constructed in 1997 with an estimated RPV of $80 million excluding

research equipment. EMSL houses state-of-the-art research equipment, including SO ———
a new high-performance supercomputer and a 900-Mhz, high-field nuclear The EMS
magnetic resonance spectrometer, as well as mass spectrometry and surface- is the cente;fp
science instruments. PNNL’s Asset Utilization Index (AUI) for EMSL is 1 the PNNL‘k :
(excellent). PNNL continues to conduct maintenance activities at EMSL within
the DOE goal of more than 2% RPV, with a planned Maintenance Investment campus as
Index (MII) of 2.0% to 2.7% over the next 10 years. The Deferred Maintenance 209,000-gr
(DM) total in FY 2007 for EMSL was 0; thus the Asset Condition Index (ACI) is feet natioﬁa
1 (excellent). scientific
with adva

processes.

Figure B.8. William R. Wiley Environmental Molecular Sciences Laboratory
Other Federally Owned Facilities

Evolving this year from the Capability Replacement Laboratory (CRL) Project, a
number of facilities that are DOE-EM owned and located within the Hanford Site
300 Area are planned for life extension of 20 years. Maintenance expenditures
for these buildings in the past several years, while maintaining minimum safe
operational and mission-ready conditions, have been consistent with the original
300 Area Accelerated Closure Plan, which established 2009 as the date by which
PNNL was to have vacated all 300 Area DOE-EM-owned facilities it occupies.
Under the plan to retain select facilities, actions to clearly define and implement
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DOE-EM and DOE-SC roles and responsibilities around 300 Area operations are
under way, and a maintenance and operations strategy consistent with these roles
will be adopted. Maintenance and operations activities, and resulting indices
such as ACI and MII, are in the process of being modified to reflect this new
approach. PNNL’s strategic intent is that these retained facilities will be
maintained and operated to meet mission requirements for the planned 20-year
period.
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C Current and Future Missions for the Site

PNNL performs basic and applied research to deliver energy, environmental, and
national security for the nation. DOE’s Department of Energy Laboratory Plans
FY 2008-FY 2012 document presents a concise summary of the current and
future science and technology at PNNL. This section of the TYSP is largely
based on PNNL’s Laboratory Plan and complementary information that supports
long-term facilities and infrastructure planning. Also presented here is an
overview of the evolving mission of PNNL, as well as PNNL’s core
competencies, business lines, and distinguishing characteristics.

PNNL has evolved into a leading multi-disciplinary national laboratory providing
scientific discoveries and developing innovative technologies under DOE’s
Office of Science (DOE-SC). PNNL’s mission focus is on the biological,
chemical, computational, environmental, and materials sciences; technologies to
detect and mitigate weapons of mass destruction and counter acts of terrorism;
and technologies for energy and environmental security. PNNL also operates the
William R. Wiley Environmental Molecular Sciences Laboratory (EMSL), a
national scientific user facility dedicated to providing integrated experimental
and computational resources for discovery and technological innovation in the
environmental molecular sciences to support the needs of DOE and the nation.

PNNL’s vision is to be recognized worldwide and valued regionally for leader-
ship in rapidly translating discoveries into solutions for challenges in energy,
national security, and the environment by integrating the chemical, physical, and
biological sciences. PNNL maintains core competencies in order to deliver
valuable science and technology to a diverse customer set. Core competencies
are the skills and capabilities that differentiate an organization from alternative
providers of their products and services, and afford them a competitive
advantage. Six core competencies underpin activities at PNNL:

1. Microbial and cellular biology and applied proteomics

2. Environmental sciences in biogeochemistry, climate physics and atmospheric
science, subsurface science, and integrated assessment of energy and
environmental impacts

3. Analytical and interfacial chemical and materials sciences

4. Radiological sciences

5. Information analytics and visualization

6. Sensing and measurement technologies and systems, for energy, national
security, and environmental applications
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PNNL delivers these competencies to produce outcomes for each of DOE’s
Strategic Themes. Specific contributions have been defined for each theme that
articulate the science and technology goals PNNL will deliver.

Business Lines — Alignment with DOE Strategic Themes

PNNL business lines are structured to align with DOE’s Strategic Themes.
These business lines are described in Table C.1 and show PNNL’s distinguishing
capabilities that support each line and provide a basis for effective teaming and
partnering with other DOE laboratories, universities, and private-sector partners
in pursuit of the Laboratory mission. These business lines and the distinguishing
capabilities provide an additional window into the mission focus and unique
contributions and strengths of PNNL and its role within the DOE-SC laboratory
complex. Items in italics within the column, Distinguishing Capabilities, identify
research facilities that convey particular, strategic strengths and capabilities to
PNNL. Items in italics within the Mission Relevance column describe
anticipated requirements for PNNL’s core competencies.

For the business line of Foundational Science, the primary customers are
DOE-SC, specifically Biological and Environmental Research, Basic Energy
Sciences, and Advanced Scientific Computing Research. Secondary sponsors
include the National Institute for General Medical Sciences and the National
Heart, Lung and Blood Institute.

For Energy Science and Technology, the third largest business line, primary
customers are DOE’s Offices of Energy Efficiency and Renewable Energy
(DOE-EERE), Fossil Energy, Nuclear Energy; secondary customers include the
National Aeronautics and Space Administration (NASA), the U.S. Nuclear
Regulatory Commission, and private industry.

Typical of multi-program laboratories, PNNL supports work for several
customers in addition to DOE-SC. For the National and Homeland Security
business line, the primary customers are DOE’s National Nuclear Security
Administration (NNSA), the Department of Homeland Security, the Department
of Defense, and the intelligence community. In particular, NNSA contributes
significant resources to PNNL to develop next-generation threat detection and
preventions systems in support of nuclear nonproliferation. Secondary customers
include the National Institute for Allergies and Infectious Diseases and private
industry. The advanced analytical capabilities in EMSL are an essential resource
for this business line, and PNNL brings particular capabilities to bear including
decades of expertise in the technical aspects of nuclear materials production and
detection (e.g., the nuclear fuel cycle; weapons material production; environ-
mental monitoring; transuranic waste management; and safeguards, detection,
and measurement technologies), as well as in such complex social and technical
matters as economic diversification and international relations.
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PNNL Business

Table C.1. Description of PNNL Business Lines

Lines
DOE Strategic ! Mission Relevance
Theme Distinguishing Capabilities ‘, Distinguishing Performance Competency Need
Foundational * Environmental DOE lead for biogeochemistry;  Fundamental science to
Science microbiology and PNNL in the top 1% of advance scientific frontiers
biogeochemistry; institutions in ISI citation rate  2nd to deliver high-impact,
Scientific o Field-scale subsurface for chemistry, physics, science-based solutions in
Discovery and research; materials science, engineering, ene{gy, security and
Innovation ¢ Climate physics and geosciences, environment
atmospheric sciences; e?vgox;mentfe:.col‘ogy and
s Chemical physics and ghmiea I.nedlcme’ : PNNL is anticipating
analytics; Fastest time to solutl‘on for mcreas"ed need for '
) . computational chemistry Analytical and interfacial
* Unique §u1te of Nuclear problems; chemical and materials
x:ggzﬁei:?girtl:;sively Scientific leadership and sciences Core
used ultra high resolution program . . Competel?cy, m?deSt
infrared spectra database mana‘geme{lt/mtegratlon as mc.rease in Environmental
P technical director for the DOE  Science — subsurface, and
¢ Catalysis and oxide Atmospheric Radiation modest increase in
materials; Measurement Program Climate  /nformation analytics and
Materials in extreme Research Facility; visualization
environments; Lead provider of analytical
o Computational tools, scenario analysis and
Chemistry; integrated assessment for
e High performance DOE’s Climate Change
computing; Technology program; Over
. 250 invited book chapters,
o Environmental Molecular
Sciences Laboratory; conferen.ce papers, r¢p0n_s a.nd.
peer reviewed journal articles in
¢ Life Sciences Laboratory; |35t 5 years.
® Research Aircraft Scientific leadership for
Facility. research on radiation damage to
materials.
Energy S&T o Solid Oxide Fuel Cells; DOE’s program lead for: Solid  Promote clean, secure,
o Hydrogen storage and State Energy Co_nversion reliable and affordable
Energy Security safety; program; Chemical Hydrogen energy
o Catalyst and process Stqgage. (co-lead); ].310productsl; P 'NNL is anticipating
engineering; Gfl Wise program; and Global  jncreased need for
e climate change technology Analytical and interfacial
* Power grid technology; chemical and materials
o Electricity Infrastructure sciences, sensing and
e Operations Center - measurement technology,
® Bioproducts, Sciences and and Ir.tform'atign analytics
Engineering Laboratory and visualization
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Table C.1. (contd)

H

PNNL Business

Mission Relevance

Lines | ‘;
DOE Strategic |
Theme | Distinguishing Capabilities | Distinguishing Performance
National and ¢ Radiation detection; Over 50 years of programmatic
Homeland Radioanalytical funding and leadership in ultra-
Security S&T chemistry and trace detection;
radiochemical Lead for national Radiation
National Security processing; Portal Monitoring project—

currently scanning 90% of
cargo entering the country and
approaching 1,000 sensors
deployed; '

¢ Visual analytics;

¢ Critical infrastructure
simulation and cyber

security. ) DHS program lead for National
e Ultra-Trace Detection Visual Analytics Center;
Labor ato?v Lead developer of cyber
* Radiological Standards security simulation systems for
Laboratory federal systems.

Published over 250 technical
reports and 300 peer reviewed
journals since 2000;

Largest single provider of S&T
for DOE-EM and its
contractors;

More than 100 patents in
environmental science and
technology

Environmental .
S&T

Subsurface science and
contaminate modeling;

¢ Chemical and
radiochemical process
engineering, waste
separations and waste
forms;

¢ Integrated assessment
and risk analysis;

Environmental
Responsibility

¢ Environmental and
human health and safety

¢ Ecological science;

e Marine Sciences
Laboratory;

¢ Radiochemical
Processing Laboratory;

o Applied Process
Engineering Laboratory.

Competency Need

Reduce proliferation of
global nuclear threat and
prevent terrorism against
the homeland

PNNL is anticipating
increased need for
Radiological science,
sensing and measurement
technology, and
Information analytics and
visualization

Predict, assess and cost-
effectively mitigate
environmental damage and
threat

PNNL is anticipating
decreased need for
Environmental science,
increased need for
analytical and interfacial

. chemical and materials

sciences, and Radiological
science

U.S. Department of Energy.

DOE Office of Environmental Management.
Pacific Northwest National Laboratory.
Science and Technology.

The Environmental Science and Technology business line serves a traditional
Environmental Portfolio of DOE’s Offices of Environmental Management
(DOE-EM; principally supporting EM contractors), Radioactive Waste, and
Environmental Health. However, the business line also provides significant
critical solutions to the U.S. Environmental Protection Agency (EPA) and the
Army Corps of Engineers. Secondary sponsors include NASA, the National
Oceanic and Atmospheric Administration (NOAA), and private industry.
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Major Science and Technology Activities
PNNL is pursuing the following major scientific and technology activities.

e Predictive Biological and Environmental Science — PNNL will predict
and design the behavior of complex biological systems including microbial
communities for energy production and carbon management and advance
the prediction of complex environmental systems including the climate
system and subsurface environments.

¢ Naneoscale Control of Chemical Processes and Materials Synthesis —
PNNL will develop science and technology to control chemical and physical
processes in nanostructured materials to achieve a ten-fold increase in the
performance of catalytic processes and materials used in energy and security
applications.

e Threat Detection and Prevention — PNNL will develop advanced threat
prediction, detection, and characterization methods to greatly reduce threats
and potential risks associated with weapons of mass destruction and effect.

e Transformational Energy Science and Technology — In support of
national initiatives and in partnership with private industry when appro-
priate, PNNL will generate scientific and technology advances in the areas
of transportation efficiency, real-time grid control, advanced lighting and
fuel cell technologies, and will develop technology and engineering
approaches that enable higher energy conversion efficiencies and CO,
capture and sequestration.

PNNL’s major science and technology activities and continued deployment of
core competencies will serve to deliver the science and technology PNNL’s
customers need to maintain the energy, environmental, and national security of
the nation. In order to continue to deliver on these missions, PNNL must
maintain the staff, facilities, and equipment that constitute the core competencies.

Staff Projections and Facilities and Infrastructure Impacts

Mission requirements now and in the future provide the basis for the demand for
PNNL’s capabilities. The impact to facilities and infrastructure that results from
this demand is driven by three principal factors: the magnitude of the demand,
the change in research mix that impacts space type, and the ability of existing
facilities to meet these requirements.

The projected magnitude of the demand is given in Table C.2, which provides a
10-year forecast of the funding and total staffing at PNNL. The FY 2007—

FY 2013 projections are based on PNNL’s business planning process that
develops Institutional Projections for funding and staffing over a 5-year planning
time horizon. The projections for planning years FY 2013-FY 2018 are based on
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a linear total staff growth of 60 staff per year. This is consistent with the average
growth for the five-year institutional projection and less than the actual average
staff growth of 72 staff per year for the previous 5 years. Average staff growth

over the 10-year planning period is projected to be 1.3 % per year, growing from
4,196 staff in FY 2006 to 4,812 in FY 2018.

Table C.2. Summary of Expected Program Funding (without capital or construction funding) and
Staffing

“Funding

Total Funding

($M) 679 790 851 871 919 973 909 950 - 1,000 1,051 1,105 1,161 1,220
Total Staffing :

(FTEs) 4,196 4,172 4242 4284 4357 4403 4470 4512 4572 0 4,632 4,692 4,752 4,812

(8 The FY 2013-FY 2018 funding forecasts are derived from an estimated year-over-year increase from FY 2012 forecasts based
on a 60 staff per year-over-year increase and projected project labor distribution.

Full-time equivalent,

Fiscal year.

FTE
FY

Demand for PNNL’s research capability in terms of staff mix is shown in
Figure C.1. This figure shows distribution of staffing by core competency for
FY 2006 Actual, and projected for FY 2012 and FY 2018.
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Figure C.1. PNNL Current and Projected Staff Distribution by Core Competency and
Function

Demand for PNNL’s core competencies in environmental science and microbial
and cellular biology is in line with DOE program projections with expected
decreases associated with specific DOE-EM projects. Demand for the physical
sciences—especially analytical and interfacial chemical and material sciences
and radiological sciences—is projected to exceed other capability areas and will
require enhanced laboratory space with appropriate infrastructure and ventilation
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systems beyond what is available within the current infrastructure. Anticipated
demand for science-based research is expected to push or exceed the limits of
existing EMSL infrastructure, including requirements for shielding, vibration,
and temperature control for highly sensitive instrument systems. Sensing and
measurement technology and chemical and materials systems development
research will require large-equipment development space, clean rooms, and

electronics space, a significant portion of which is in facilities nearing end of life.

In general, computing space, both secure and open, will be needed to address all
mission elements. Overall, PNNL anticipates that its activities will result in a
transition in its research portfolio to a greater focus on Scientific Discovery and
Innovation and Energy Security themes.

Currently, research to support DOE’s Scientific Discovery and Innovation theme
is principally performed in the EMSL; however, significant portions are performed

in Hanford Site facilities as well as leased and Battelle facilities in the core campus.

National security depends significantly on Hanford Site facilities, core facilities,
and shorter-term lease arrangements. Energy security is highly dependent on
shorter-term lease arrangements, creating a vulnerability as this research grows.
PNNL’s long-term strategy is to reduce its dependence on shorter-term leased
facilities and increase research performed in federally owned facilities.

Table C.3 provides a list of projects both ongoing and planned at PNNL. This
table is divided into three categories — the projects and activities necessary to
support transition of mission critical capabilities from the Hanford Site 300 Area,
other actions under way or planned through FY 2012, and actions planned
beyond FY 2012.

Capability Replacement Laboratory (CRL) Project — The most significant
driver for PNNL facilities and infrastructure is the need to house capabilities
being displaced by the accelerated cleanup of the Hanford Site 300 Area.
Approximately one-third of PNNL’s research is performed in cold-war era
facilities in Hanford’s 300 Area. These facilities are targeted for accelerated
cleanup through DOE-EM’s River Corridor Cleanup Contract (RCCC) and must
be exited for cleanup to occur. In September 2004, a Mission Need (Critical
Decision-0) for the CRL project was approved by Deputy Secretary McSlarrow,
and in February 2005, this Mission Need was revalidated. In December 2006,
Critical Decision-1 Revised was approved by Deputy Secretary Clay Sell that
included retaining and upgrading four facilities in the 300 Area, constructing
replacement facilities south of the existing 300 Area on the PNNL site, and
constructing two third-party facilities on private land. In June 2007, Deputy
Secretary Sell approved Critical Decision-2 (CD-2) establishing the Physical
Sciences Facility (PSF) Project performance baseline and delegating follow-on
critical decision authority to the Under Secretary for Science. The CRL project
actions are summarized in Table C.3.

PNNL TYSP C.7

discoveries
require large
equipment
developmer
clean rooms
electronics
significant
which is in fi

nearing end

B

strategy is
its dependen
shorterterm |
facilities a
research perf
federally o

facilities.

EECERTY

June 2007



Table C.3. PNNL’s Ongoing or Planned Facilities and Infrastructure Projects

Project New i v : 1. “Phase pér; -
e SN Construction  { Occupancy | . Order
Facility ' FundingSource - ¢ @ | Year(FY) | DOEOG 4133 ]
Capability Replacement Laboratory (CRL)
. . - . $224M
Physical Sciences Facility (PSF) Federal Line Item (SC, .
Life Extension 325 Building NNSA, DHS) (ESFRPV. 201K (PSF) 2011 Execution
$194M) V )
Biological Sciences Facility (BSF) . . 74K (BSF) .
Computational Sciences Facility (CSF) Private — Third Party Lease 74K (CSF) 2009 Execution
. . oo Small project .
Life Extension 331, 318, 350 Building (GPP/IGPP/Overhead) $sM N/A : N/A Execution
Transition and Infrastructure activities ~ Laboratory Overhead $32M N/A N/A Execution
Washi Stat
| Infrastructure Do eon State and  ssM,$12M N/A N/A Execution
Non-CRL Facilities and Infrastructure Actions — Today to FY 2012
. . $24M ‘
Bioproducts, Sciences, and . 57,000 .
Engineering Laboratory (BSEL) Washington State @ ey (31,000 PNNL) 2008 Execution
| Multiple — Office expansion and small 5 o) prant Projects $10M 25,000 2008-2009  Execution
research facility
EMSL expansions (Racli Annex, ngrammatlc small $15M 19,000 2010-2012 Initiation
computer, and mechanical) projects
Facilities and Infrastructure Actions — FY 2012 to FY 2018
| EMSL North Lab Addition Federal Line ftem - $30M 55,000 2014 Initiation
(Sg'gi')“ Development Laboratory Federal Line Item - SLI  $90M 150,000 2015 Tnitiation
| Multiple — Laboratory rehab/small V Laboratory Investment . e
expansion (IGPP/Overhead) $25M 30,000 multiple Initiation
| Multiple ~ Support Facility Laboratory Investment - e
Infrastructure (IGPP/Overhead) $13M 25,000 multiple Initiation
s Laboratory Investment —
Utilities, Roads, Grounds (IGPP/Overhead) $14M N/A N/A Initiation
Laboratory Space - Gap thd ~840M ~70,000 thd Initiation

BER

[l

DOE Office of Science Biological and Environmental Research program.
U.S. Department of Energy Office of Environmental Management.
Department of Homeland Security.

EMSL = William R. Wiley Environmental Molecular Sciences Laboratory.
FY = Fiscal year.

gsf = Gross square feet.

GPP = General Plant Project.

IGPP = Institutional General Plant Project.

N/A = Not applicable.

National Nuclear Security Administration.

PNNL = Pacific Northwest National Laboratory.
RPV = Replacement plant value.

SC = DOE Office of Science.

SL1 = Scientific Laboratory Infrastructure.
tbd = To be determined.

The $224 million line item funding for the PSF project consists of $98 million
from DOE-SC, $70 million from NNSA, and $56 million from Department of
Homeland Security (DHS). This funding supports constructing the PSF on the
Horn Rapids Triangle and life extension for the existing 325 Building (the
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Radiochemical Processing Laboratory). Life extension for the other retained

300 Area facilities will be accomplished through $8 million total of General Plant
Project (GPP), Institutional General Plant Project (IGPP), and overhead invest-
ments. Investment from other sources includes $5 million from the State of
Washington for utility systems infrastructure for the Horn Rapids Triangle,

$12 million from DOE-EM to support utility system infrastructure for the

300 Area, and a $32 million investment from PNNL through IGPP and labora-
tory overhead for transition, relocation, and infrastructure. Critical Decision-3a,
Approve Start of Construction, is expected in July 2007.

The proposed Physical Sciences Facility (PSF) is
shown in Figure C.2. This 201,000-square-foot
building will house radiological, materials science,
and ultra trace detection capabilities. As the
primary replacement facility for the 300 Area,
PNNL expects to break ground on the PSF in the
fourth quarter of FY 2007.

The two third-party facilities, the Biological
Sciences Facility (BSF) and the Computational
Sciences Facility (CSF) are shown in Figure C.3.

These two facilities will be connected by a common

entrance.

The BSF will be about 74,000-square-foot, privately
funded facility, constructed on Battelle land near the
center of the PNNL campus. The facility will house

biological and nuclear magnetic resonance
laboratory space.

The CSF will also be about 74,000-square-foot,
privately funded facility built on Battelle land that
will host information analytics capabilities,
computer laboratories, and electronic and
instrumentation laboratories.

The CRL actions will allow the PNNL to exit over
370,000 gross square feet (gsf) of aging infrastruc-

ture on the Hanford Site. Nearly 150,000 gsf of this

has been exited to date, with the remainder (the

non-retained facilities) to be exited by FY 2011. PNNL also intends to exit up to
60,000 gsf of non-core leased facilities to better co-locate PNNL research
capabilities on the PNNL campus and approximately 20,000 gsf of Battelle
private facility space to streamline management of Battelle facilities. Planned
life extension for the retained facilities is 20 years, and options for replacing

these facilities will be required in the future.

PNNL TYSP
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Facilities and Infrastructure — Actions Today to FY 2012 — Other actions are
under way to address mission requirements for capabilities outside of the

300 Area. One is the Bioproducts, Sciences, and Engineering Laboratory
(BSEL). This 57,000-square-foot, $24-million, facility (Figure C.4) is a joint
effort between Washington State University (WSU) and PNNL, and will house
PNNL research capabilities that principally support DOE-EERE Biomass
programs including chemical and biological conversion capabilities. BSEL is
located on the WSU Tri-Cities campus and will be jointly occupied by PNNL
and WSU researchers. Construction is under way and occupancy is expected by
the fall of 2007.

PNNL is also proceeding with two small GPP-funded
facilities to address near-term space requirements, a
15,000-gsf office addition on the EMSL facility, and a
new 10,000-gsf General Purpose Research Facility. Both
of these spaces are needed to address overcrowding of
staff and equipment in the EMSL facility and to provide
general-purpose research space for PNNL staff.

Programmatically funded facilities and infrastructure is
also planned for the next 5 years. Following a recommen-
dation from a recent Biological and Environmental
Research Advisory Committee (BERAC) review, the
EMSL user program is planning a Radiological Annex
facility. This facility will serve to expand the capabilities
ure C.4. Bioproducts, Sciences, and of EMSL to include radiological science and technologies
ineering Sciences Laboratory for this national scientific user facility. In addition, the

EMSL user program is planning expansions to its
computational and mechanical system infrastructure to house the next generation
of user research computer systems and instruments. These small expansions are
planned for completion by FY 2012.

Facilities and Infrastructure — Actions FY 2012 to FY 2018 — PNNL has
proposed two additional line items post-PSF, a programmatically funded North
Laboratory expansion to EMSL and a System Development Laboratory (SDL) to
be funded out of the Science Laboratory Infrastructure Initiative.

EMSL is undergoing recapitalization to ensure that it continues to meet its
mission to provide integrated experimental and computational resources for
discovery and technological innovation in the environmental molecular sciences
area. In the future, as part of this effort, PNNL anticipates that additional facility
infrastructure will be necessary to provide advanced shielding, vibration and
temperature controls to support the next generation of highly sensitive instrument
systems. The proposed EMSL North Lab would include construction of two
laboratory modules on the north end of the building with an accompanying office
pod extending east. This 55,000-gsf addition is proposed to be complete in

FY 2014.
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The SDL is proposed as a 150,000-gsf facility to be completed in FY 2015. It
replaces aging leased facilities that are inadequate for future research programs
and are distant from the main campus. Two leased facilities, 2400 Stevens and
the Applied Process Engineering Laboratory (APEL), currently house laboratory
space that supports PNNL capabilities in sensing and measurement technology
and chemistry and process science. These facilities support multiple program
elements including Energy Security (e.g., Solid Oxide Fuel Cells, Power grid
technology), National and Homeland Security (e.g., remote sensing), and Science
Innovation (e.g., the Atmospheric Radiation Measurement Program).

2400 Stevens is a 95,351-gsf facility, originally a warehouse that was converted
to contain primarily dry laboratory space and offices. The facility is several
miles from the main campus, and, given its construction, is anticipated to be in
the last third of its useful life. Lately, changing research needs have required

PNNL to modify this facility several times, including converting offices to labs S —
and upgrading dry labs to wet labs and clean rooms. The APEL facility was PNNL laba
designed as entrepreneurial space for start-up companies, and it was intended that space is curr

PNNL occupy no more that 50% of the space. PNNL currently occupies over
57,000 gsf, or about three-quarters of the total facility. Long-term planning
requires that we reduce our footprint; however, systems development space,

potential she

especially with robust environmental controls and ventilation systems, is select labo
currently in short supply. New facility space would provide more robust systems anticipated
to address needed requirements including the need for environmental controls, FY 2012 ar

ventilation systems, clean rooms, and electronics lab space. If this space must be
replaced via a new leased facility, then estimated annual lease costs would be
$7 million to $9 million per year. FY ZO 18

overall short

Post-CRL project, PNNL is also planning to increase its investing in general-
purpose facilities and infrastructure (via Institutional General Plant Project —
IGPP — for capital and overheads for expense). Plans are to provide general-
purpose research facilities and infrastructure such as small-scale laboratory and
machine-shop expansions for general research support, as well as laboratory
space rehabilitation. General support infrastructure is planned to include an
Information Technology (IT) server housing facility and a shipping-and-
receiving facility. In addition, upgraded and expanded utility systems and
infrastructure will be addressed.

Table C.4 shows the projected demand for laboratory facilities compared to the
current planned facilities. Demand for laboratory space is based on anticipated
staffing levels, and space needs are based on distribution of staff by core compe-
tency. The projected demand also takes into account an anticipated improvement
in the use of existing laboratory space. PNNL laboratory space is currently in
short supply, with potential shortfalls in select laboratory types anticipated for
FY 2012 and an overall shortfall by FY 2018. This short supply has the potential
to impact PNNL’s ability to attract and retain the best scientists and engineers,
and creates inefficiencies in terms of co-location of capabilities and multiple
moves to address programmatic requirements. PNNL anticipates the need for
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50,000 to 90,000 gsf of new laboratory facility space in the FY 2012 to FY 2018
time frame to provide sufficient capacity. PNNL is exploring options to address
this expected shortfall, including other program-funded facilities, state-funded
facilities, or private investment.

Table C.4. Projected Demand for PNNL Laboratory Facilities

Ssaaan e | W 2007-FY 2012% | © FV 2012-FY 2018
Total laboratory facility space assuming
planned projects per Table C.3 — gsf 1,146,730 1,373,596 ’ 1’47Q’245
Projected Asset Utilization Index (AUI) 97% 99% >100%
Asset Utilization Index — planning basis 95% 95%
Projected Laboratory facility space need @ ®

| @95% AUI — gsf 1,424,838 1,561,680
Estimated Excess (Shortage) — gsf (51,242) (91,435)

- (a) Projected need based on FY 2012 and FY 2018, respectively.
FY = Fiscal year.

Figure C.5 shows the expected evolution of PNNL’s facility portfolio in terms of
ownership over the planning period, with a comparison to the pre-CRL baseline.
Federally owned PNNL site facilities include EMSL, EMSL expansions, and new
line item construction. Battelle- and core-leased facilities include Battelle private
facilities, leased facilities on Battelle land, and state-funded facilities including
BSEL. Lease and other non-core facilities are shorter-term arrangements outside
of the core campus.
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Figure C.5. Expected Evolution of PNNL’s Facility Portfolio
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In the next 5 years, the CRL project will significantly decrease Hanford Site
legacy facilities; however, the balance between federal space and private space
will likely not be restored to pre-CRL levels until the 10-year planning time
horizon.

Figure C.6 shows the presently planned locations of major new facilities on the
overall PNNL campus, along with existing facilities. This figure and other

building-specific figures are architectural renderings of these facility concepts.
Siting and space-banking implications of these various actions are described in
subsequent sections, but are not anticipated to be an issue.
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Figure C.6. Presently Planned Location of Select New Facilities (note: the BSEL facility—not pictured—is
located at the south end of PNNL campus at WSU Tri-Cities)
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D Facilities and Infrastructure (F&I)

D1. Vision, Goals, and Strategy for Facilities and
Infrastructure

Vision

In line with DOE’s Real Property Asset Management Plan, PNNL’s strategy is to
ensure alignment of its facilities and infrastructure with capability and mission
requirements, improve the quality of its real property, and effectively manage its
portfolio of assets. This translates to PNNL’s overall vision for a modern
research campus. Our vision is to create a campus that:

o Is flexible, right-sized, and can easily be reconfigured to respond to
changing programmatic requirements.

o Is synergistic and collaborative where research capabilities are co-located
for research synergy and where facility and infrastructure assets are
designed to attract and retain a 21st century workforce.

¢ Can be operated and maintained cost effectively while assuring that the
campus is safe, secure, and productive.

Goals

To achieve this vision, PNNL has established four strategic facility and
infrastructure goals for the 10-year planning period:

o Effectively transition mission-essential capabilities impacted by Hanford
cleanup of the 300 Area into new or existing facilities, allowing disposition
of Hanford Site legacy facilities.

o Provide non-300 Area research laboratory space sufficient to meet current
and future programmatic mission requirements, while improving the
alignment of existing facilities to research capabilities and missions.

o Operate, maintain, and expand the William R. Wiley Environmental Molec-
ular Sciences Laboratory (EMSL) to meet user community needs now and in
the future.

& Manage real property assets to achieve DOE’s strategic goals for utilization,
condition, and energy performance; and, through enhanced cost
performance, allow reinvestment in PNNL’s facilities and infrastructure.
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Strategy

At the highest level, PNNL’s strategy focuses on enabling world-class research
and development (R&D) and operating efficiently and effectively.

To enable world-class R&D, PNNL employs a Laboratory-level strategic
planning process that focuses on every element of research and operations,
including programmatic and staff forecasts for anticipated research programs.
The mission requirements derived from this process become the basis for
capability and facilities strategic planning. PNNL evaluates its portfolio of
facilities and infrastructure against these requirements and identifies gaps where
existing facilities and infrastructure are insufficient to meet program needs.
PNNL then develops a strategy to address these gaps including improving
utilization, acquiring additional assets, and eliminating facilities excess to need.

To ensure operational effectiveness and efficiency, PNNL compares key
performance metrics with targets and identifies actions to improve performance.
PNNL employs robust maintenance and energy-management programs
(described in Sections D7 and D12, respectively) and develops and assesses new
methods to improve performance. This includes a new method to measure the
business performance of laboratory space as an indicator of utilization (described
in Section D4). Other performance indicators and measures are described in
Section D11.

DOE-SC Objectives: PNNL’s goals and strategy align with overall DOE Office
of Science (DOE-SC) objectives as described below.

¢ Right-Sized Facilities — Over the 10-year planning horizon, PNNL is
undertaking several actions to ensure that facilities are sized appropriately
for its research activities now and in the future. PNNL will exit approxi-
mately 370,000 gross square feet (gsf) of Hanford Site legacy facilities in
the 300 Area and transition into modernized new or existing facilities that
are designed and sized to meet current and future mission needs. Approxi-
mately 150,000 gsf has been exited to date, and the remainder will be exited
by February 2011.

In addition, PNNL has undertaken several actions to improve laboratory
space utilization. Currently, PNNL laboratory space utilization is well
above the desired target (see Section D4) to the point of overcrowding in
select areas. PNNL is taking near-term actions to address this overcrowd-
ing, including rehabilitating existing laboratory space and constructing
small, general-purpose research facilities. Longer term, PNNL is planning
actions to co-locate capabilities and exit off-site lease space by constructing
a Systems Development Laboratory (SDL) and investing in several small-
scale modernization actions. EMSL infrastructure must also be sized
appropriate to user needs and programmatic expansions are planned. In the
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5- to 10-year time horizon, providing sufficient laboratory space to meet
mission requirements will present the most significant challenge for PNNL.

Quality of Facilities — High-quality facilities help PNNL attract and retain
high-quality staff. The facilities being constructed as part of the 300 Area
Capability Replacement Laboratory (CRL) Project are designed with
modern requirements in mind, and PNNL is planning to make investments
in life extension for the retained facilities such that they will continue to
meet research requirements for the next 20 years. EMSL will be sustained
such that it remains in “excellent” condition (Asset Condition Index [ACI] >
0.98) and PNNL will continue to invest via the Institutional General Plant
Project (IGPP) in maintaining and upgrading its facilities to ensure mission
readiness. For all facilities, an annual customer satisfaction survey queries
all employees to ascertain their perception of facility quality (indicators such
as office lighting; heating, ventilation, and air conditioning [HVAC]
performance and proximity of parking are rated on a scale of 1 to 5) and
their importance ranking of the indicators (the importance to doing their
work is ranked on a scale of 1 to 3). PNNL facilities are consistently ranked
highly satisfactory (currently 3.9) by their occupants. The importance
ranking is used to prioritize maintenance and improvements. Other
indicators of facility quality are described in Section D12.

Safe, Healthy, and Secure Facilities — As part of capability transition from
the 300 Area, activities are under way to ensure that ongoing R&D opera-
tions in the 300 Area are not disrupted by D4 activities and that PNNL staff
working in the 300 Area are not subjected to adverse health and safety
conditions as a result of these activities. In addition, the Transition Project
is working to ensure that PNNL achieves an adequate state of readiness for
each of the new CRL facilities that are being brought on-line. This includes
any required modifications or enhancements to PNNL’s operating model
and management systems. Plans for campus security are addressed through
PNNL’s campus master planning activities. Current plans include main-
taining medium-level security requirements by controlling access at the
perimeter of the campus while at the same time creating the feel of an open
environment. The perimeter will have the look and feel of a soft barrier that
blends into the landscape and does not have the image of a fortress but will
stop the proper vehicles. Parking will be located outside the perimeter.
Implementation will likely be in a phased approach where initially specific
stand-off distances for buildings will be implemented to meet the required
level of security. In addition, a Campus Public Safety Camera System has
been installed that includes free-standing emergency call stations to allow
staff to immediately seek assistance or report events should the need arise.

Communication and Information Infrastructure — High-performance
Internet access with sufficient capacity, connectivity, reliability, and breadth
of service is critical to PNNL’s research activities. Bioinformatics, climate
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sciences research, and other signature capabilities of the Laboratory require
capacity to handle large data transfers between distributed data archives and
computational resources. The Laboratory is currently connected to other
DOE laboratories and research centers through the Energy Science Network
(ESnet) with a 10-gigabit per second connection; however, high-speed
connection to other research and engineering (R&E) networks will become
increasingly important. Many of these connections are provided through
ESnet peering services. However, the Laboratory must continue to develop
the capability to provide its own direct connection to strategic research
networks by leveraging PNNL’s own Regional Optical Network and
collaborative regional network initiatives like the Northwest TeraLink.
PNNL expects to leverage its investment in the fiber optic network into a
regional network that connects research institutions, universities, and
science and technology parks in Washington, Oregon, Idaho, and Montana.

While openness and collaboration with outside partners marks one end of
the scale of PNNL’s research, national security and homeland defense
requirements dictate a more secure environment. The Cyber Security
Program is constantly challenged to combat ever-increasing and sophis-
ticated cyber threats with minimal impact on authorized use of the
Laboratory’s information resources. In the past several years, cyber security
improvement investments have been made to partition the PNNL network
into “enclaves” that 1) contain systems and information of comparable
sensitivity with security controls appropriate to the threats and potential
loss; 2) implement network and host-based Intrusion Detection Systems
(IDS) to detect and protect against attacks; and 3) implement the Network
Address Registration System (NARS) to register and track all devices
connected to the PNNL network, allowing for quick association between a
detected security fault and the location and owner of the affected system.

Moving forward, emphasis will be placed on incorporating sound cyber
security practices into all information technology (IT) operations and
support processes and activities. We will leverage PNNL’s research and
development in the field of cyber security and collaborate with other
government agencies, universities, and industry. We will continue to
employ a graded risk-management approach that balances risk with business
needs and available funding. We will refine our enclave structure so that it
is more responsive, bolster our intrusion detection systems, and expand our
network access registration system to include system health checks as a
system connects to our network. We will also be increasing our emphasis
on the protection of personally identifiable information (P1I) used by our
mobile workforce and educating staff on protecting against social
engineering.

Efficient Operation and Maintenance — Over the past 5 years, PNNL has

achieved a 20% reduction in its buildings and utilities costs on a per
research full-time equivalent (FTE) basis. Factors that have contributed to
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this include reduced energy consumption, reduced operating costs, and
improved space utilization. Going forward, PNNL is planning several
actions to continue to enhance its management performance. This includes
implementing new operating models as part of 300 Area transition activities,
improving leasing strategies to reduce costs, and improving energy
efficiency. PNNL also intends to optimize its use of leased space to both
meet mission requirements and manage costs. The SDL is a key part of that
strategy. PNNL is continuing to look at ways to improve energy perform-
ance and will be responsive to Executive Order 13423 and DOE’s Draft
Transformational Energy Action Management (TEAM) Goals. These and
other actions are expected to provide cost savings to allow reinvestment in
laboratory infrastructure to match DOE-SC strategy. Further information on
these actions is provided in Sections D4, D9, D12, D13, and D14.

Roadmap: The roadmap of planned activities and resource needs to accomplish
these objectives is presented throughout this Ten Year Site Plan (TYSP). In
particular, Section C (Current and Future Mission for the Site) discusses mission
requirements and planned new facilities and infrastructure. Sections D9
(Recapitalization and Modernization) and D13 (Leasing and Third-Party/Non- ,
Federal Funded Construction of New Buildings) describe specific acquisition The CRL p
activities with the funding resources for these planned activities detailed in

Attachment 4. PNNL is also investing laboratory overhead in maintenance and the numb
operations to meet sustainment and energy efficiency goals. priority of &

Laboratory.
Role of Leasing and Privately Financed Facilities: PNNL’s strategy is to s

optimize the use of leased space to meet mission requirements, provide adequate
facility quality, and control costs. PNNL’s primary responsibility is to provide
its research capabilities to meet mission requirements, and to do so it must have
facilities of adequate quality and capacity. Leased space can be used effectively
to address these requirements, especially if the need is near term, the space
requirements are more generic in nature (such as office or light/general-purpose
laboratory), and if a commercial market for the space exists. As part of the CRL
project, two facilities, the Computational Sciences Facility (CSF) and the
Biological Sciences Facility (BSF), are proposed as being the most suitable for
private investment of the portfolio of facilities needed to enable the accelerated
cleanup of 300 Area facilities. The business case provided for these facilities
indicates that the transaction conforms to DOE and the Office of Management
and Budget’s (OMB) orders and guidelines. PNNL is currently awaiting DOE
and OMB approval for these facilities. Over the long term, PNNL’s strategy is to
become less reliant on leased space, especially aging facilities distant from the
main campus. The SDL is a key part of the strategy.

Key Facilities and Infrastructure Issues

For the FY 2007 TYSP, PNNL’s most critical issue is delivering the CRL project
including the Physical Sciences Facility (PSF) line item activities, life extension
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for the retained facilities, and construction of the BSF and the CSF. The CRL
project is the number-one priority of the Laboratory.

Cross-Program Issues: Two cross-program issues dominate all others:

¢ DOE-SC and DOE-EM: The DOE-EM decision to accelerate cleanup of
the Hanford 300 Area forces the relocation of PNNL researchers and
replacement of facilities by 2011. The DOE-SC CRL project, which will
provide the new facilities, has a significant impact on the DOE-EM cleanup
schedule and cost. Evolving this year from the CRL project, a number of
facility complexes that are currently DOE-EM-owned and located within the
Hanford Site 300 Area are planned for life extension of 20 years. Actions to
clearly define, articulate, and implement DOE-EM and DOE-SC roles and
responsibilities around 300 Area operations are under way. DOE-EM and
DOE-SC have approved a May 2007 Memorandum of Agreement that will
serve as the basis to implement action plans that simultaneously assure
minimal impact to:
— Completing the DOE-EM River Corridor Cleanup Project
— Completing the PNNL CRL project
~ Ongoing PNNL research activities in the 300 Area
The local DOE offices, Richland Operations Office (DOE-RL) and Pacific
Northwest Site Office (PNSO), are in the process of establishing the
implementation plans for this Memorandum of Agreement.

o DOE-SC, NNSA, and DHS: The CRL Line Item project (the Physical
Sciences Facility project) is being funded from three sources. While
subsequent Critical Decisions have been delegated to the Under Secretary,
continued attention to this coordinated funding approach is required over the
life of the this project.
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D2. Process for Identifying F&I Needs and Development
of Plans to Meet the Vision, Goals, and Strategy

PNNL identifies F&I needs and meets the F&I visions, goals, and strategy
through three primary activities: strategic planning, annual planning, and the
facility management system.

The Laboratory Strategic Planning function enables the identification,
communication, and maintenance of Laboratory-level goals and objectives and
the multi-year plan by which they will be achieved. The Laboratory’s goals and
objectives are articulated in the form of a Laboratory Strategy that guides
investments in capability and business development, provides a framework for
operational investments, and serves as an anchor to which resources and
activities throughout the organization are aligned. PNNL has the processes,
tools, and analysis that 1) enable development and documentation of the
Laboratory mission, vision, strategic goals, and strategy and 2) facilitate the
development, implementation, and management of PNNL’s major science and
technology activities and investment initiatives.

The Laboratory Strategy is established by the Laboratory Director in response to
DOE requirements for mission accomplishment and program development,
Laboratory stewardship and operational excellence, and Battelle strategic
priorities and risk thresholds. The Laboratory Director, through the Laboratory
Executive Council, defines performance objectives, measures, targets, and
deliverables to be achieved as part of strategy execution. Performance against
the strategy is monitored and reviewed throughout the year, and the overall
Laboratory Strategy is refreshed as needed (typically on an annual basis).

The Annual (Business) Planning function is the Laboratory’s principal means of
flowing strategy, requirements, and performance expectations into the organi-
zation and aligning resources to achieve them. Business planning brings strategy
into the realm of execution by identifying the actions to be taken and the
outcomes to be delivered during a fiscal year (planning period) that will move
the Laboratory forward, and aligns and allocates the resources to do so. The
outcomes of business planning become the basis for assessment of performance
against Laboratory Strategy, .aboratory-level investments, business plans,
contractual performance (e.g., the Performance Evaluation and Measurement
Plan), assurance, and financial performance. The business planning process is
shown in Figure D2.1.

The Facility Management System provides the overall framework that supports
the work of the Laboratory by planning and forecasting facility needs; acquiring
and constructing new facilities to meet emerging needs; operating, maintaining,
and renewing the facility portfolio; disposing of facility and land assets that are
excess to need; and providing a set of core and purchased staff and guest
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services. The actions and directions of the Facility Management System are the

result of the annual planning process that defines the basic facilities objectives
for PNNL.

Strategy . ;

General and N Level 1 Lgadershlp Council

Tailored Planning fer  f Discussi s Closure Meetings

Guidance Response . and Decision
Hearings Record
Review Lab-level
Performance Conduct Work Updated Response
e and Assess Reflecting Hearings
" Level 1 =1 Outcomes and
Organizational Decision Meeting
Performance

Figure D2.1. Mustration of PNNL’s Annual Planning Process

The Facility Management System comprises five major functions:

[

Facility planning, forecasting, and acquisition

Facility engineering and construction project management
Building operations

Facility maintenance and renewal

Facility disposition.

¢ @ & o

The interrelationship among these five major functions is illustrated in
Figure D2.2, and the processes within these functions are summarized below.

The Facility Planning, Forecasting, and Acquisition function translates business
needs and facility condition information into a comprehensive facility strategic
plan and facility utilization standards. The plan and standards are then used to
decide which future facility and land investments are most important to the
successful execution of the Laboratory’s mission, the Laboratory agenda, and
long-term business strategy. Planning and forecasting processes employ
economic analyses that may involve the use of macro-level space need
projections, tradeoff studies, alternative-funding analysis, investment templates,
or life-cycle cost estimates. Facility acquisition processes evaluate, select, and
initiate options for acquiring facility or land assets when needs have been
validated by planning and forecasting processes. Acquisition may involve a new
lease or rental, new construction, new ownership, or other arrangements;
provides the funding process management stewardship that results in the
procurement of capital real property assets and general plant equipment; and
manages out-leasing of building space.

The Facility Engineering and Construction Project Management function
develops and implements project conceptual designs, siting evaluation factors,
and site selection criteria for new capital line item construction projects. Outputs
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of this function will include construction project baselines (scope, schedule, and
cost), value engineering reviews, and the construction of new or significantly
modified buildings, including providing for beneficial occupancy.

SR p | Facility Strategic |ug—p| Facility Portfolio
E Planning Management
Facility Planning, !
Forecasting, & ' l
Acquisiton . Real Estate
' Idanagement &
! Capital Acquisition|
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Figure D2.2. PNNL’s Facility Management Function-Process Relationship Flowchart

Facility Engineering and Construction processes interface with building managemen
operations processes through the preparation, maintenance, and control of facility processes
design configuration baseline documents for newly constructed buildings or I

buildings that have undergone major modifications. Facility engineering
processes also support ongoing facility configuration management and provide
engineering and design associated with building systems, structures, and
components.

The Building Operations function provides safe, effective, and efficient operation
of facility and land assets through building management processes, which
provide facility core teams that deploy work processes to manage the building
operational boundary through implementation and stewardship of Facility Use
Agreements (FUA) and Safety Basis Documents, provide emergency manage-
ment functions (Emergency Preparedness Program implementation, Off Normal
Event Reporting coordination), and operate building utility systems including
management of energy use and conservation practices.
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Staff and guest services delivery processes within this function provide core and
purchased services such as mail, convenience copiers, duplicating/printing
services, conference room scheduling, cafeteria and vending machine services,
PNNL switchboard operations, and the Guest House at PNNL.

The Facility Maintenance and Renewal function provides the resources and
equipment necessary to repair, maintain, and renew the systems, structures, and
components associated with the Laboratory’s facility and land assets. The
facility maintenance work control process provides predictive, preventive, and
planned maintenance on building systems, structures, and components; custodial
and floor maintenance; and roads and grounds maintenance (including parking
lots). Corrective maintenance processes provide repair of building systems,
structures, and components, as well as minor alterations and modifications of
building space.

The Facility Disposition function transitions Laboratory facilities that are
deemed excess to need, require excessive capital investment for effective
operation, or can no longer be occupied due to site cleanup schedules, from
active status to unoccupied-standby mode prior to final disposition and provides
continuous management of building legacies and associated ground contami-
nation until reassignment or remediation. Processes involve interim surveillance
and maintenance, stabilization, deactivation, decontamination, decommissioning,
demolition, and/or transfer of the facility out of PNNL control.

In summary, the overall approach at PNNL is to perform Laboratory-level
strategic planning to define future programmatic directions of the organization, to
develop detailed forecasts of programmatic demand for staff, and translate these
forecasts directly into facilities demand forecasts. The facilities demand forecast
articulates the amount and type of space needed at PNNL over the 5-year
planning period. The Director of Facilities and Operations (F&O) stewards the
Facilities Management systems with documented and specific roles and
responsibilities that perform the life-cycle planning, condition assessments,
construction, space utilization, and management of excess space. All of these
activities culminate during PNNL’s preparation of the TYSP, which documents
the current and comprehensive plan for PNNL facilities and infrastructure.
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D3. Land Use Plans

As described in DOE Order 430.1, Real Property Asset Management, site
planning for real property assets must be consistent with DOE P 430.1b, Land
and Facility Use Planning and must be based on accepted planning principles
and industry-wide practices. The planning process must include all forms of
activity that may affect real property including acquisition, development,
utilization, maintenance, recapitalization, and disposition. Real property plans
also must be consistent with the yearly Integrated Facilities and Infrastructure
(IFD) Crosscut Budget in support of program missions and growth.

In total, DOE operates the Hanford Site, a 580-square-mile site north of
Richland, Washington. The Pacific Northwest Site Office (PNSO) has
responsibility for PNNL as well as the PNNL campus.

The PNNL campus consists of buildings on the Hanford Site (principally in
Hanford’s 300 Area), buildings on the DOE designated PNNL Site, buildings
owned by Battelle on Battelle land, leased buildings on Battelle land, other leased
buildings on third-party owned land, and multiple offsite locations.

The Hanford Site consists principally of multiple facilities in the 300 Area north
of the City of Richland. These facilities will be reduced as a part of the CRL
project to four main retained facilities along with supporting buildings. The

300 Area currently resides on DOE-EM land. In addition, there are a few
facilities on the Hanford Site to the north of the 300 Area that PNNL operates in
support of DOE-EM work.

The PNNL Site includes 30 acres occupied by EMSL south of Horn Rapids
Road, 100 acres of vacant property north of Horn Rapids Road between Stevens
Drive and George Washington Way, known as the Horn Rapids Triangle, and
220 acres between the north edge of the Horn Rapids Triangle and the south end
at the 300 Area. Land south of Hom Rapids Road and the Horn Rapids Triangle
(130 acres) is in the City of Richland. The Horn Rapids Triangle will be the
home of the new Physical Sciences Facility. The 220 acres was recently
transferred from DOE-EM to DOE-SC.

Battelle owns 250 acres south of Horn Rapids Road within the City of Richland.
Facilities on this land are both Battelle-owned and third-party leased facilities,
and represent the campus core sector facilities as noted in the Campus Master
Plan. The balance of the PNNL campus is on third-party-owned land stretching
from south of Horn Rapids Road to various facilities to the farthest south part of
the campus — 2400 Stevens building and soon to be operating Bioproducts,
Sciences, and Engineering Laboratory (BSEL) facility.

Even with these multiple locations, PNNL has established and continues to
enhance the integration of the utility systems and infrastructure across the entire
PNNL campus, addressing the ownership, provider, operator, and investment
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plans of each. PNNL’s overall goal is to fully integrate the utility systems and
infrastructure with, to the greatest extent possible, single owners and single
providers/operators for each system — providing long-term, highly reliable and
effective (and low) life-cycle cost services.

The PNNL campus primary utility systems and infrastructure of ¢lectrical, water
and sewer, IT (phone/LAN), and natural gas systems are currently in various
stages of enhancement. Expectation is that within 5 years they will be in a
condition that will support both the current and next 5 to 10 years growth
requirements. Specifically, the City of Richland’s Horn Rapids Triangle utility
project that addresses most of the required utility systems and infrastructure will
be completed this fiscal year and will include electrical, water and sewer, and
communications. The City of Richland utility systems and infrastructure on the
balance of the PNNL campus are to be upgraded over the next couple of fiscal
years. Finally, the 300 Area utility project is planned to be completed by the
River Corridor Cleanup Contractor (RCCC) by FY 2012 or sooner.

In addition, PNNL includes numerous offsite locations with the Marine Research
Operations in Sequim, Washington, being the most significant. Others include
offices at Washington, D.C.; Seattle, Washington; and Portland, Oregon.

Consistent with DOE P 430.1b guidance, PNNL, in conjunction with a third-
party architect-engineer firm, developed the PNNL Campus Master Plan Update,
July 2005. PNNL is in the process of updating this master plan as a result of the
recent CRL project approvals and plans. This master plan provides an analysis of
the existing PNNL campus and recommendations to accommodate anticipated
program growth over the next 20 years and beyond. It further recognizes an
existing land use pattern and proposes to strengthen it in the development of the
campus to strategically locate programmatic components of the growth.

Sections of this master plan document represent the pertinent information that
forms the basis of PNNL’s Land Use Plan. As noted, PNNL’s Campus Master
Plan is being updated and it is expected to be completed by the end of the fiscal
year. Upon completion, PNNL’s Land Use Plan will be revised accordingly.
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D4. Utilization and Excess Real Property

PNNL’s current portfolio of federally owned facilities consists of facilities on the
Hanford Site and the EMSL. The Hanford Site 300 Area facilities operated by
PNNL were transferred to DOE-EM in December 2003 in anticipation of PNNL
being required to completely exit these facilities. In December 2006, the CD-1R
approved by Deputy Secretary Clay Sell for the CRL project included retaining
and upgrading four of these facilities (318, 325, 331, 350) to extend their life for
20 years. The remaining facilities are to be transitioned to the RCCC on the
schedule given in Table D4.1, which is consistent with the May 24, 2007,

Memorandum of Agreement, between DOE-SC and DOE-EM,

Table D4.1. PNNL 300 Area Facilities Being Exited

!

" Facllity | {. Facility Vacant |

September 30, 2007

r Milestgﬁte T

323 July 31, 2007
326 June 29, 2009 September 30, 2009
331C,D,G,H,P  August 1, 2009 September 30, 2009
336 August 31, 2008 September 30, 2008
338 July 23, 2008 September 30, 2008
3718P August 31, 2007 September 30, 2007
3730 July 31, 2007 September 30, 2007
3760 August 25, 2009 September, 30 2009
320 January 31, 2011 February 28, 2011
329 January 31, 2011 February 28, 2011

To accomplish this transition, PNNL established the Transition Project with the
objective to:

» Achieve successful relocation of 300 Area capabilities (staff, equipment,
materials and supplies) from their existing locations to new or renovated
facilities with minimal disruption to ongoing research activities and in a
manner that supports facility turnover schedule given above.

¢ Meet the completion criteria for CRL Critical Decision 4¢ by making the
surplus facilities available for turnover to EM in a safe, known, and stable
condition consistent with DOE Orders, our “Approach to Transition”
agreement and the above schedule.

* Assure ongoing R&D operations in the 300 Area with minimal disruption
from ongoing D4 activities.

* Assure that PNNL staff working in the 300 Area are not subjected to
adverse health and safety conditions as a result of D4 activities.

PNNL TYSP D.13

PR

In December
the CD-1 Re
approved
Secretary
for the CRL
included retq;
and upgrag
these facili
325,331,
extend thei
20 years.

SRR RS

June 2007



June 2007

¢ Assure that PNNL achieves an adequate state of readiness for BSEL, BSF,
and CSF including any required modifications/enhancements to PNNL’s
operating model and management systems in order for the CRL Line Item
Project to meet its facilities start-up schedule.

¢ Develop and implement the necessary agreements for delivery of utilities
and services to PNNL’s retained facilities in the 300 Area.

Activities are under way to meet these objectives and the schedule above.
Several facilities are planned to be exited prior to replacement space being
available, requiring double moves in many instances. In particular, an early exit
of 326 Building creates significant challenges and potentially puts at risk

$40 million per year of research for various clients. Recently, small 331 complex
buildings (331C, G, H, P) were also included as part of transfer activities.
Facility turnover dates have been established in the May 2007 Memorandum of
Agreement between DOE-SC and DOE-EM. These dates will be evaluated upon
the completion and submittal of RCCC’s mitigation plan, which will determine
what impact, if any, would result from a later turnover date of these facilities.
PNNL is working closely with the RCCC to provide input on PNNL’s risks and
costs associated with these dates.

Based on the planned transfer to the RCCC of vacated facilities, PNNL manages
only one DOE-EM-owned excess facility, the one-hundred-square-foot

614 Building, a former environmental monitoring station, and does not plan for
any additional excess real property over the next 10 to 20 years. It is anticipated
that the 614 Building will be transferred to the Plateau Closure Contractor during
contract transition shortly after contract award.

The Asset Utilization Index (AUI) for DOE-SC-owned facilities is shown in
Table D4.2 (EMSL only).

Table D4.2. Asset Utilization Index (AUI) for EMSL

1o P

Act Target

1 INHDE Y FY FY FY Long  Achieve
“Measures - | Buildings | 2006 I JT /NPT [ RS V- R C) T
Laboratory 1 100% 85.00% 86.00% 87.00% 90.00% 2012

FY = Fiscal year.

The AUI for DOE-EM-owned Hanford Site facilities is 94.43%. Implementation
of the CRL project will allow PNNL to exit several less well used facilities, and
after this project is complete, the AUTI for retained facilities is anticipated to be
greater than or equal to 98%.

PNNL is currently significantly exceeding targets for Laboratory AUI in
federally owned facilities. An analysis of leased and Battelle-owned facilities
indicates that the AUI for laboratory space throughout the PNNL campus is very
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high (97%) with overcrowding occurring in select facilities. This overcrowding
has the potential to impact PNNL’s ability to attract and retain the best scientists
and engineers, and creates inefficiencies by limiting our ability to co-locate
capabilities and by requiring multiple moves to address programmatic needs.

Because of these challenges, PNNL has recently developed a new analytic basis
for laboratory space management that explicitly treats lab space as a business
resource; that is, the utilization of a space is measured in terms of the magnitude
of research work performed, rather than the concept of space utilization in which
the efficiency of space use is linked to levels of occupancy. This is providing
opportunities to target particular areas for enhanced performance.
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DS. Long-Term Stewardship

PNNL will continue to transition out of facilities as required to depart the

300 Area by February 2011 in accordance with current planning commitments.
Surveillance and Maintenance (S&M) activities will continue on vacant
DOE-EM facilities as required until exit and reassignment of the facilities to the
RCCC have been accomplished. The S&M activities for the shutdown facilities
are designed to maintain a safe shutdown envelope for each facility. Upon exit
of the north 300 Area, PNNL will no longer have any long-term stewardship
responsibility for any 300 Area facilities. However, full operations will continue
for the next 20 years in the retained facilities.

Until that time, the long-term stewardship activities include the inspection and
monitoring of the facilities both on the interior and exterior on a quarterly or
semiannual basis, depending on the type of facility and associated risks. The
S— specific activities include essential maintenance, housekeeping, and grounds
keeping. Present planning does not include major repairs such as roof replace-
ment, deactivation, or demolition. Planned activities will allow PNNL to
maintain the facilities and any excess property items contained in the buildings in
a safe and environmentally compliant condition. The ultimate goal of this
activity is to control, prevent, and mitigate dangers associated with the hazardous
materials which are part of the “as left” structure. In addition, the activities will
ity for any include reporting, recordkeeping, and any required documentation as well as
integration with any other programs as required.

Current funding for these activities is provided by DOE’s Richland Operations
Office (DOE-RL) through the Facility Transitions Project, WBS 4.2.3.20, within
Hanford Site Project Baseline Summary (PBS) RL-0040C and is budgeted
through FY 2009. FY 2010 and FY 2011 will be funded by PNNL overhead
accounts with no fund requirements in FY 2012 and FY 2013. Current baseline
budgets for facility S&M through FY 2013 are shown in Table D5.1.

Table D5.1. Current Baseline Budgets for Facility Surveillance and Maintenance

Budget
. A | {in} i (in$K) | fin$
423202  S&M  $235 $30 $758 $188 $715 %0 $0

FY = Fiscal year.
S&M = Surveillance and Maintenance.
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D6. Replacement Plant Value Estimates

PNNL is currently using the DOE FIMS models for replacement plant value
(RPV) calculation for all DOE-SC-owned real property assets (e.g., EMSL) and
has applied system-generated RPV updates. PNNL performs this annually based
on DOE-SC direction. In FY 2006, PNNL began testing the RS Means
CostWorks application (supplied by DOE) to allow for greater fine-tuning of the
current FIMS models to more closely match the unique characteristics of
DOE-SC real property assets in the PNNL portfolio and to adjust the underlying
assemblies and systems that make up the models. This testing is intended to
result in more accurate RPVs and facility condition indexes and will be deployed
in the new DOE-SC facilities expected to come online over the next 10 years.
Testing of the CostWorks application continues in FY 2007, including a
comparative analysis of details associated with “mark-ups” (i.e., Site Factor) that
are coming out of the PSF Line Item project.

The DOE-SC RPV total estimates for PNNL, consistent with the FY 2008 budget
process and for estimating out-year RPV levels, are shown in Table D6.1.

Evolving this year from the CRL project, a number of facility complexes that are
currently DOE-EM-owned and located within the Hanford Site 300 Area are
planned for life extension of 20 years. Actions to clearly define and implement
DOE-EM and DOE-SC roles and responsibilities around 300 Area operations are
under way. At this time, the 300 Area facilities planned to be retained have a
total RPV of $122 million, and facilities to be exited by FY 2011 have an RPV of
$70 million.

Table D6.1. Estimated RPV for DOE-SC-Owned Buildings in PNNL Portfolio

FY 2009 80 T 90 92

FY 2010 92 5 97 99
FY 2011 99 169 298 305
FY 2012 305 : 9 314 321
FY 2013 321 5 326 333
FY 2014 333 34 367 376
FY 2015 376 94 470 481
FY 2016 481 2 483 494
FY 2017 494 5 499 510
FY 2018 510 4 514 526

FY = Fiscal year.
RPV = Replacement plant value.
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D7. Maintenance

PNNL is using the Maintenance and Repair System (MARS) application, by
Whitestone Research, designed to optimize real property asset management over
the entire expected life-cycle of its facilities. The application aligns with existing
DOE facility stewardship requirements and establishes the basis for maintenance
activities at PNNL aimed at attainment of the DOE-SC expectation that each site
meet the minimum Maintenance Investment Index (MII) goal of 2% of RPV
across the portfolio. The deployment of this application is intended to establish a
basis for a decision resulting in a site maintenance funding level that would
address all maintenance needs so that no maintenance is deferred annually.

PNNL conducts maintenance activities consistent with the DOE goal of
achieving a maintenance investment across the portfolio of 2% or more of RPV.
Table D7.1 shows the site maintenance funding plan anticipated for all DOE-SC-
owned real property assets. The increase in site maintenance funding over the
next 10 years is the result of changes to RPV in the future (detailed in

Section D6), which primarily result from newly constructed line item and
General Plant Project (GPP)/IGPP projects that are DOE-SC owned. Given the
mix of what will be relatively new DOE-SC-owned facilities, PNNL expects to
achieve the goal of maintenance investment at 2% of RPV.

Evolving this year from the CRL project, a number of facilities that are currently
DOE-EM-owned and located within the Hanford Site 300 Area are planned for
life extension of 20 years. Maintenance expenditures for these buildings in the
past several years, while maintaining minimum safe operational and mission
ready conditions, have been consistent with the original 300 Area Accelerated
Closure Plan, which established 2009 as the date by which PNNL was to have
vacated all 300 Area DOE-EM-owned facilities it occupies. Under the plan to
retain select facilities, actions to clearly define and implement DOE-EM and
DOE-SC roles and responsibilities around 300 Area operations are under way
and a maintenance strategy consistent with these roles will be adopted. PNNL’s
strategic intent is that these retained facilities will be maintained to meet mission
requirements for the planned 20-year period.

The MARS application delivers the primary tool that helps to prioritize facility
assets based on mission, business, and Environment, Safety, and Health (ES&H)
impact. It also provides condition assessment and maintenance forecasting based
on current, technically valid data. Traditionally, life-cycle management was an
independent program focused solely on defining asset condition that allowed for
planning major renewal activities in a 3- to 5-year period. PNNL has integrated
the life-cycle management function into the building operations and maintenance
processes, creating a more holistic program.

The estimated costs for the projects incorporated in the above table are included
in the FY 2009 Integrated Facilities and Infrastructure (IFI) Crosscut included as
Attachment 4, so they are not provided in detail here.
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FY 209
FY 2010
FY 2011
FY 2012
FY 2013
FY 2014
FY 2015
FY 2016
FY 2017
FY 2018

305
321
334
376
481
494
510

Table D7.1.
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PNNL Maintenance Funding Plan for DOE-SC Facilities
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D8. Deferred Maintenance Reduction

The PNNL Deferred Maintenance (DM) total in FY 2007 for its DOE-SC
facility, EMSL, was $23K. The EMSL facility is the newest DOE-owned facility
in the PNNL portfolio and while there has been some DM in past years, it is has
been minimal. This building is categorized as “Mission Critical” and its
condition is currently rated “excellent.” Due to these factors, there is no need for
a table listing backlog of DM and no plan for DM reduction. PNNL does not
expect to receive any of the additional FY 2007 DOE-SC funding geared toward
DM reduction. DM for the EMSL facility is expected to continue to be
immaterial for the next few years and the planned new CRL facilities are not
expected to generate any significant DM through FY 2012,

As described in the previous section, evolving this year from the CRL project, a
number of facilities that are currently DOE-EM-owned and located within the
Hanford Site 300 Area are now planned for life extension of 20 years as
compared to a planned exit by February 2011. These include the 318 Building,
325 Building, 331 Building, and the 350 Building Complex. This change in
these four buildings life and function will expand the maintenance planning
horizon from 4 years (i.e., to FY 2011) to 20 years, and hence, potentially add
planned maintenance and rehabilitation efforts. This will nominally result in an
increased deferred maintenance assessment.

The current reported DM for these four DOE-EM-owned buildings is approxi-
mately $5.0 million; however, this does not reflect the change to a life extension
of 20 years. Actions are currently under way as part of the CRL project to define
and address deferred maintenance and rehabilitation requirements of these four
buildings. Upon completion of this effort, the DM will be adjusted to properly
reflect the change to a life extension of 20 years.

For the balance of the DOE-EM-owned buildings in the Hanford Site 300 Area,
the May 2007 Memorandum of Agreement between DOE-SC and DOE-EM has
established the dates by which PNNL must vacate the 300 Area DOE-EM-owned
facilities it occupies. Given the near-term disposition of these DOE-EM-owned
buildings, targets for internally funded maintenance continue to be developed
recognizing the shortened life cycle of the facilities yet support continuing
research missions, operational safety, and environmental stewardship while
avoiding renewal costs that would have been needed for mission readiness
beyond 2011.

PNNL utilizes existing Whitestone/MARS (commercial off-the-shelf), Electronic
Service Request (ESR) (in-house), and Maximo (commercial off-the-shelf)
applications to forecast maintenance needs, to document and track deferred
maintenance items, and to provide overall maintenance management. A building
life-cycle management process is deployed which includes an annual review of
the Whitestone/MARS facility component database by a cadre of facility
engineers and building managers who supervise day-to-day maintenance and
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operations of their assigned facilities. These individuals use data gained from
maintenance history, real-time monitoring, utility operator tours, visual
inspections, etc. to evaluate individual component and system condition to adjust
forecasts and schedules for preventive maintenance (PM) and refurbishment or
replacement. Components or systems that have exceeded their reliable life as
identified by this process are captured in the Whitestone/MARS Backlog
Maintenance Report and ESR database. On an annual basis, building engineers
and building managers review the information generated through this continuing
process to develop a deferred maintenance estimate for input to the FIMS
database.
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D9. Recapitalization and Modernization

: s As directed within DOE Order 430.1, PNNL is not only required to sustain its
not only government facilities, as described in Section D7 of this document, but to invest
sustain its in recapitalization and modernization structured to keep existing facilities

modern and relevant. These investments should be in the form of alterations or

it facilities , , . . -
) betterments designed to enable PNNL to continue serving national mission
Stin needs.
ation and
tion PNNL is currently undergoing a major facilities transformation as a part of the

overall plan to clean up the Hanford Site. PNNL plans to vacate a number of
300 Area facilities, retaining four main facilities. EMSL is specifically planning
a programmatically funded recapitalization plan over the next several years.

nd relevant.
e s—— The facilities and infrastructure recapitalization and modernization discussed in
this section is achieved by investing IGPP, line item funding, and GPP dollars,
Each type of funding will be discussed separately below. PNNL uses the Capital
Asset Management Process (CAMP) to evaluate and prioritize these individual

investments.

Institutional General Plant Projects (IGPP) and General Plant
Projects (GPP)

PNNL received approval for use of IGPP as an appropriate source of capital
funding in January 2005. The current approved definition of IGPP for use at
PNNL is as follows:

o All general infrastructure needs (excluding an initial complement for a new
building) such as utilities and telecommunications corridors, parking lots,
pedestrian walkways, landscaping projects, and road systems.

o General-purpose facility needs where the major occupants are support staff
(i.e., support buildings) providing services such as maintenance support,
fabrication, waste treatment and disposal, records storage and warehousing,
and general office support.

During the creation of the FY 2007 TYSP, PNNL was asked to respond to a
Scientific Laboratory Infrastructure (SLI) initiative that will eliminate the
availability of GPP funds as of FY 2009. Effective FY 2009, all projects less
than $5 million will be completed using IGPP dollars. The proposal also calls for
redefining the IGPP parameters that would allow for more flexibility.
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Listed below are planned projects that will use either GPP or IGPP funds as
noted.

1. GPP Projects through FY 2008. GPP funds will be used to support
multiple projects on the PNNL campus through FY 2008. Projects include:

o Office Space Expansion. A 15,000 gsf office space addition at EMSL
(Figure D9.1) is currently under construction.

® General Purpose Research Facility. PNNL
is constructing a stand-alone, General
Purpose Research Facility, using GPP
funds, at a cost of under $5 million. This
building is an FY 2007 start and would
provide up to 10,000 gsf consisting of both
wet and dry laboratory space. This project
is planned for completion at the start of
FY 2009.

e Utilities infrastructure upgrades at EMSL
(chilled cooling capacity, MS4 electrical
switchgear).

2. CRL Project-Related Actions. As part of the
revised CRL project plan, four 300 Area
buildings will be retained. Both GPP and IGPP
funds, as well as expensed funded, will be used (
to support modernizing the 318, 331, and 350 buildings.

Figure D9.1. FY 2007 EMSL Office Addition

3. Laboratory Rehabilitation and Improvement. Between FY 2009 and
FY 2018, PNNL plans to invest an estimated $25.4 million in laboratory
rehabilitation and improvement. PNNL anticipates that when detailed
planning for these items is complete a portion of this investment will be
IGPP and a portion will be expensed.

4. Utilities, Roads, and Grounds. Over the next 10 years, the PNNL campus
will change significantly with the arrival of multiple new facilities. New
buildings will be accompanied by the need for upgraded infrastructure
including roads, parking lots, utility systems, and telecommunications.
PNNL is expecting to invest up to $14.2 million between FY 2008 and
FY 2018 in IGPP funds and overhead funds related to various projects
including infrastructure needs. Initial plans include upgraded electrical
infrastructure and service roads and parking lot additions on the PNNL
campus south of Horn Rapids Road. Outyear plans will include projects on
all of the PNNL campus.
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5. Support Facilities. Between FY 2009 and FY 2018, PNNL is projecting the
need for new support facility space. Three potential projects have been
identified.

e EMSL Machine Shop. The machine shop located within the EMSL facility
supports the entire PNNL campus and is in need of an expansion.

e IT Hosting Facility. PNNL has plans to build an 8,000-square-foot IT
hosting facility to house the core networking as well as phone system
capabilities of the laboratory. Core servers, supporting systems such as
Payroll, Finance, Legal, and Human Resources will be relocated from leased
facilities and managed from this site. IGPP funds will be used for this
project and is expected to be initiated in FY 2013.

e Storage/Warehouse. Storage and warehousing space is very limited at
PNNL. Most of the existing storage space is being decommissioned as part
of the 300 Area closure and will be moved into a short-term leased facility.
PNNL is considering the construction of a new 12,000-gsf facility, using
IGPP funds, to provide adequate storage as well as shipping and receiving
needs. This project is planned for FY 2017 but may be built sooner as
priorities are evaluated.

Table D9.1 contains the proposed funding schedule for IGPP.

Table D9.1. Proposed Funding Schedule for IGPP

FY 2007 0.5
FY 2008 2.0
FY 2009 1.5
FY 2010 1.5
Fy 2011 3.0
FY 2012 5.0
FY 2013 7.2
FY 2014 6.3
FY 2015 6.7
FY 2016 6.3
FY 2017 5.8
FY 2018 6.8

FY = Fiscal year.
IGPP = Institutional General Plant Project.

Line Items

Over the next S years, PNNL is planning DOE line item actions that are in
various project stages. The PSF project is an approved DOE project that will
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provide facilities that address the 300 Area closure. The EMSL North
Lab/Office Expansion Project is planned as an FY 2010 Line Item project start
(CD-0) to provide in FY 2014 expanded national scientific user facility
capabilities. Lastly, PNNL is pursuing a line item proposal as part of the
proposed FY 2009 SLI Initiative. The SDL will provide space for chemistry and
processing and sensing and measurement capabilities.

1. Physical Sciences Facility. Line item funding will play a major role in
the changing face of the PNNL campus over the next 10 years. The PSF
line item project is being funded by DOE-SC, NNSA, and DHS. This
project will construct approximately 201,000 gsf of laboratory and office
space to accommodate a portion of the existing research capabilities being
displaced as a result of the closure and cleanup of facilities in the Hanford
300 Area (Figure D9.2). This project will also provide line item funds to
modernize the 325 Radiological Processing Laboratory (RPL), which is a
144,820-gsf facility. The PSF project is scheduled to initiate construction
during the fourth quarter of FY 2007.

Figure D9.2. Physical Sciences Facility

2. System Development Laboratory. As part of the proposed SLI Initiative,
PNNL has proposed the construction of a 150,000-gsf, $90 million SDL that
would provide replacement laboratory and office space currently being pro-
vided through two separate leases located away from the main PNNL campus.
Funding for this project is expected to span three fiscal years (FY 2013 —
$12 million, FY 2014 — $55 million, and FY 2015 — $23 million). Other
project costs (OPC) is expected to be funded through PNNL overhead.

3. EMSL Expansion. PNNL is proposing a $30-million programmatic line
item expansion to the EMSL facility with design and construction starting in
FY 2012 and completion in FY 2014. The project would include the
construction of two laboratory modules on the north end of the building with
an accompanying office pod extending east. The EMSL facility is in need
of both additional laboratory and office space.
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The Project Engineering and Design (PED) effort is expected to be approxi-
mately $2 million. Funding for this project is expected to span three fiscal
years (FY 2012 — $4 million, FY 2013 — $17 million, and FY 2014 —

$9 million). OPC is expected to be funded through a combination of PNNL
overhead and direct program funding.

Programmatic General Plant Projects

DOE Office of Science Biological and Environmental Research (BER) program
is planning on providing Programmatic GPP funds specific to the EMSL facility
for general plant projects. These are in the planning stage and are not reflected in
Attachment 4 (IFI Crosscut).

1. EMSL Radiological Annex. The EMSL Rad annex addition will support
enhanced research capabilities in the radiological actinide area. A
complement of EMSL’s unique research capabilities will be housed in the
annex. The annex is planned to be physically separate from the EMSL
facility, thus isolating radiological activities, only relying on EMSL for such
things as compressed air, nitrogen, and electrical power,

2. South Electrical Plant. The south electrical plant will support the current
and future super-computer capabilities within the EMSL. The existing
plant, north, is fully utilized both in utilities and space. The major need for
power and cooling is driven by the existing and future computer facility.
Placement of this additional plant next to the computing facility will reduce
costs of running utilities from the north end of the building to the south end.

3. Computer Room Addition. The computer room addition will support the
next super-computer generation, High Performance Computing System-4
(HPCS-4). The current space does not lend itself to the next-generation
technologies of condensed computer arrangements with proper cooling and
short-run cable connections. The existing computer space will be used for
other computer housing.

Rehabilitation and Improvement Costs

Rehabilitation and Improvement Costs (RIC) is a required field within FIMS for
all DOE-SC owned facilities. The only DOE-SC-owned facility at PNNL is the
EMSL with a current reported RIC value of approximately $19 million. RIC is
currently not captured for the DOE-EM facilities operated by PNNL; however,
these facilities are being rehabilitated as part of the CRL project. RIC values will
be revised during the planned FIMS update schedule as projects related to RIC
are better defined.
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D10. Space Bank Analysis

In FY 2002, Congress established requirements for offsetting the acquisition of
new space with the elimination of an equivalent amount of space at each site.
The DOE Headquarters Chief Financial Officer issued general implementation
guidance for space banking in an August 9, 2002, memorandum, and the Director
of the DOE-SC issued corresponding implementation guidance on February 26,
2003.

In the space management guidance, the “list of sites requiring the balancing of
new construction and elimination of excess” specifies PNNL as part of the
“Hanford Reservation.” Even though DOE formed an autonomous PNNL site in
2005, the definition of the “Hanford Reservation” for the purposes of space
banking was confirmed in a November 2005 communiqué from a DOE Office of
Engineering and Construction Management (DOE-OECM) Realty Specialist.
Therefore, PNNL will seek to coordinate a transfer of banked space eliminated
by DOE-EM on the Hanford Site to DOE-SC for use in PNNL’s new construc-
tion (per the guidance this transaction can be accomplished at the local level). To
be most effective, “batch” transactions will be pursued, rather than seeking the
transfer of banked space on a project-by-project basis. The magnitude of the
request from DOE-EM will be an appropriate amount of square feet to cover the
expected growth of PNNL over the next 10 years. Table D10.1 shows PNNL
federal facilities are expected to grow approximately 536,000 gsf over the next
10 years, and is the current additional space banking requirement. The space is
depicted in the year of beneficial occupancy.
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Table D10.1. Forecasted Growth of PNNL Federal Facilities (in gross square feet)

: { B[ ey ] o bev ey Dory
4 212007 {2008 % 20157120161 2017 § 2018
SC/NNSA/
Physical Sciences DHS Line
Item 201,000
SC Line
Item 55,000
SC Line
Item 150,000
GPP 4,000
GPP 15,000
GPP © 10,000
IGPP 8,000
IGPP 12,000
IGPP 5,000
Program
Program 4,000
Program 5,000
57,000
4,000 15,000 10,000 10,000 206,000 9,000 8,000 55000 150,000 0 12,000 57,000
536,000
= Department of Homeland Security.
William R. Wiley Environmental Molecular Sciences Laboratory.
= Fiscal year.
General Plant Project.
Institutional General Plant Project.
= Information Technology.
National Nuclear Security Administration.
Pacific Northwest National Lahoratory.
Physical Sciences Laboratory.
= U.S. Department of Energy Office of Science.
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D11. Performance Indicators and Measures

PNNL currently uses a well-established set of performance measures and is in the
process of implementing a number of additional facility and space management
performance measures to provide a more complete performance assessment.
Most all these measures have been established with input and concurrence of
PNSO. The collection of performance measures can be categorized as contract
performance measures or system performance measures. Contract performance
measures are those measures that have been incorporated in the PNNL 2007
Performance Evaluation and Measurement Plan (PEMP). System performance
measures are defined as non-contract measures that PNSO may be using as part
of PNNL oversight. These two types of performance measures are described
separately below.

Contract Performance Measures

.. . ) measures.
PNNL measures of successful facility management stewardship in maintenance e

and operations using six key performance measures described below, as well as
the system performance measures of “occupants per capacity” and “percent
laboratories billed.” In aggregate, these eight items are incorporated in the
PNNL 2007 PEMP.

Asset Condition Index (ACI) — DOE’s corporate measure of the condition of its
facility assets. It reflects the outcomes of real property maintenance and
recapitalization policy, planning, and resources decisions. ACI=1-FCI. FCI
(Facility Condition Index) is the ratio of DM to RPV.

Maintenance Investment Index (MII) — a measure of the annual expenditure
for maintenance as compared to RPV for DOE-SC-owned real property assets.
This performance indicator was selected to emphasize the annual level of
investment required for maintenance and repair. It establishes an accountability
reference of facility stewardship and reflects comprehensive institutional
planning with regard to overall maintenance planning. Note that the reported
MII includes capital investments; this is inconsistent with FIMS requirements but
better reflects the true level of investment.

Energy Performance Measure — measures the execution of goals within the
PNNL FY 2007 Energy Management Performance Agreement document.

Asset Utilization Index (AUI) — DOE’s corporate measure of facilities and land
holdings against requirements. The AUI is the ratio of the area of operating
facilities or land holdings justified through annual utilization surveys to the area
of all operational and excess facilities or land holdings without a funded
disposition plan.

Facility Reliability Index — a measure associated with enabling the Laboratory
mission through high facility reliability as defined by the index. This is a
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measure of research impact because of unplanned service outages as a result of
an act of omission or commission by F&O during the fiscal year.

Operational Performance Measure — measures effective management of
facility operating boundaries; protecting staff, public, and the environment;
enabling mission execution; and preventing creation of unplanned future facility
legacies or liabilities (e.g., start clean — stay clean tenants) as measured through
the effective implementation of the Laboratory Facility Use Agreements for
existing and future facilities.

System Performance Measures (Non-Contract Measures)

PNNL has also established a collection of key space management performance
measures outside the PNNL 2007 PEMP, which are described below. This
information is being used to allow PNNL to more effectively and efficiently
manage its entire portfolio of space holdings and meet the intent DOE’s Real
Property Asset Management Plan.

Office Space Utilization

A number of different metrics are available to collectively provide an assessment
on a Laboratory-wide basis. Measures that PNNL currently uses for Office
Space Use are:

e Number of occupants in office space divided by capacity estimated from
office type (% use)

e Number of unoccupied offices

e Office square feet per office occupant.
These metrics are provided by organization and building.
Laboratory Space Utilization

A more challenging utilization measure is that of laboratory space use.
Utilization guidelines regarding AUI have typically focused on net square
footage in a facility that is occupied. For the purposes of this metric, PNNL uses
the percent of laboratory space billed through PNNL’s space chargeback system.
This chargeback system has served PNNL well over the last several years by
providing incentives for organizations to exit poorly used space, allowing the
Laboratory to disposition older, lower-quality research buildings. However, over
the last 3 years, demand for laboratory space has increased while at the same
time 300 Area accelerated closure has forced PNNL to exit several laboratory
spaces that in the past have provided incremental capacity. Because of this, very
few laboratory spaces are not being used to some degree, with virtually no space
available for incremental programmatic needs.
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To address this newer challenge, PNNL has recently developed an analytic basis
for laboratory space management that explicitly treats lab space as a business
resource; that is the utilization of laboratory space is measured in terms of the
efficiency with which it serves our research business. The specific metric is a
measure of the research FTEs working on projects per a nominal research
laboratory space. A comparison of this measure between facilities and
organizations enables better targeting of opportunities for enhanced performance.
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D12. Energy Management

PNNL has made significant progress toward meeting DOE reduction goals for
energy consumption. Through a proactive energy management program and
investment in facility infrastructure, PNNL has reduced its energy consumption
per square foot by 44% in the Laboratory and Industrial Facility category and by
40% in the General Building category during the past 15 years. Conservation
and efficiency improvement are crucial components of PNNL’s Energy Plan
(August 2006). Energy efficiency is the ability to use less energy to produce the
same amount of useful work or services. Energy conservation is closely related
and is simply using less (usually by eliminating needless use or wasteful
practices). Improved energy and water efficiency and conservation reduce
consumption and costs while maintaining PNNL facilities mission ready.

During the past 10 years, PNNL has significantly improved its energy efficiency
by developing and expanding the use of energy-efficient technologies. If PNNL
had continued to operate today’s facilities as they were operated 10 years ago, the
cost for energy would be $4 million/year more than the actual FY 2006 expense.
The avoided energy use (savings) translates to over 19 million kWh and

3.4 million therms per year (Figure D12.1). The driver for saving energy was
cost savings, but the focus was provided by performance agreements with DOE
through DOE Order 430.2a, Departmental Energy and Utilities Management.

Total Savings Exhibited Even with
Double-Digit Utility Rate Increases
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Figure D12.1. Energy Reduction Achievements at PNNL — Last 10 Years
PNNL’s strategy for consuming less energy has included:

e Promoting energy-efficiency strategies. Communicating energy-efficiency
tips to staff through the Laboratory’s biweekly newsletter.

e Performing periodic building recommissioning and eliminating energy
inefficient buildings.
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Installing WattStopper motion sensor power plug strip technology in offices

and laboratories and deploying computer monitor energy savings settings
via the PNNL network. These measures can reduce the overall electrical
energy use by as much as 4% if sustained by continued deployment.

Retrofitting lighting systems and installing motion sensors and separate
lighting circuits to allow turning off unneeded lights.

Using solar-powered lighting. In FY 2004, as a technology demonstration

project, PNNL replaced six parking lot lights with solar-powered parking lot

lights.

Monitoring total facility demand and demands for individual equipment
major loads.

Identifying load-reduction measures for PNNL in the event of rolling
blackouts or mandatory load reductions of either natural gas or electricity.

Developing metering plans for evaluating buildings that do not currently
have metered data or improving the energy efficiency of office buildings to
obtain the ENERGY STAR® label. Currently, three buildings have
achieved the Energy Star label (Sigma I1, Sigma I1I, and the User Housing
Facility).

Encouraging energy efficiency and conservation to PNNL occupants
through a Conserving Energy and Water website and through messages
from the Laboratory Director’s desk.

Providing training opportunities on smart energy practices so that PNNL
staff can practice energy efficiency year round.

Purchasing energy-efficient appliances, office equipment, lighting, utility
systems, etc., institutionalizing the weigh-in of energy efficiency and
conservation into purchasing practices. This includes the selection of
DOE/EPA ENERGY STAR®products. Computers and peripheral
equipment selected in the Managed Hardware Program comply with
advanced energy efficient criteria developed by the computer industry
(Energy Policy Act of 2005 [EPAct 2005] — Sect 104).

Implementing variable frequency drives on motors in the 300 Area.

Utilizing Energy Savings Performance Contracts (ESPC) to fund major
projects to reduce energy use (EPAct 2005 — Sect 105).
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Energy Reduction Goals and Strategy - Next 10 Years

The EPAct 2005 requires federal facilities to achieve 2% energy savings per year
over the next 10 years using FY 2003 as the baseline year (EPAct 2005 —

Sect 102). More recently, the new Executive Order 13423 has offered a set of
high level goals to strengthen federal environmental, energy, and transportation
management. In response to this executive order, DOE has drafted a more
definitive set of TEAM goals. Meeting some of these goals will be difficult
because PNNL has already achieved significant savings and because energy use
is increasing due to increasing capabilities such as computer servers and
supercomputers. PNNL has responded to these draft TEAM goals and will
continue the past energy efficiency strategy including the following:

s Establish a Site Metering Plan that identifies meters to be installed
according to the guidelines of the DOE Metering Plan and install 100% of
the meters identified in the Site Plan by the year 2012. The TEAM goal is
to accomplish this by calendar year (CY) 2011 and modifying PNNL’s
advanced metering plan to meet this is achievable. The PNNL goal is a 15%
energy savings due to improved awareness, identification of operations and
maintenance improvements, implementation of energy conservation/
efficiency measures, and continuous management attention in a timely
manner.

o The majority of economically viable energy conservation projects have been
completed, leaving little potential for additional ESPC opportunities.
Additional energy savings is technically possible, but based on previous
energy audits the payback period extends beyond a reasonable return period.
While PNNL does not plan to pursue ESPC funding, we will be seeking
funding from the Bonneville Power Administration’s Rebate Program for
energy reduction measures we are including in our PSF Horn Rapids
Triangle Project. Even with the inclusion of energy efficiency measures in
the new facilities, our current assessment is that an additional 30% reduction
by 2015 will be difficult to realize. However, an executable plan will be put
in place to allow PNNL to address this energy challenge by 2015.

s The new line item-funded facility (PSF) is intended to be Leadership in
Energy and Environmental Design (LEED)® certified. In addition, two
current GPP-funded projects (EMSL office addition and the General
Purpose Research Facility) are being constructed as LEED® certifiable.
Meeting proposed TEAM goals for LEED® certification assumes that
LEED® certification for laboratories can be broadly utilized. Achieving
LEED® Gold certification for Laboratory facilities will be a significant
challenge without the U.S. Green Building Council’s (USGBC) approval of
a LEED certification system specifically for laboratories (currently a draft
has been developed for USGBC by Labs21.) This is also true for meeting
TEAM goals for major renovations. PNNL currently utilizes the LEED®
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criteria in a graded approach for the design of existing building upgrades
and isolated building system modifications and/or upgrades.

To the extent that it is economically feasible and technically practicable, at
least 3% of electricity purchases annually will be from renewable energy
sources. This can include Renewable Energy Certificates.

New buildings (those for which design for construction begins on or after
January 3, 2007) will be designed to use 30% less energy than the American
Society of Heating, Refrigeration, and Air Conditioning Engineers
(ASHRAE) 90.1 2004 standard, if life-cycle cost effective.

PNNL has a Comprehensive Energy Management Plan (CEMP) that is
annually updated and includes energy management initiatives and meets the
minimum requirements of DOE O 430.2A, Departmental Energy and
Utilities Management.

The table below represents a 3-year polling timeline reflecting energy
consumption (Btu/sq ft) targets to FY 2015.

Operating

A “Achieve

»Term | Target

POFY o L OFRY FY L F §FY .| ‘Long
2006 | 2006 | 2007 1 2008 | 2009

Costs — Energy
Consumption

(Btu/sq ft),

2005

Policy Act,

20%
from

FY 2003
Baseline ~ 200,199 194,011 190,051 186,092 182,132 158,376 2015
197,970

Energy

reduction
2003

baseline by

2015

Operating
Costs — Energy
Consumption

(Btw/sq ), FY 2003
Executive

Order 13423
3% annual

Baseline 200,199 192,031 186,092 180,153 174,214 138,579 2015
197,970

reduction or

30%

reduction

by 2015

(2) Includes Renewable Energy Credit.

FY =

Fiscal year.
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Sigma III

Sigma IV

Sigma V
Laboratory Support
Building (LSB)

(NSB)
Building (ETB)
ISB-I

ISB-1I
2400 Stevens

Center (BSRC)
(BWO)

Center

College Park Maryland
Port of Pasco (Hangar)
User Houser Facility (UHF)
National Security Building

Environmental Technology

Advanced Processing
Engineering Lab (APEL)
Battelle Seattle Research
Battelle Washington Office

Consolidated Information

D13. Leasing and Third-Party/Non-Federal-Funded
Construction of New Buildings

As discussed in Section B, Overview of Site F&I, PNNL’s current facilities
profile consists of 2,085,000 square feet, of which approximately 776,000 square
feet represents contractor-leased space. In addition, a number of third-party
facilities are planned for construction in the next 5 years to then be leased for the
long term. This section describes existing leased facilities, PNNL’s long-term
leasing strategy, anticipated future leases, and other indirect funding that supports
modernization of PNNL’s campus.

Existing Leased Facilities

Leased facilities account for a significant portion of the PNNL portfolio and
primarily provide suitable office space and some general laboratory space. The
leased space accounts for 37% of PNNL’s square foot space holdings. The lease
portfolio consists of 23 leases and one General Services Administration (GSA)
service agreement, of which 17 are greater than 10,000 square feet. Table D13.1
contains a list of the leases and service agreements over 10,000 square feet.

Table D13.1. PNNL Leased Facilities
, - —

":,Squ‘aﬁre:' o . e N i é e :
o Feet | Rate P ~ Number of Options Remaining - Initial Date
20,100 10/1/2006-9/30/09 2-1 year priced options 10/25/2000
20,090 4/1/2007-3/31/2009 1-1 year option 3/16/1993
20,530 6/1/2005-5/31/08 2-1 year priced options 6/1/2005
47,900 7/1/2006-6/30/2011 ~ 1-5 year option 7/10/1981
83,921 3/9/04-9/30/2009 1-5 year priced option 3/1/2004
12,346 10/1/2001-5/30/2007 Month to month® 10/1/2001
10,000 10/1/2004-9/30/2007 No additional lease options 11/1/1985
29,108 5/18/2001-9/30/2011 5 year priced option with 2—S5 year 5/18/2001

priced options left
100,358 10/1/2003-9/30/2008 5 year priced option with 3—5 year 5/17/1993
; priced options left
100,358 10/1/2004-9/30/2009 - 5 year priced option w/3—5 year priced 9/2/1994
options left , ‘
50,200 10/1/2007-9/30/2017 No additional options left 6/15/1990
60,080 10/1/2007-9/30/2017 No additional options left 12/18/1991
95,351 10/1/2002-9/30/2007 1-5 year option left 3/22/1984
57,196 10/1/2007-9/30/2012 1-5 year option left 10/17/1998
20,725 5/01/2004-4/30/2011 No additional lease options® 5/1/2004
36,949 10/1/2003-9/30/2007 No additional lease options® 10/17/1988
30,124 4/1/1997-3/31/2010 Service Agreement with General 4/01/1997

Services Administration

Institute (BMI).

June 2007

(a) This building is scheduled for demolition. The lease is month to month while a new location for this office is found.
(b) No formal lease for this space. Space is paid for through an Interlaboratory Agreement (ILA) with Battelle Memorial

(¢) Pacific Northwest National Laboratory (PNNL) is currently responsible for this lease but only occupies 27,467 square feet.
The remaining space is sub-leased to other Battelle organizations or Maintenance and Operations. As of October 1, 2007,
PNNL will no longer be responsible for this lease and will convert to an ILA with BMI at a significantly reduced footprint.

D.36 PNNL TYSP




PNNL'’s leased facilities fall within three distinct types:

1. Core. The PNNL Campus Master Plan identifies a Campus Core Sector
between Horn Rapids Road and Battelle Boulevard (north-south), and George
Washington Way and Stevens Road (east-west) defined for general, non-
radiological science facilities. All buildings in this sector are intended to
support the needs of the Laboratory over the 10-year planning horizon.

2. Flex. The PNNL Campus Master Plan identifies a Flex Sector to the east of
George Washington Way that primarily represents short-term leased buildings
that PNNL would consider vacating as the need arises.

3. Offsite. The Offsite leased buildings represent special needs and may or may
not be part of the long range plans of the Laboratory.

Core Sector

National Security Building (NSB)

The 100,358-square-foot NSB facility is predom-
inantly an office building with expanded limited
area capabilities requiring added protection due to
its classification or general sensitivity (Figure D13.1).
The National Security Directorate has around

330 staff and a variety of projects housed within the
building. The mission of the NSB is to develop
innovative solutions to critical national security
problems by applying and deploying the entire
intellect. This facility has been leased since May

1993. Figure D13.1. National Security Building

Environmental Technology Building (ETB)

The 100,358-square-foot ETB facility is
predominantly an office building with a small
amount of computer laboratory space in the
basement (Figure D13.2). The building contains
high-quality office space, which provides an
effective environment for client discussions and
serves as a centralized office location for the
leadership teams of the Fundamental Sciences and
Environmental Technology directorates. These two
research directorates and their support personal
make for around 330 staff members and a variety of
projects housed within the building. This facility Figure D13.2. Environmental
has been leased since September 1994. Technology Building
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Information Sciences Building I (ISB-I)

The 50,200-square-foot ISB-I facility is predominantly an office
building with a small amount of computer laboratory space
throughout the building (Figure D13.3). The building contains
high-quality office space and houses approximately 210 staff
with the primary occupant being the Computational and
Information Sciences Directorate. This facility has been leased
since June 1990,

Information Sciences Building II (1SB-1I)

The 60,080-square-foot ISB-II facility is predominantly an
office building with some key computer laboratory space
including the central computer infrastructure for the entire
Laboratory that is housed in the basement. The building
contains high-quality office space and houses approximately 250 staff with the
primary occupant being the Business Applications component staff within the
Computational and Information Sciences Directorate. This facility has been
leased since December 1991.

pure D13.3. Information Sciences
ilding 1

User Housing Facility (UHF)

The 29,108-square-foot User
Housing facility currently
serves as a guest house to
provide 81 private rooms for
visitors (Figure D13.4).
Conveniently located on the
PNNL campus, the UHF is
within easy walking distance
to most PNNL research
facilities and many other
Hanford contractor and
subcontractor facilities. The
UHD is a non-smoking, gated
complex that includes landscaped inner courtyards and numerous amenities.
This facility has been leased since May 2001.

Figure D13.4. User Housing Facility

All of these spaces are important to the continued operation of PNNL and are
critical to the long-term future of PNNL and, hence, are being worked to obtain
longer-term options at a reasonable cost to PNNL.
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Flex Sector
Sigma I Building

The 20,100-square-foot Sigma II facility currently serves as an office building
providing a central location to house 85+ research staff. The two primary
occupants consist of the Statistical Sciences Group within the Computational and
Information Sciences Directorate and the Technology Planning and Deployment
Group within the Energy Science and Technology Directorate. This facility has
been leased since October 2000.

Sigma Il Building

The 20,090-square-foot Sigma III facility currently serves as an office building
providing a central location to house 85+ research staff. The two primary
occupants consist of the Engineered Systems Group and the Risk and Decision
Sciences Group. Both groups are within the Environmental Technology
Directorate. This facility has been leased since March 1993,

Sigma IV Building

The 20,530-square-foot Sigma IV facility currently serves as an office building
providing a central location to house 85+ research staff. The primary occupant
consists of the Safety, Licensing & Regulatory Analysis Group within the
National Security Directorate. This facility has been leased since June 2005.

Sigma V Building

The 47,900-gsf Sigma V building consists primarily
of office and administrative space with adjoining
laboratory space (both dry and wet) and is solely
occupied by the Environmental Technology
Directorate (Figure D13.5). The office space
(22,000 nsf) represents 71% of the net usable space
and is used to house research staff and is primarily
hard walled, single-occupant space. Housing

165 staff, this represents 5% of the Richland North
office space. This building has 4,000 nsf of general
laboratory space and 4,600 nsf of wet chemistry
laboratory space. This facility has been leased since Figure D13.5. Sigma V Building
July 1981.
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Laboratory Support Building (LSB)

The 83,921-square-foot LSB facility currently serves as an
office building providing a central location to house about
375 support staff (Figure D13.6). The three primary
occupants consist of the Business Support Services
Directorate, Environmental Safety and Health Directorate,
and Facility and Operations Directorate. This facility has
been leased since March 2004,

2400 Stevens Building

re D13.6. Laboratory Support Building

The 95,351-square-foot 2400 Stevens facility is being
used as a general research laboratory (Figure D13.7). It
contains multiple types of space including laboratory and
office space. The office space is primarily used to house
research staff working in the laboratories. There are
primarily two directorates housed within the building, the
National Security and Energy Science and Technology
directorates. The building is a converted warehouse that
has been modified and had multiple office additions added
over the years. The building houses approximately

205 research staff. This facility has been leased since

eure D13.7. 2400 Stevens Building March 1984.

Advanced Processing Engineering Laboratory (APEL)

PNNL occupies 57,196 square feet of the APEL facility
including 29,644 square feet of laboratory space

(Figure D13.8). It contains multiple types of space
including wet laboratories, electronic laboratories,
computer laboratories, high bay, and office space. The
Process Science and Engineering Division within the
Environmental Technology and Energy Science and
Technology directorates conduct the majority of the work
in APEL. This facility was established to support
entrepreneur research and limits PNNL occupancy to no
more than 50%. PNNL plans on vacating this building if
the proposed SDL is constructed. This facility has been
leased since October 1998.
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Offsite
College Park Maryland

The 12,346-square-foot College Park, Maryland, facility currently provides space
to Battelle staff affiliated with the Joint Global Change Research Institute
(JGCRI), located on the second floor of 8400 Baltimore Avenue, College Park.
The Institute, along with the University of Maryland, conducts multi-disciplinary
research in various topics related to the scientific and policy study of global
energy and environment. This space includes offices and cubicles to house
approximately 40 staff and students, a reception area, restrooms, a telecommuni-
cations room, elevators, stairwells, hallways, and a kitchen facility. This facility
has been leased since October 2001. Because of the planned demolition of this
building in the next two years, the JGCRI will be moving to a facility closer to
the University of Maryland in the next twelve months.

Port of Pasco (Hangar)

The 10,000-square-foot hangar facility currently consists of administrative,
maintenance, and airplane hangar space in Building 71 at the Pasco, Washington,
airport. This space has been used to house a Gulfstream G1 aircraft as well as
provided space for research staff to work on and store equipment and computers.
This facility has been leased since November 1985.

Battelle Seattle Research Center (BSRC)

The BSRC is located at 1100 Dexter Avenue in Seattle, Washington, and is
identified as the Dexter Building. This is a Battelle Memorial Institute lease that
consists of 49,773 gsf of office space, of which PNNL occupies approximately
20,725 square feet in support of various research programs. Currently, PNNL
has over 50 staff housed in the space, who are primarily National Security
Directorate staff supporting numerous DOE, other government agencies, and
commercial programs. Other space includes
computer laboratories, limited areas, an instrumen-
tation laboratory, conference rooms, and other
common space areas. This facility has been leased
since May 2004.

Battelle Washington Office (BWO)

The 36,949-square-foot BWO facility

(Figure D13.9) is being used to provide key work
locations for Battelle staff working on temporary
assignments or located within the Washington, D.C.
area. The BWO provides office and administration
space for the conduct of paper studies, policy
reviews, and conventional administrative work
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activities. Other national laboratories utilize a portion of the space through
access agreement establishments. The building houses approximately 20 PNNL
staff on a regular basis along with numerous visitors throughout the year. This
facility has been leased since October 1988. Effective October 1, 2007, PNNL
will no longer be responsible for this lease. Battelle Memorial Institute will take
over the lease and PNNL will only be responsible for the space it occupies.

Payment for this space will be year to year through an Interlaboratory Agreement
(ILA).

Consolidated Information Center (CIC)

The CIC is a 70,000-square-foot facility owned and operated by Washington
State University Tri-Cities (WSU-TC). PNNL’s Hanford Technical Library
co-occupies 30,124 square feet with the WSU-TC library staff. PNNL’s library
1s within the Communications and External Relations Directorate. The space is
not covered by a direct contractor lease, but PNNL pays a service assessment to
DOE-RL, who pays GSA for amortization of the federal government’s portion of
the original funding of the facility, shared by WSU and GSA. PNNL also pays
WSU-TC for phone service, copiers, and related operational costs. PNNL has
occupied the facility since completion of the construction in April 1997. PNNL
intends to occupy this facility for the foreseeable future and with occupancy of
BSEL, activities on the WSU-TC campus will become core to the PNNL’s
overall campus. For the purposes of this document, the CIC and BSEL have
been treated as core facilities.

Long-Term Leasing Strategy

In the spirit of continual improvement, PNNL is engaged in several efforts to
improve efficiency of current leases. PNNL is in the process of renegotiating
long-term agreements at reduced lease rates for the five core leases on Q Avenue
within the Core Sector of the campus. ISB-1 and ISB-2 have been completed,
and NSB, ETB, and UHF remain to be addressed. If fully successful, the
renegotiated leases will significantly reduce the total lease costs and lease rate
obligations.

PNNL will also evaluate the continuing need for flex sector office space as core
facilities are constructed and mission requirements evolve. Currently, PNNL is
evaluating the possible exit of select leased office facilities over the next 2 to

4 years, as the campus is reshaped and consolidated.

Future Third-Party Leased Facilities

The acquisition strategy approved as part of CD-1 R for the CRL project includes
three facilities: the PSF, which will be federally funded, and CSF and BSF,
which will be developed by a private entity and leased. Both third-party facilities
are scheduled for occupancy in FY 2009, and have a preliminary combined
footprint of 148,000 gsf. The leases for both third-party facilities will be
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structured in accordance with the latest DOE and Office of Management and
Budget guidance. The third-party business case for these is expected to be
approved before the end of FY 2007.

An additional third-party leased facility, BSEL, is planned for completion and
occupancy in the first half of FY 2008. This 57,000-square-foot building is a
$24-million joint effort between WSU and PNNL, of which, PNNL will occupy
approximately 31,000 square feet.

Additional information on the above leased facilities can be found in Section C.

As described in Section D3, Land Use Plans, other leased facilities will be
considered within the “flex sector” as the need arises.

Indirect Funding

In addition to alternative financing and lease arrangements, other investments are
being made to meet the requirements for a fully modern PNNL campus.

. SR The Stat

The State of Washington, through the City of Richland, is investing $5 million to ¢ S_ e of
provide utility systems infrastructure on the Horn Rapids Triangle. In the future, Washingto
it is anticipated that additional utility systems infrastructure on the PNNL campus the City of
will be provided via a combination of IGPP, overheads, and financial arrange- is investin
ments with the various utility providers. $5 million
In addition, PNNL is planning to invest $32 million overhead for CRL Transition utilities infr
activities and $3 million in expense modifications for some of the 300 Area to the PNN.
retained facilities. These activities are described in Section D4 and include the campus. ’
activities necessary to relocate capabilities and transition facilities to DOE-EM o o

for disposition.

PNNL also anticipates future expense investments to upgrade facilities in
addition to the capital investments, as well as arrangements for leased facility
modifications and upgrades through augmented lease arrangements.
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Sustainment and DM

D14. Operating Costs for Sustainment and Operations

Facility sustainment provides resources for maintenance and repair activities
necessary to keep a typical inventory of facilities in good working order over a
specified service life. It includes regularly scheduled adjustments and inspec-
tions, preventive maintenance tasks, and emergency response and service calls
for minor repairs. It also includes major repairs or replacement of facility
components that are expected to occur periodically throughout the facility life
cycle. This work includes regular roof replacement, refinishing wall surfaces,
repairing and replacing electrical, heating, and cooling systems, replacing tile and
carpets, and similar type of work. While PNNL does not currently have a DM
reduction program for DOE-SC real property assets as none was required, if one
was to exist it would be reported in this cost element as well.

Sustainment does not include restoration, modernization, environmental compli-
ance, specialized historical preservation, or costs related to acts of nature, which
are described elsewhere in this plan.

Tasks associated with facilities operations such as grounds, janitorial, pest
control, refuse, recycling, and snow removal are included as part of the
Operations Cost element. Operating costs associated with utilities are covered
in Section D12,

Table D14.1 illustrates current performance for Sustainment/DM Reduction and
Operations costs for the DOE-SC EMSL at PNNL along with the long-term
DOE-SC performance targets.

Table D14.1. Operating Cost Goals and Objectives for Sustainment and Operations

Costs for DOE-SC-Owned Buildings in PNNL Portfolio

DOE-SC Target

FY FY FY Long Achieve
2007 2008 2009 Term - Target

“Performanice
“Measures

$8.94 $894  $7.00 © $7.25 = $7.50 . $9.00 2014

Reduction ($/sq ft)

Operations ($/sq ft) $3.04 $3.10 $1.30 $1.35 $135 8135 2008
DM = Deferred maintenance,

DOE-SC = U.S. Department of Energy Office of Science.

FY = Fiscal year.

PNNL = Pacific Northwest National Laboratory.

As described in previous sections, evolving this year from the CRL project, a
number of facility complexes that are currently DOE-EM-owned and located
within the Hanford Site 300 Area are now planned for life extension of 20 years.
These include the 318 Building, 325 Building, 331 Building, and the

350 Building Complex. This change will expand the maintenance planning
horizon from 4 years (i.e., to FY 2011) to 20 years, and hence, potentially add
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planned maintenance and rehabilitation efforts. For the EMSL, PNNL is
currently achieving the long-term performance target for Sustainment/DM
Reduction.

The operating costs shown are only for the single high-lab-intensive EMSL
facility and therefore are not representative of a typical lab-wide averaged
operating cost. Thus, direct comparison to the target is not appropriate. A more
appropriate comparison is to “factored gross square feet,” which takes into
account requirements for various facility types. In addition, janitorial costs
account for ~62% of the total operating cost. PNNL benchmarking activities
have indicated that while labor rates are above average, PNNL is more efficient
in terms of area cleaned per janitorial FTE.
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Attachment 1

Land Use Plan

The Land Use Plan at PNNL is based on the PNNL Campus Master Plan that was updated in July 2005
and is planned to be updated again at the end of 2007. This attachment contains excerpts extracted
directly from this plan.
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Attachment 1

Land Use Plan

1.1
Executive Summary

Battelle Memorial Institute (Battelle), operator of Pacific Northwest National Laboratory (PNNL) for the
U.S. Department of Energy (DOE), selected a design team to prepare this Campus Master Plan Update
report to update the existing Campus Master Plan prepared in 2002, and to integrate the master plan with
the development of conceptual design for the Capability Replacement Laboratory (CRL). Conceptual
design for the CRL is documented separately in the Conceprual Design Report (CDR) supporting
PNNL’s Critical Decision-1 (CD-1) submittal to DOE. The master plan will also support PNNL’s
required annual update of its DOE Ten Year Site Plan.

This Campus Master Plan Update provides an analysis of the existing PNNL campus and recommen-
dations to accommodate anticipated growth for the next 20 years and beyond, and to dramatically
transform PNNL into a dynamic, integrated, and more pedestrian-oriented campus.

Existing PNNL facilities total ~2,085,000 gross square feet (gsf). This includes space currently occupied
in the 300 Area of the Hanford Site, a large portion of which will be demolished and replaced with new
space on the PNNL campus by the CRL project. The master plan illustrates a campus capable of growing
to nearly 4,800,000 gsf if needed to meet mission requirements.

The master plan proposes to concentrate initial growth (CRL and the 10-year growth agenda) in the core
of the campus from the land immediately north of Horn Rapids Road to Battelle Boulevard on the south
in order to increase campus density, with the majority of other future growth south of Battelle Boulevard.
This increased density will concentrate a critical mass of the campus population necessary to support
added common-use support spaces, and will place buildings in close proximity to one another to promote
pedestrian circulation.

The master plan recognizes an existing land-use pattern and proposes to strengthen it in the development
of the campus to strategically locate programmatic components of the growth. Six planning sectors are
identified, as follows.

e “Big Science” sector north of Horn Rapids Road defined for larger federal laboratory facilities.

¢ “Campus Core” sector between Horn Rapids Road and Battelle Boulevard north-south, and George
Washington Way and Stevens Road east-west defined for general, non-radiological science facilities.

e “Transitional” sector south of Battelle Boulevard defined to combine further growth of general
science facilities and joint programs with the Tri-Cities Science and Technology Park further south.

e “Flex” sector/Port of Benton east of George Washington Way defined as leased buildings for office
and research use.

e “Community Interface” sector immediately south of the Battelle-owned property labeled transitional
defined for private development of general science and office facilities.
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e “Waterfront/Mixed Use” sector between the Flex sector on the west and the Columbia River on the
east defined for residential and commercial use.

: —
masterplan zones T

{ Community
Interface
Sector

Figure 1.1.a — Master Plan Zones (also Figure 4.1a, from Section 4.1)

This master plan zoning allows growth toward and together with the Tri-Cities Science and Technology
Park and Washington State University (WSU) and reinforces PNNL’s relationship with the City of
Richland community and in collaboration with these Tri-Cities groups.

A future organizing element of the master plan is two open-space pedestrian “green zones” to connect the
various campus sectors. A primary green zone will replace a portion of the existing Q Avenue, connecting
the Big Science, Campus Core, Transitional and Community Interface sectors, and a secondary green
zone along Battelle Boulevard will become a central axis for the campus connecting the Campus Core
sector with the Waterfront/Mixed Use sector. These green zones act as a framework for building
placement, and campus common-use space, and promote pedestrian circulation that together gives the
campus a “heart” that is missing today. Distribution of the CRL program among three new facilities,
based upon this campus zoning and affinities with existing technical capabilities, will be a catalyst to
establishing this campus heart:

e A Physical Science Facility (PSF) located in the Big Science sector with entry on axis with the open
space pedestrian green zone along the Q Avenue.

e A Biological Science Facility (BSF), located southwest of the existing Environmental Molecular
Sciences Laboratory (EMSL) facility in the center of the Campus Core sector.

e A Computational Science Facility (CSF) also located southwest of EMSL in the center of the Campus
Core sector.
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Figure 1.1.b — Aerial view of Battelle/PNNL property
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Continued development of the Campus Core and Big Science sectors would further strengthen the heart
of the campus. The more researchers that can be located within the Campus Core sector or within close
proximity, the greater and more dynamic the collaboration and connectivity that will occur around the
common-use spaces that bring people together. It is envisioned that such new space in the core of the
campus may accommodate some of the researchers and other PNNL personnel currently housed in leased
space in the Flex sector. This strategy may be cost-effective in the long term, although maintaining the
Flex sector to modulate short-term growth is an important aspect of PNNL’s real estate strategy.

In addition, the CRL buildings are expected to incorporate revised space configurations that result in
reduced office sizes and improved space utilization. This concept should be incorporated into the existing
buildings to the extent practicable.

The move toward a pedestrian-oriented campus will not only accomplish goals of integration and
connectivity, but also support development of an enhanced site security strategy. PNNL recognizes the
need for increased security, but desires to maintain the openness and amiable nature of the existing
campus. The master plan promotes a phased implementation of security measures that respects the
pedestrian nature of the campus and can increase security in a way that is transparent. These strategies
include moving parking to the perimeter of the campus, and creating a secure perimeter primarily through
landscaping and a partial closure of Q Avenue, allowing only service vehicles within the Campus Core
sector.

This master plan allows PNNL to realize its vision of an integrated, best-in-class campus while accommo-

dating significant growth, It also leverages the CRL project for maximum positive impact on the campus
as a whole.
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1.2
Purpose and Goals

Overview

The purpose of this master plan is to provide a framework in which the PNNL Richland campus can
realize its vision of an integrated campus that is the best in its class. This, with other planning principles,
provides a guide for development that allows substantial growth while accomplishing this vision.

Through a vision session, PNNL stakeholders developed goals for the campus that will become a
consensus-based benchmark for decision making for the master plan and its execution. The goals
established for the master plan are as follows:

e Creating a heart to the campus — fostering interaction, collaboration and connectivity

e Making the campus more dynamic and pedestrian-oriented, increasing interaction and collaboration
e Enhancing circulation — separating people and material flow, and improving safety

e Increasing security in a transparent way that maintains the amiable nature of the existing campus

e Increasing environmental stewardship by promoting sustainable design.

Process

The primary points of contact at PNNL were the CRL Project Office, Facilities and Operations (F&O)
staff, Capability Leads, the Pacific Northwest Site Office (PNSO) Federal Project Director, and the PNNL
Leadership Team.

The interactive design process began with a vision session with key representatives from the CRL Project
Office, the Capability Leads, and representatives from PNSO (see Figure 1.2.1). The vision session
established underlying principles for the master plan and provided a basis for the development of the site
response that is incorporated into the master plan.

Figure 1.2.1, Vision session, January 6, 2005

A separate session was held to establish specific goals and strategies for sustainable design with design
consultants, representatives from the CRL project office, and PNNL’s Energy Science and Technology
Directorate, as well as PNNL’s Facility, Operations & Engineering Division.

PNNL TYSP Attl.5 June 2007



The process was integrated with development of the CRL and included nine onsite multi-day workshops
to gather information, tour existing facilities, and meet with project stakeholders at PNNL. The master
planning team worked with PNNL’s operations, space and technical leaders, including representatives
from the Environment, Safety, Health and Quality (ESH&Q) Directorate, security, material handling,
building support, and campus architects and engineers to establish and review design criteria to be used as
a basis for the master plan.

The master plan process was intended to capture the needs of the PNNL campus and to provide leadership
in determining land use patterns of the immediate surrounding community. The master planning team and
members of the CRL project office met with representatives of the Tri-Cities Science and Technology
Park, WSU, and the City of Richland to review and discuss all aspects of the elements contained in this
repott.

In the development of the master plan, the following key assumption has been made:

e The development of the concept is based upon multiple government sponsors sharing in funding the
multiple buildings to allow the most synergistic grouping of technical capabilities. Though the PNNL
campus is, and will continue to be, composed of both federally-owned and privately-owned property,
the proposed new buildings have been conceptually developed based upon common programmatic
affinities and campus zoning without regard to property ownership or funding source.
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4.0
Planning Principles: Introduction

This Campus Master Plan Update is based on fundamental planning principles that will have a positive
impact on the campus and the surrounding community. The categories and highlights of each of the
principles are listed here.

Master Plan Campus Zoning e Utilize existing campus fabric
(Section 4.1) ¢ Develop forward-looking land-use pattern
: e  Accommodate future growth
o Create “gateway” to PNNL campus
o (Centralize staff
Community & Regional e Collaborate with regional planning efforts
Relationships e Coordinate planning of contiguous development
(Section 4.2) '
Open Space e  Create a PNNL pedestrian mall
(Section 4.3) e Increase opportunities for campus interaction
e  Create exciting outdoor environments
Circulation/Traffic e  Promote a pedestrian-friendly campus
(Section 4.4) e  Define clear entries to the PNNL campus
Site Security e Present a soft barrier to the community
(Section 4.5) - e Establish a clear campus perimeter
Parking e Provide parking at campus perimeter-
(Section 4.6) o Make parking walkable to facilities
Common-Use Space e Foster campus-wide interaction
(Section 4.7) o Increase employee services
Service Circulation e  Develop campus-wide strategy
(Section 4.8) e Encourage common shared service locations
Site Sustainability ¢ Promote stewardship
(Section 4.9) s Showcase leading-edge technologies
Site Thermal Utilities Distribution e Develop efficient distribution corridors
(Section 4.10) ®. Promote regionalized CUP concept
Development Potential » . Develop campus strengths to advantage
(Section 4.11) ®  Create a heart for the PNNL campus
e Establish and promote capability adjacencies
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4.1
Master Plan Campus Zoning

Planning Principles for Master Plan
Campus Zoning

Utilize existing campus fabric

Develop forward-looking land-use pattern
Accommodate future growth

Create “gateway” to PNNL campus
Centralize staff

Organizing the PNNL campus and its surroundings began by assessing the existing campus fabric and
identifying appropriate land-use zones for future growth. Creating these identifiable zones both
characterizes the areas for new development and gives an identity and organization to the existing
facilities and proposed campus master plan.

To determine where the major programmatic components should be most appropriately located on
campus, several conceptual land-use pattern diagram options were developed for the PNNL campus.
These conceptual diagrams were developed during the “discovery” phase of the site analysis process,
which identified the site opportunities and constraints for the existing campus structure/fabric. This site
analysis process links the program and the concept for campus planning and design.

Figure 4. 1a identifies the agreed-upon organization of the three major PNNL components on the campus.
The three major PNNL programmatic elements are: Big Science, Campus Core, and Transitional uses,
together with the adjacent community program elements of the Port of Benton (Flex space), Waterfront
(Mixed Use), and the Community Interface sector (Flex space).

masterplan zones

- 'gateway' Tr
L &i“iz e 3
Transitionallf Community

Sector . Interface
Sector

Figure 4. 1a—Campus categorized by sector
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The Big Science sector is located at the northernmost portion of the PNNL campus within the 100-acre
Horn Rapids Road Triangle parcel and is targeted for the CRL PSF facility. The rationales for locating the
radiological component of the CRL in this position are the following:

e Northernmost location of PNNL campus and the furthest from the City of Richland, therefore
remote from the community
e Use of available DOE-owned land.

The Campus Core sector includes 250 acres of Battelle property and 30 acres of DOE property and is
targeted for CRL third party facilities and small federal facilities. The Campus Core sector is located
within the approximate center of the PNNL campus for the following reasons:

e Takes advantage of the existing building use and population density
e Increases campus density to create a heart for the campus
e Promotes and enhances the existing scientific synergies and adjacencies

The Transitional sector will be flexible non-radiological research and development laboratories and office
spaces with support facilities such as central shipping and receiving, warehouse, maintenance facilities,
and general support space. The Transitional sector is located at the most southern portion of the PNNL
campus for the following reasons:

e Supports additional general non-radiological science growth

e Provides transition to adjacent lower density community development

e Provides additional common-use space facilities and overall centralized campus support facilities,
such as Receiving Shop, Machine Shop, etc.

The three sectors that comprise the primary PNNL campus will be connected by the creation of the formal
open-space pedestrian mall that will unify the Campus Core sector and provide the major connection
between the Big Science, Campus Core, and Transitional sectors. Campus gateways at the intersections of
George Washington Way and Stevens Drive with Battelle Boulevard are proposed in order to create the
entry image for the PNNL campus at the vehicular scale and to provide the public with an identifiable
entry point to the PNNL campus.

The Flex sector currently comprises office and research and development space leased by PNNL from
private developers on private land, as well as land leased from the Port of Benton. This provides PNNL
with real estate flexibility and opportunities for growth and contraction with minimal capital investment
and schedule implications.

The Waterfront/Mixed Use sector is currently an area where several private developers are proposing
projects that include residential, retail, and commercialization space to activate the North Richland area.
These types of projects are being encouraged and supported by the City of Richland and by the adjacent
land owners such as WSU and the Tri-Cities Science and Technology Park. These types of uses will serve
to enrich and diversify the space types currently within this area and create a community for living,
working, and recreation.
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The Community Interface sector is similar in use to the Flex sector, but here the property is owned by
private developers and is envisioned to provide PNNL and others (City of Richland, WSU, and private
developers) with real estate flexibility and opportunities for growth and contraction, with minimal capital
investment and schedule implications.

The PNNL campus builds upon the previous zone diagram and is organized into three major components:
building, parking, and green zones. The campus organization is based upon the order and structure of the
open space and circulation system, both vehicular and pedestrian, and also upon connection to the
adjacent community land use. Figure 4.1.b. depicts the site organization and layers of open space zones,
building zones, and parking zones.

The constraints for development within the PNNL campus are minimal; therefore, the development
potential is based upon the goal and vision of creating a heart for the campus that will serve to connect
and foster collaboration and communication among the members of the research community.

Figure 4.1.b — This figure outlines the PNNL site organization.
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4.2
Community and Regional Relationships

Planning Principles for Community e Collaborate with regional planning efforts
and Regional Relationships ¢ Coordinate planning of contiguous development

PNNL is located near the west bank of the Columbia River at the northern boundary of the City of
Richland, Washington. The existing PNNL campus currently consists of approximately 600 acres, which
includes the U.S. government/DOE property ownership of 350 acres and Battelle property ownership of
250 acres available for future private or public development.

As seen in Figure 4.2.a below, land immediately west of Stevens Drive is owned by the Port of Benton
and includes the planned industrial development within the Tri-Cities Science and Technology Park—West
Campus. Land to the east of George Washington Way is predominantly owned by the Port of Benton
within the Tri-Cities Science and Technology Park—East Campus, and includes the Tri-Cities campus of
WSU. Future planned development within the Tri-Cities Science and Technology Park, such as the “River
Walk” project, will serve to infuse retail and residential activity into this sector of the community and
provide amenities for the employees within PNNL and the Tri-Cities Science and Technology Park.
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Figure 4.2.a — Regional influence

The area designated as Community Interface in Figure 4.2.a offers an opportunity to further create a
sense of place and community for the employees within this sector of the community. These common
amenities will provide a link between the PNNL campus and the Tri-Cities Science and Technology Park
communities, which includes the WSU community along with the City of Richland community, both
commercial and residential. This Community Interface zone offers opportunities to accommodate growth
south of the PNNL campus, and can serve to establish a sense of community for this sector of Richland
through the use of a standard site development and architectural design vocabulary established for the
PNNL campus.
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Meetings with local community officials, both public and private, have taken place to gather data on
future planning initiatives and issues that may impact the development of the PNNL Campus Master Plan
Update. PNNL provided general information regarding the future planning of the PNNL campus and
solicited input from the community officials. All discussions were preliminary in nature and were for
information only, with no decision or direction requested on any issue.
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4.5
Site Security

Planning Principles for Security *  Present a soft barrier to the community
' »  Establish clear campus perimeter

The existing security paradigm for the PNNL campus provides open, unchecked access to the PNNL
campus for pedestrians and vehicles, with the entry control point at each specific building entry for
employees and visitors, and layers of security within each building to control access to special clearance
spaces. The security of intellectual and physical property at the PNNL campus has been enforced within
buildings. This current building-by-building strategy has minimized the need for perimeter security fences
or other site control systems.

The existing campus organization and structure for employee and visitor parking and service vehicles has
allowed for minimal stand-off distance between the buildings and the vehicles and/or pedestrians. There
are multiple vehicular and pedestrian conflicts and crossovers, and a singular service and parking strategy
for the campus has not been developed.

Since the September 11, 2001, terrorist events, the security of DOE facilities and protecting the
employees and visitors on campus has become more of a concern. To address this need, PNNL’s first step
has been the preparation of a report titled Recommended Security Requirements for New Facilities-
Security Design Criteria (SDC). This SDC addresses security parameters for both campus planning and
the design of new buildings and engineering systems to enhance security.

The SDC outlines the general security strategies and levels of protection. The three levels of protection
are low, medium, and high levels of protection. A risk and threat assessment for the campus has been
completed by PNNL and it has been determined that this campus has been classified as a “low” threat.

The Campus Master Plan team met with PNNL’s Site Security personnel to set a direction for the
security paradigm for the campus based on the SDC. The following recommendations are based on
establishing rings of security layering, while maintaining an open, pedestrian-oriented campus:

1. The campus will operate at a “low” level security requirement, but will be designed to
accommodate a “medium” level security requirement.

2. Parking will be located outside the secure perimeter.

3. The secure perimeter will have the look and feel of a soft barrier, but will stop the proper
vehicles. Service vehicles will be separated from pedestrian and employee vehicles wherever
possible. The definition of a soft barrier is a barrier that blends into the landscape and does not
have the imagery of a fortress; for example, a soft barrier would not include a barbed-wire, chain-
link fence. See Figure 4.5.f.
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4. The secure perimeter could be implemented in a phased approach. The initial phase would control
vehicles at the perimeter of the building with a specific stand-off distance to meet the required
level of security; the second phase of security implementation would install manned entry control
points at the required secured perimeter to check all pedestrians entering the PNNL campus, both
employees and visitors.

5. There will be the ability to provide hard security in the future, if needed, based on the changing
security environment.

Figure 4.5.a represents a comprehensive approach of controlling the entire perimeter of the PNNL
campus for the initial phase of development/growth. As discussed, this can be scaled back to address
vehicular control only, while providing pedestrian portals into the campus at the entry approach to
enhance and enrich the pedestrian experience from parking to workplace.

The planned future development south of Battelle Boulevard can be secured using a similar concept of
layering.

The Flex sector security paradigm will need to be tailored to meet each specific use within each building
since these are leased facilities. Agreements need to be reached between the landlord and PNNL
regarding the level of security improvements. This building-by-building strategy has minimized the need
for perimeter security fences or other site control systems such as vehicular gatehouses.

QAdLumDTa m) vew
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Figure 4.5.a — Site security diagram
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Figure 4.5.b represents the same security approach of controlling the entire perimeter, but it allows for
Horn Rapids Road to remain open as a public road if closure is not adopted by the City of Richland.

secu'rit'y -b

IR
t : E'l ; [ . :
g i " y
- . 3 £ .
.
a .
- H HYT) ;3
-y I.“ - ser 7
I Py - - A *
& A JUSU RN

Service Entry Control

orlh

Fisure 4.5.b Site security perimeter with Horn Rapids Road remaining open

Control points would be located at public entries to control service vehicles. Positioning these control
points to access multiple buildings would be the goal. For example placing a control point northwest of
EMSL contiguous to proposed buildings to the west of EMSL would encircle and group service yards
around Einstein Avenue. This arrangement makes it possible to secure facilities fairly easily and
inconspicuously. It also accommodates sharing of facilities among research buildings, segregates service
traffic from pedestrians and from other vehicular traffic (improving safety for all three), and screens
service yards from view.

As outlined in the SDC, the following diagrams graphically articulate several key requirements for the
campus master planning effort. The four key requirements are:

o parking stand-off distances from buildings

e service docks, mechanical equipment, and storage accommodation

® Dbuilding separation

e vehicular barriers.

PNNL TYSP Attl.15 June 2007



SECURTY - STANO-OFT

Figure 4.5.¢ shows the SDC-required stand-off distance between parking and buildings for a medium
level of security. This requirement is a stand-off distance of 80 feet from building to unchecked vehicles.

SECOR(TY /SERVICE YARD

Figure 4.5.d delineates the SDC required stand-off distance between the building and mechanical
equipment and utilitarian service-type equipment. The entry control points can restrict access to each
service area by utilizing gates and fencing or pop-up security bollards or wedges. An additional way to
monitor vehicles entering the campus would be to utilize the developing technology of radiofrequency
identification tags (RFID tags).
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Figure 4.5.f outlines various methods to provide the soft barrier at the secure perimeter. The various
methods can be bollards, street furniture such as benches, light fixtures, trash receptacles, planters, and
retaining walls or freestanding walls a minimum of 36 inches high. See the SDC for additional
specifications regarding site security barriers, as well as for the architectural and engineering criteria.
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4.6
Parking

Planning Principles for Parking e Provide parking at campus perimeter
e Make parking distance efficient to facilities

Parking is the largest single use of land on the PNNL campus. Walking distance, travel time, and
pedestrian safety are critical drivers that must be balanced with parking convenience and the capacity of
the campus to accommodate present and future parking demands. In addition to the above-stated drivers,
the PNNL campus must consider the new SDC to include stand-off distances, access control of service
vehicles and, if merited due to a required increased level of protection, pedestrian access control. (See
Section 4.5, Site Security.)

The first task was to understand the use and facility population of each of the buildings, as notated in
Figure 4.6.a. This analysis considered both PNNL-owned and leased facilities and EMSL, a DOE
facility. Using this, the team could understand the campus land-use pattern, and determine whether there
were any functional adjacencies between the existing users that must be maintained, or if they could be
better located in different campus sectors for improved collaboration.

“Big Science”
Sector,

Figure 4.6.a — Building use and estimated population

The design team’s next task was to understand the parking distribution and parking space numbers
relative to the employee population (see Figure 4.6.b). Currently, the number of parking spaces within
the Campus Core sector exceeds the number of employees. Therefore, there is good proximity between an
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individual’s office and that person’s parking space. Depending on future campus growth, the convenience
of having a particular individual’s parking space close to his/her office/lab may be diminished from
today’s standard. The master plan goal is to have most people within a one- to four- minute walk or a
100- to 800-foot walking distance from their parked vehicle to the front door (see Figure 4.6.b). This
walking sequence is an important entry experience that must have the same level of quality of landscape
development as do the major open spaces within the campus. There may be an opportunity for the sharing
of parking spaces among facilities and users, depending on future campus growth.

Population - 2,021 people [
Surplus - 506 spaces

-

“Big Science”
Sector

Figure 4.6.b — Employee/parking distribution

The proposed position of the parking on the perimeter of the site allows for the potential of creating and
making the PNNL campus more pedestrian friendly by creating large expanses of continuous green space
within the campus in lieu of surface parking. It also minimizes potential conflicts between pedestrians and
vehicles by reducing crossing points of these two distinct systems, thereby creating a safer environment at
the pedestrian level. Locating the parking on the perimeter allows for the site security measures to be
implemented as discussed in Section 4.5, Site Security. The proposed positioning of the new surface
parking facilities on the perimeter will be coordinated with the phased design of the planned new
buildings and the subsequent demand for parking.

Existing parking that will be displaced internal to the site due to the partial closure of Q Avenue will be
accommodated within the proposed future perimeter parking facilities. Specific motor courts should be
developed at facilities such as EMSL where this type of function is required to accommodate visiting
dignitaries and special events. Limited and special access will be permitted to these vehicular entry drop-
off functions for special proceedings and visiting dignitaries. Access to these proposed motor courts will
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be via fire lane and pedestrian mall hardscape, which will perform a dual function by allowing permitted
vehicles to access these motor courts. Motor courts will also double as pedestrian gathering spaces when
not utilized for these special events.
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Figure 4.6¢c — Site perimeter parking distribution diagram
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The following diagram, Figure 4.6.d, articulates several key drivers for parking areas on the PNNL
campus. These include the need to:

®  Address the scale of parking facilities at the pedestrian level

® Add the appropriate level of landscape development to the parking areas

& Provide a safe and environmentally friendly parking facility

® Provide the required security measure.
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Figure 4,6d — Parking “room” diagram

The stated objective from the 2002 Campus Master Plan of preserving the opportunity to construct a
secondary street grid over the rest of the campus is still valid. The purpose of this objective is to promote
efficient circulation with limited dependence on busy intersections as the campus becomes more
populous. Following the recommendations of earlier master plans, the current master plan must respect
the alignments of east-west streets from 3™ Street through 11™ Street. This will preserve the opportunity
to establish a grid of secondary streets within the campus as the need for them arises. Furthermore, the
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grid is coordinated with street alignments on the east side of George Washington Way, so that four—way
intersections can be constructed if and when they are needed.

This Campus Master Plan Update has not anticipated the development of any parking structures on the

PNNL campus, due to the availability of sufficient real estate/land to accommodate surface parking in the
proper locations to support the campus master plan.
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4.9
Sustainability

Planning Principles for Site Sustainability ®  Promiote stewardship
e Showcase leading-edge technologies

One of the main sustainability design goals for PNNL is to use the campus and its facilities as a leading
showcase for sustainable design technologies. PNNL recognizes its role in promoting environmental
stewardship and is committed to looking at every viable alternative. The design team, working with
representatives from PNNL through a series of workshops, identified a number of sustainable systems,
strategies, and products which can be employed by PNNL.

Sustainable Site Development Guidelines

The following sustainable site development guidelines have been prepared to support and guide the
PNNL master planning effort. These guidelines are proposed to assist the designers in complying with the
PNNL Project Design Criteria, including Leadership in Energy and Environmental Design, or LEED®
Certification requirements. While the sustainable design goals are driven by specific design criteria
discussed in the following pages, their primary goal is to reduce environmental impact, which starts right
from the time that the ground is broken. The intent is that these guidelines be adopted for all new
construction on the PNNL campus.

A. Design Criteria
The following resources were used to develop the sustainable site design goals identified in this
document:

1. LEED-NC version 2.1: In addition to the LEED® rating system, the project is also committed to
following the Labs21 Environmental Performance Criteria (EPC) for promoting sustainable
design strategies specific to the unique requirements of a typical laboratory building.

2. PNNL Sustainable Design Criteria also call for addressing the following Federal Executive
Orders:

o Executive Order 13123 — Greening the Government through Efficient Energy
Management. See http://www.ofee.gov/eo/eo13123.pdf for details.

o Executive Order 13148 — Greening the Government through Leadership in
Environmental Management. See http://ceq.eh.doe.gov/nepa/regs/eos/eo13148.html for
details.

o Executive Order 13101 - Greening the Government through Waste Prevention,
Recycling and Federal Acquisition. See http://www.epa.gov/oppt/epp/pubs/13101.pdf for
details.
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3.

Other applicable resources include:

o 10 CFR 435 — Mandatory Federal Energy Efficiency Requirements at
http://www.wbdg.org/pdfs/10cfr435.pdf

o 10 CFR 436 — Life-Cycle Cost Analysis Requirements at
http://www.wbdg.org/pdfs/10cfr436.pdf

B. Sustainable Site Guidelines

1.

During the construction phase, storm water run-off and sedimentation into the surrounding river
area, as well as air pollution due to particulate matter, will be prevented by protecting topsoil
from erosion with fast-growing plants or mulching and constructing sedimentation traps.

The relationship between the built areas and parking lots will be designed to encourage and
promote pedestrian circulation in and around the project site. Buildings will be located as close
to public transit stations as possible, and provide easy bike and pedestrian access to encourage
public commuting. Built areas with interconnected functions will be clustered together to
minimize the need for transportation between facilities. Pedestrian access between buildings will
be encouraged by creating pedestrian-friendly connectors that are intimate in scale, shaded,
protected from winds, and accentuated by buildings and landscape.

The master plan will include parking, storage, and showering facilities to encourage the use of
bicycles, when needed. It may also include a provision to support a conveniently located, on-
campus bicycle loaner program to share bicycles among all buildings as riders move from one
building to the next.

Parking requirements will be limited to the code minimum, and include dedicated parking for
car/van pools. The master plan development is also considering a circulation and parking design
to restrict vehicular parking to the perimeter and provide an opportunity for a “clean-fuel” shuttle
service for transportation within the campus.

Disturbance due to construction activity will be limited by defining construction site boundaries
around the proposed building perimeter, walkways, and utility trenches.

A building design will be stacked to achieve the programming and architectural objectives while
limiting the building footprint to less than 50 percent of the total site area to maximize open
space as well as maximize pervious area for storm water drainage. In addition to encouraging
pedestrian movement, clustering buildings together will also help in consolidating large open
spaces for creating habitats for animal and plant species that enhance environmental quality in
and around the building, and can potentially provide natural pest control.

Disruption to natural groundwater reserves and drainage patterns will be minimized. This will be
achieved by preserving and enhancing naturally occurring water channels on the site, and
reducing hard paved areas by implementing pervious materials or paving designs. Additionally,
green roofs will be considered where applicable.

In addition, rainwater may be harvested by organizing slopes carefully to drain water to one or
two rainwater collectors. Landscape elements such as ditches or dikes and filtration strategies
using vegetation will be included to treat storm water for reuse.
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9. Heat-absorbing site surfaces will be minimized using light-colored materials for roofs and hard
paved areas, or introducing roof gardens. This will reduce overall site micro-climate
temperatures during summer months, when peak cooling loads occur. In addition to surface
color, introducing site vegetation (preferably low-maintenance native species) will also lower
micro-climate temperatures through evapo-transpiration without significantly increasing water-
use. While roof gardens reduce storm water run-off, hard roof surfaces open up an opportunity
for installing a relatively low-cost photovoltaic sheet on the roof surface.

10. Outdoor lighting design will be restricted to meet safety, security, egress and identification
issues, and not be used for merely decorative purposes. “Full cut-off” luminaries or other
adequately shielded lighting design will be used to reduce light pollution. Energy-efficient
fixtures and automatic lighting controls may be implemented.

11. A building will be oriented to promote energy efficiency by allowing easy access to daylight and
solar control. Typically, short overhangs are adequate to provide optimal control for the
relatively high solar altitude on the south, while the north has almost no direct solar exposure,
making these the ideal orientations for locating windows, Thus, a primarily east-west axis for the
building will maximize the potential for daylight utilization and renewable energy system
integration (building-integrated photovoltaic system). Integrating the landscape design to shade
lower wall areas around the building will also reduce energy consumption.

12. Native and adaptive vegetation will be used for landscaping to reduce any additional water
consumption beyond the initial three-year establishment period. Low-water irrigation systems
may be installed for the establishment period only. The preference for site vegetation is native
species that will use evapo-transpiration to lower microclimate temperatures.
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4.11
Development Potential

Planning Principles for ® Develop campus strengths to advantage
Development Potential ®  Create a heart for the PNNL campus
e Establish and promote capability adjacericies

The existing 600-acre site (350 acres, DOE owned, 250 acres, Battelle owned) offers many opportunities
for development across the existing PNNL campus. The land-use pattern created by the existing streets
that are lined with mature sycamore trees gives the PNNL campus a strong order and image. The existing
sycamore trees need to remain as the major image giver for the PNNL campus and must be considered a
site amenity within any future plan for developing the campus. To enable the Hom Rapids Road Triangle
property to be viewed and integrated into the PNNL campus both visually and physically, the concept of
lining the streets with sycamore trees on the PNNL campus should be applied to the Horn Rapids Road
Triangle property, with sycamore trees being placed at the perimeter of the Hom Rapids Road Triangle
site. The portions of roads bounding the Horn Rapids Road Triangle property are Stevens Drive, George
Washington Way, and the north edge of Horn Rapids Road. These should be planted with sycamore trees
or a tree similar in structure, form, and texture.

The existing water feature is an underutilized asset on the PNNL campus. This asset needs to be
connected to the rest of the PNNL campus. Campus users should be drawn to this space to take advantage
of the spatial qualities of this water feature. Site improvements are required to this space to make it a
more desirable destination on the campus and more accessible to all the campus users.

There are distant views from the campus to adjacent mountains and the Columbia River that should be
considered when developing the exterior spaces across the campus.

The existing roadway infrastructure appears able to accommodate the growth potential for the site, with
associated improvements at milestones or specific phases of development based on level-of-service
capacities for the surrounding roadway network.

The existing zoning and land-use regulations do not pose any restrictions for the development and growth
of the PNNL campus. In fact, they are compatible with the anticipated uses for the campus. Within the
community, the PNNL campus is viewed as an asset, and the campus leadership has built favorable
relationships with governmental and community officials.

With 600 acres of land available for future development, the quantity of land will not be a limiting factor
for PNNL’s future growth. The potential development of the PNNL campus should meet facility growth
needs for the next 20 years and beyond.

Through the design team’s site analysis, it was discovered that there are minimal site constraints that
would limit the future development of the PNNL campus. One site driver for the development of the
PNNL campus is the issue of property ownership. Currently, there is both federally and privately owned
land within the PNNL campus. Typically, federal development/facilities are located on federal land, and
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private development/facilities are located on private land. However, private development/facilities could
occur on federal land, or federal development/facilities could occur on private land. It is, however, a
lengthy process to structure the legal agreements and obtain all the required approvals.

The future development of the Transitional sector south of Battelle Boulevard should utilize the same
design vocabulary as the Campus Core sector. The Transitional sector should engage an extension of the
pedestrian mall from the Campus Core sector to link the two sectors together visually and physically. The
same planning principles that were outlined in the previous sections should be applied to the Transitional
sector for open space development, parking, circulation/traffic and service strategies, site security, and
site infrastructure/utilities.
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51
Zoning/Land-Use Restrictions/Access

A. Planning Context

The total 600-acre PNNL campus consists of 380 acres situated within the jurisdiction of the City of
Richland. The campus is subject to proposed policies under Ordinance No. 4-05 and contained in the
City of Richland Comprehensive Plan. These proposed policies will be implemented through the City
of Richland Zoning Ordinance, Title 23 of the city code. The proposed new code more adequately
reflects the current development patterns of the city. The proposed revisions to the code include:
updating the zoning code format; providing new procedures to expedite permit review processes; new
language granting staff authority to make code interpretations; eliminating redundant or very similar
zoning districts; providing a new central business district consistent with the city’s Comprehensive
Plan land-use designation; and new standards for outdoor lighting, buffers for multifamily and office
developments, and building heights.

Proposals and recommendations made in this Campus Master Plan Update appear to be entirely
consistent with all relevant policies included in the proposed Zoning Ordinance.

B. Land Use and Zoning Regulations

The City of Richland Comprehensive Plan designates the entire PNNL campus within the Industrial
Zoning District with a Use District classification as Business Research Park. Section 23.26.030 of the
Zoning Ordinance regulates these uses within Business Research Park Use District (B-RP). (See
Figure 5.1.B.a.) Under this section the following uses, among others, are permitted outright: general
or corporate offices; research, development, and testing; and science related research, development,
and testing facilities. Other permitted uses include: administrative and office facilities to accommodate
professional and technical staff; restaurants with onsite dining; retail and service uses intended to
support essential uses; light manufacturing in conjunction with other primary or essential uses; and
storage in an enclosed building. The uses allowed by issuance of a special permit by the Planning
Commission include extended stay-type lodgings and dormitories; high-density residential uses; and
daycare centers and preschools.

The Zoning Ordinance stipulates performance standards requiring that all uses shall be conducted
entirely within enclosed buildings; on- and off-site hazardous waste treatment and storage facilities
shall be located a minimum of 300 feet from surface water, residential zones, and public gathering
places; public pedestrian access around and through a site is encouraged and should include clearly
marked travel pathways from the public street through parking areas to primary building entries;
development of a trail system through landscaped areas is encouraged and should, where possible,
connect to trail systems on adjacent sites; and no more than 10 percent of the total number of acres in
the B-RP zone or within a specific business park shall be developed with commercial uses.

Section 23.26.020 of the Zoning Ordinance for minimum building requirements allows that there is no
maximum or minimum lot area required for the uses anticipated in the campus master plan. The
setback required for a public street is a minimum of 25 feet, and is to be landscaped. Maximum
building height shall not exceed S5 feet in a B-RP district with a maximum of 100 feet with special

PNNL TYSP Attl.28 June 2007



review and approval. Private communications facilities may exceed the height limitation. At a
minimum, at least 30 percent of a site shall be landscaped. Landscaped areas may incorporate
pedestrian amenities such as meandering pathways or trails, street furniture such as benches, public art
features, or similar features. Fences are not allowed any closer to the street right-of-way than the
building setback requirement of 25 feet.

The minimum on-site parking requirement in the Zoning Ordinance is based on one space per

250 square feet of building area for office use. A ten percent reduction in parking spaces is permitted
in respect of joint use parking lots. Parking lots are to be paved, lit, dimensioned, and landscaped in
conformance with stipulations contained in Sections 23.54.010 through 160. Perimeter landscaping of
parking lots is generally required to be at least ten feet wide along public streets and five feet wide
along other boundaries. Interior landscaping for lots accommodating ten or more parking spaces is to
cover at least five percent of the lot area. See Sections 23.54,140 — 160 for specific planting criteria.

Motorcycle parking is to be provided at the rate of one space per 25 required automobile spaces. A
minimum of five bicycle parking spaces is to be provided. Bicycle facilities are to be lockable,
accessible, paved, and lit during normal business hours.

Currently, the proposed policies that will be implemented through the City of Richland Zoning
Ordinance, Title 23 of the city code, do not have parking standards for laboratories or research and
development uses. The City of Richland planning staff has agreed to work with PNNL staff to
determine the appropriate parking standard. This parking standard will be applied to ecach new site
development plan on a case-by-case basis based on the proposed use of each new facility. The
planning team has recommended two options to PNNL for the parking standard for research and
development uses. The first would be a one parking space per one employee ratio with a ten percent
ratio of the total number for visitor parking. The second would be one parking space per 750 gsf of
research and development space with no specific requirement for visitor parking. The parking ratio at
this time has not been decided upon.
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53
Property Ownership

The 600-acre PNNL campus includes 350 acres of U.S. government/DOE-owned property, 30 acres south
of Horn Rapids Road where EMSL is located, 100 acres north of Horn Rapids Road between Stevens
Drive and George Washington Way, known as the Horn Rapids Triangle, and 200 acres of land between
the north edge of the Horn Rapids Triangle and 300 Area.

The portions of the CRL which are planned to be U.S. government/DOE facilities should be located on
U.S. government property, whether this is on the Horn Rapids Road Triangle property, or on the same
parcel where the EMSL facility is located, or on a combination of both. This can be achieved by
separating the appropriate program elements based on capability and adjacency relationships. Federal
development/facilities occurring on federal land is the norm, but private development/facilities can occur
on federal land as well or federal development/facilities can occur on private land. These options are all
feasible but some of these options require a lengthy process to structure the legal agreements or to transfer
property ownership and obtain all the required approvals.

Land to the south of Battelle Boulevard within the PNNL campus (the Transitional sector) is also largely
undeveloped, although various private ventures have been proposed and built.

Land immediately west of Stevens Drive belongs to the Port of Benton, which includes the planned
industrial development within the Tri-Cities Science and Technology Park—West Campus. Land to the
east of George Washington Way is predominantly in Port of Benton ownership within the Tri-Cities
Science and Technology Park—East Campus.

Within the Port of Benton property, PNNL currently leases six facilities from private developers. They
are the Laboratory Support Building (LSB); Applied Process Engineering Laboratory (APEL); and the
Sigma 2, Sigma 3, Sigma 4 and Sigma 5 buildings, totaling approximately 205,000 gsf. PNNL also leases
approximately 95,000 gsf at 2400 Stevens Drive from a private developer.

The land between the PNNL campus and the Columbia River is generally undeveloped, but several new
proposals for development have been suggested for the undeveloped waterfront. One notable proposal is
the planned “River Walk” mixed-use development on 23 acres located on the Columbia River waterfront
at the far eastern end of Battelle Boulevard. These proposals are under the direction of the Port of Benton.
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Battelle leased facilities

Figure 5.3.a — PNNL Campus property ownership diagram (exclusive of 220 acres adjacent to the DOE
property recently transferred from DOE-EM to DOE-SC)
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8.0
Master Plan Options

Phasing

This master plan update provides analysis of the existing PNNL campus, and recommendations to
accommodate anticipated growth for the next 20 years, while dramatically transforming PNNL’s campus
into a dynamic, integrated, and more pedestrian-oriented environment.

The master plan illustrates the potential for approximately 2,700,000 gsf of growth, in three general areas:

e Phase A — Short-Term
Initial PNNL growth within the Campus Core sector, for a total of approximately 430,000 gsf.

e Phase B - Mid-Term
PNNL 10-Year Growth Agenda — approximately 765,000 gsf within the Campus Core sector.

e Phase C — Long-Term
Future Growth: 20 Years — approximately 2,700,000 gsf within the Big Science and Transitional
sectors.

The master plan proposes to concentrate initial growth (CRL and the 10-Year Growth Agenda) in the Big
Science and Campus Core sectors immediately north of Horn Rapids Road and south to Battelle
Boulevard in order to increase campus density with other future growth south of Battelle Boulevard. This
increased density will concentrate a critical mass of the campus population necessary to support added
campus common-use facilities, and will place buildings in close proximity to one another to promote
pedestrian circulation, increased security, and scientific collaboration and interaction.

The master plan recognizes an existing land-use pattern and proposes to strengthen it in the development
of the campus to strategically locate programmatic components of the growth. Six planning sectors are
identified as follows:

e Big Science sector, north of Horn Rapids Road, is defined for radiological science facilities and
industrial facilities.

e Campus Core sector, between Horn Rapids Road and Battelle Boulevard (north-south) and
George Washington Way and Stevens Drive (east-west), is defined for general, non-radiological
science facilities.

® Transitional sector, south of Battelle Boulevard, is defined to combine further growth of general

science facilities and joint programs with the Tri-Cities Science and Technology Park further
south.

o Flex sector/Port of Benton, east of George Washington Way, is defined as leased buildings for
office and research use.
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Community Interface sector, immediately south of the Battelle-owned property labeled
Transitional, is defined for private development of general science and office facilities.

Waterfront/Mixed Use sector, between the Flex sector on the west and the Columbia River on the
east, is defined for residential and commercial use.

Phase A — Short-Term Growth

The initial Phase A, Short-Term Growth development for the PNNL campus will accommodate the CRL
and initial PNNL growth. The proposed development will take place within the Campus Core and Big
Science sectors.

The proposed program elements within the Phase A, Short-Term Growth are as follows:

BSEL — Bioproducts, Sciences, and Engineering Laboratory — approximately 31,000 gsf
PSF - Physical Sciences Facility - approximately 201,000 gsf

BSF - Biological Sciences Facility — approximately 74,000 gsf

CSF - Computational Sciences Facility — approximately 74,000 gsf

Other Short Term Growth — approximately 50,000 gsf

Campus Master Planning Principles for Phase A

Parking

The parking ratio utilized for the Campus Master Plan Update is one parking space per one
employee. The exterior spaces and associated spatial experience for an employee parking a car
and arriving at a specific building is an important experience, which if designed efficiently, will
positively affect the workplace environment. A new drop-off and visitor parking area could be
provided off of Battelle Boulevard to enhance the visitor entry arrival sequence and improve the
image and identity of the PNNL campus.

Open Space
To increase opportunities for campus interaction, both informal and formal, one goal for the
PNNL campus is to create a series of interconnected exterior landscape spaces within the Campus

- Core sector. The development of the pedestrian mall will serve as the unifying element for the

PNNL campus. The pedestrian mall will add structure and will organize the PNNL campus into
exciting outdoor environments for both employees and visitors to the PNNL campus. The closure
of a portion of Horn Rapids Road will afford an improved pedestrian and visual connection
between the Big Science sector and Campus Core sector.

Site Security

Several proposed site development improvements are required to accommodate the new security
and parking paradigm. New vehicular entry points off of George Washington Way at 9™ Street,
11" Street, Hom Rapids Road, and Stevens Drive are required. The Border Interdiction Detection
Track facility can be accommodated within the service court area of the PSF. With the strategic
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implementation of the site security elements in a phased approach, any negative perception of
these security measures from the community or PNNL employees can be minimized.

Service Areas

To control and improve service access and material handling on the PNNL campus, the service
access will be controlled from access points off of George Washington Way, Horn Rapids Road,
and Finstein Avenue, with a potential service access drive off of Stevens Drive. The goal for
service and material handling is to have common, shared access points with shared service courts
between buildings. This system will assist in improving the overall site security level of
protection.

Site Utilities

To support the proposed new growth of facilities on the PNNL campus, upgrades to the site
utility infrastructure are required. An organized approach to the delivery of these services to the
new facilities is required; therefore, site utility corridors have been planned within the PNNL
campus. The site utility corridors created to support planned Phase A growth have also
considered the future expansion capabilities of these site utilities to accommodate future building
development in Phases B and C for the PNNL campus.

Sustainability

The overriding principles for sustainability and stewardship for the PNNL campus are identified
and outlined in Section 4.9, Sustainability. The campus master plan supports and encourages the
use of leading-edge sustainable design technologies, where possible, to meet the goals of each
project.

Phase B — Mid-Term Growth

The Phase B, Mid-Term Growth development for the PNNL campus will accommodate the PNNL
10-Year Growth Agenda. The proposed development will take place within the Campus Core sector.

The proposed program elements within Phase B, Mid-Term Growth include such things as:
e EMSL North Lab/Office Pod — 55,000 gsf

e System Development Lab — 150,000 gsf
e Other miscellaneous growth — 130,000 gsf (Refer to table D10.1).

Campus Master Planning Principles for Phase B
Parking
The total square footage for Phase A & B could be as much as 765,000 gsf. The parking ratio

utilized for the Campus Master Plan Update is one parking space per one employee for Phase B.
Parking spaces to support Phase B are located at the perimeter of the site.
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Open Space

To increase opportunities for campus interaction, both informal and formal, one goal for the
PNNL campus is to create a series of interconnected exterior landscape spaces within the Campus
Core sector. The pedestrian mall continues to be the overriding organizing factor on the PNNL
campus, linking exciting outdoor environments for both employees and visitors to the PNNL
campus.

Site Security

With each phase of development, the strategic phased implementation of the site security
elements will continually be assessed and evaluated to ensure that the proper level of protection is
met.

Service Areas

To control and improve service access and material handling to the PNNL campus, the service
access will be controlled from access points off of George Washington Way, Horn Rapids Road,
and Einstein Avenue, with a potential service access drive off of Stevens Drive. The goal for
service and material handling is to have common, shared access points with shared service courts
between buildings and this will assist in improving the overall site security level of protection.
The proposed Phase B Growth Agenda I service access will be off of George Washington Way.
The proposed Phase B EMSL expansion and Growth Agenda II will utilize the common service
court created in Phase A. This service court is associated with the existing EMSL and with the
proposed BSF and CSF facilities off of Horn Rapids Road and Einstein Avenue.

Site Utilities

With each phase of development, the evaluation of the capacity and delivery/routing of site
utilities is required to determine if upgrades to accommodate the proposed new growth of each
facility on the PNNL campus is required. If site utility upgrades are required, these upgrades
should take place within the existing and planned site utility corridors created to support planned,
phased growth of the PNNL campus.

Sustainability

The overriding principles for sustainability and stewardship for the PNNL campus are identified
and outlined in Section 4.9, Sustainability. The campus master plan supports and encourages the
use of leading-edge sustainable design technologies where possible to meet the goals of each
project.

Phase C — Long-Term Growth

The Phase C, Long-Term Growth development for the PNNL campus will accommodate the PNNL
Future Growth to 20 years. The proposed development will take place within the Big Science and
Transitional sectors and could represent approximately 2,700,000 gsf of new facilities, inclusive of

Phase A and B.

The total gross square footage, both existing and planned space, represented within the Campus Master
Plan Update is approximately 4,800,000 gsf.
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Campus Master Planning Principles for Phase C

Parking

The general planning principle is to locate the parking facilities at the perimeter of the site to
allow for positive open spaces that will act as the controlling form of the master plan. The
exterior spaces and associated spatial experience for an employee parking a car and arriving at a
specific building is an important experience, which if designed efficiently, will positively affect
the workplace environment.

Circulation/Traffic

To create the pedestrian mall within the Transitional sector similar to that of the Campus Core
sector of the PNNL campus, the vehicular circulation will be pushed to the site perimeter,
allowing the pedestrian circulation to be mainly within the center or heart of the campus. Clear
and identifiable entry points to the PNNL campus have been provided, together with the planned
roadway improvements to George Washington Way and Stevens Drive, with a proposed new
vehicular entry/drop-oft of Battelle Boulevard. A secondary entry to the Transitional sector
opposite the ROB and MATH facilities creates an entry motor court for visitors to the PNNL
campus south of Battelle Boulevard growth.

Open Space

Increasing opportunities for both informal and formal campus interaction by creating a series of
interconnected exterior landscape spaces within the campus core is a goal for the PNNL campus.
The pedestrian mall will become the unifying element for the PNNL campus. The pedestrian mall
will add structure and organize the campus for exciting outdoor environments for both employees
and visitors to PNNL.

Site Security

With each phase of development, the strategic phased implementation of the site security
elements will continually be assessed and evaluated to ensure that the proper level of protection is
met.

Service Areas

To control and improve service access and material handling to the PNNL campus, the service
access will be controlled from access points off of George Washington Way, Horn Rapids Road,
and Einstein Avenue, with a potential service access drive off of Stevens Drive. The goal for
service and material handling is to have common, shared access points with shared service courts
between buildings, which will improve the site security level of protection.

Site Utilities

With each phase of development, the evaluation of the capacity and delivery/routing of site
utilities is required to determine whether upgrades to accommodate the proposed new growth of
each facility on the PNNL campus will be required. If site utility upgrades are required, these
upgrades should take place within the existing and planned site utility corridors created to support
planned phased growth of the PNNL campus.
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Sustainability
The campus master plan supports and encourages the use of leading-edge sustainable design
technologies where possible to meet the goals of each project.
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Attachment 2

Inventory and Maps of Buildings
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Pacific Northwest National Laboratory

Fagllity g ‘;o's:: Office Lab1 Lab 2 Lab3 | Storage | Common
Emergency Radiation Detection 100ERDS 96 0 0 0 0 82 14
2400 Stevens 24008TV 93,351 25,653 16,969 5,162 0 3,406 42,161
2410 Stevens Warehouse Facility 2410STV 2,000 0 0 0 0 2,000 0
2440 Stevens 24408STV 1408 746 0 0 0 0 662
Emergency Radiation Detection 300ERDS 96 0 0 0 0 82 14
Radiological Calibrations Lab 318 37,025 5,066 10,677 3,096 0 1,019 17,167
Office Trailer 318 318TRL4 3,669 1,340 1,574 0 0 0 755
Analytical And Nuclear Research Lab 320 31,427 2,614 6,437 2,931 5,044 189 14,212
Mechanical Properties Laboratory 323 4,150 145 2,255 0 0 0 1,750
Material Science Laboratory 326 63,334 9,062 8,793 12,098 0 2,389 30,992
Chemical Science Laboratory 329 39,420 3,585 5,698 1,845 7,620 2,345 18,327
Life Sciences Laboratory 1 331 115,127 15,202 4,717 | 22,504 11,918 1,060 59,726
Interim Waste Storage Disposal 331C 5,116 0 0 0 0 4,724 392
Biomagnetic Effects Laboratory 331D 1,280 0 272 144 0 794 70
Interim Tissue Repository 331G 1,200 0 1,064 0 0 0 136
Aerosol Wind Tunnel Research Fac 331H 3,657 0 0 1,965 0 0 1,592
High Bay Testing Facility 336 6,438 322 2,754 1,192 0 0 2,170
Prototype Engineering Laboratory 338 18,315 1,255 10,926 0 0 165 5,969
Plant Operations & Maintenance Fac 350 22,048 3,885 13,672 0 0 0 4,491
Paint Shop 350A 1,400 0 915 0 0 370 115
Warehouse 3508 3508 2,122 0 0 0 0 2,000 122
Storage Building 350C 350C 212 0 0 0 0 180 32
Qil Storage Facility 350D 960 0 0 0 0 875 85
Modular Equipment Shelter 361 384 0 300 0 0 0 84
Warehouse Space 3718P 12,000 110 0 0 0 5,374 6,516
Gamma Irradiation Facility 3730 3,103 0 858 0 825 756 664
3760 Office Building 3760 21,908 6,494 2,163 0 0 3,959 9,292
Monitoring Station 614 110 0 0 0 0 89 21
Elevator Control Building 622A 170 0 0 0 0 0 170
Pilot Balioon Release Building 622B 144 0 107 0 0 0 37
Storage Building 622C 622C 1,170 0 0 0 0 1,128 42
Meteorology Lab 622R 8,960 1,071 3,873 540 0 488 2,988
Nike Bunker 6652L 4,663 0 3,964 0 0 0 699
Whole Body Counter 747A 2,083 0 1,563 0 0 0 520
Office Trailer 747A 747ATRL1 1,149 1,149 0 0 0 0 0
Albuguergue NM ALBUQUERQUE 6,617 6,617 0 0 0 0 0
RRC Laboratory Annex ANNEX 9,311 452 2,464 1,983 0 114 4,298
Applied Processing Engineering Lab APEL 57,196 8,482 18,231 11,413 0 0 19,070
Auditorium AUD 12,110 0 0 0 0 0 12,110
Battelle Receiving & Shipping Whse BRSW 9,654 825 0 0 0 6,724 2,105
Battelle Seattle Research Center BSRC 20,725 8,735 520 0 0 240 11,230
Battelle Washington Office Building BWO 36,949 | 18,513 0 0 0 335 18,101
Cambridge Office CAMBRIDGE 738 0 0 0 0 0 738
Chemical Engineering Laboratory CEL 600 0 88 339 0 0 173
Consolidated Information Center CIC 30,124 | 30,124 0 0 0 0 0
Engineering Development Laboratory EDL 16,071 946 7,647 1,535 0 0 5,943
Environmental Molecular Science Lab EMSL 208,775 31,412 21,081 48,782 0 2,004 105,496
Engineering Support Building ESB 12,595 3,398 2,306 143 0 2,430 4,318
Environmental Technology Building ETB 100,358 | 47,785 3,810 0 0 863 47,900
Grounds Equipment Storage GES 2,100 0 0 0 0 2,100 0
Guest House at PNNL GUESTHOUSE 29,108 609 0 0 0 0 28,499
Information Sciences Building | 1SB1 50,200 | 25,798 5,498 0 0 318 18,586
Information Sciences Building || 1SB2 60,080 | 29,955 5,949 0 0 1,188 22,988
Lift Station LS 100 0 0 0 0 0 100
Laboratory Support Building LSB 83,921 41,017 677 0 0 2,397 39,830
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Facility §;°:: Office | Lab1 | Lab2 | Lab3 | Storage | Common
Life Sciences Laboratory 2 LSL2 102,107 | 12,096 | 2,537 840 | 36,540 3,964 46,130
Chemical Storage &Transfer Facility LSL2A 764 0 624 0 0 0 140
Portable Chemical Storage LSL2B 204 0 176 0 0 0 28
Mathematics Building MATH 29,416 9,507 4,596 0 0 36 15,277
Beach Office/Laboratory MSL1 12,748 911 834 6,881 0 39 4,083
Warehouse/Shop MSL2 MSL2 3,023 0 1,847 0 0 0 1,176
Filter Building MSL3 489 Q 0 0 0 420 69
Pumphouse MSL4 100 0 0 0 0 0 100
Uplands Office/Laboratory MSL5 24,292 4,553 449 5,831 0 453 13,006
Chemical Storage MSL5A MSL5A 204 0 176 0 0 0 28
Chemical Storage MSL5B MSL5B 204 0 176 0 0 0 28
Cold Storage MSL5C 193 0 0 0 0 175 18
Robb House MSL6 1,250 Q 0 0 0 0 1,250
Marine Sciences Laboratory 7 MSL7 9,688 5,546 0 0 0 37 4,105
Naticnal Security Building NSB 100,358 51,010 907 0 [¢] 471 47,970
Process Development Laboratory East | PDLE 3,882 157 3,627 0 0 0 98
Process Development Laboratory West | PDLW 6,826 438 4,055 0 0 0 2,333
Plant Growth Facility 1 PGF1 1,760 0 1,697 0 0 0 63
Piant Growth Facility 2 PGF2 1,200 0 1,165 0 0 0 35
Plant Growth Facility 3 PGF3 1,200 0 1,165 0 0 0 35
Plant Growth Facility 4 PGF4 1,200 0 1,165 0 0 0 35
Plant Growth Facility 5 PGF5 640 0 540 0 0 0 100
Port Of Pasco POP 10,000 0 0 0 0 10,000 0
Battelle Portland Office-DOE Lease PORTLAND 4,592 2,577 0 0 0 21 1,994
Port of Skamania POS 2,620 620 0 0 0 2,000 0
Physical Science Laboratory PSL 89,265 20,592 9,471 26,096 0 670 32,436
Research Operations Building ROB 69,586 30,403 2,335 0 0 2,094 34,754
Radiochemical Processing Laboratory | RPL 144,820 15,325 8,645 2,762 32,608 6,984 78,496
Richland River Station RRS 150 0 0 0 0 0 150
Chemical And Flammable Storage RTL510 577 0 0 0 0 498 79
Research Technology Laboratory RTL520 56,158 12,560 2,175 1,991 11,666 286 27,480
Fire Riser Facility RTLS524 192 0 0 0 0 0 192
Radioactive Storage RTL530 172 0 0 0 145 0 27
Paper Shredder Facility RTL540 810 0 0 0 0 752 58
Technical Services RTL550 4,365 853 2,860 0 0 0 652
Utility Building RTL560 3,925 0 0 0 0 150 3,775
Autoclave Center RTL570 678 0 0 580 0 0 98
Crafts Shop RTL580 1,448 0 1,248 0 0 0 200
Warehouse RTL590 RTL590 4,001 0 0 0 0 3,862 139
Salk Building SALK 4,688 1,545 1,591 0 0 0 1,552
Office Building SIGMA2 SIGMA2 20,100 12,003 0 0 0 70 8,027
Office Building SIGMA3 SIGMA3 20,080 | 11,110 331 0 0 318 8,331
Office Building SIGMA4 SIGMA4 20,530 11,956 0 0 0 0 8,574
Office Building SIGMAS SIGMAS 47,900 21,845 3,206 4,608 0 1,082 17,159
Technical Support Warehouse TSW 8,000 0 0 0 0 7,270 730
Joint Global Change Research Instit U OF MD JRI 12,346 6,516 113 0 0 170 5,547

Totals 2,085,688 | 564,490 | 225,533 | 165,261 | 106,366 | 94,009 | 930,020
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Attachment 3

Inventory and Maps of Infrastructure/Site Utility Systems
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Attachment 3

Inventory and Maps of Infrastructure/Site Utility Systems

Attachment 3 consists of general facilities and infrastructure drawings for utility systems and
infrastructure for PNNL.

The PNNL campus primary utility systems and infrastructure consist of:

Electrical

Water and Sewer
IT (phone/LAN)
Natural gas

PNNL utilizes other organizations as utility systems owners and providers/operators for its buildings
dependent on their location and land ownership.

The PNNL campus consists of:

e Federal land with buildings on the Hanford Site (principally in Hanford’s 300 Area) and federal
land south of the 300 Area recently transferred to DOE-SC for PNNL.
e Land within the City of Richland with buildings on:
o DOE designated PNNL Site
o Owned by Battelle on Battelle land
o Leased buildings on Battelle land
o Other leased buildings on third-party owned land
e Multiple offsite locations.

Even with these multiple locations, PNNL has established and continues to enhance the integration of the
utility systems and infrastructure across the entire PNNL campus addressing the ownership, provider,
operator, and investment plans of each.

PNNL’s overall goal is to fully integrate the utility systems and infrastructure with, to the greatest extent
possible, single owners and single providers/operators for each system — providing long-term, highly
reliable and effective (and low) life-cycle cost services.

Currently, the City of Richland is the owner/provider/operator of the electrical, water, and sewer
infrastructure and services for the PNNL campus facilities in the City of Richland. In the 300 Area, the
Hanford Site Services contractor is the owner/provider/operator of the electrical infrastructure and
services and the operator of the water and sewer infrastructure and services. The 300 Area utilities will
be enhanced over the next few years to provide a 20-year life for the retained facilities. No changes, if
any, to the 300 Area utilities infrastructure and services owner/provider/operator can be expected until
completion of the 300 Area utilities-enhancement effort.

~ Attached are current drawings for some of the key utility systems and infrastructure at the various

locations. Offsite locations utility systems and infrastructure are varied based on the location, ownership,
and facility/space agreement. No drawings are included.
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Fiscal Year 2008 Integrated Facilities and
Infrastructure (IFI) Crosscut Budget
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Integrated Facilities and

Gross
Deferred Gross Buildin: FY 07 FY 08 to
Infrastructure Budget Data Sheet Maintenance Building Area o Approp. Congress FY 09 FY 10 FY 11 FY 12 FY 13 FY 14 FY 15 FY 16 FY 17 FY 18
(IFI) Reduction | Area Added] Removed | (S0DD) ($0D0) ($000) | (3000) ($000) ($000) ($000) o00) | (3000) | ($000) | ($00D) | ($000)
acific Northwest Site 5 2 e * : i
Office (PNSO) / PNNL The CRL Line ltem project below represents the latest planning information from the PNNL praject office regarding the government
funded Physical Science Facility required to address the 300 Area closure and provide Capability Replacement. The funding profile
i " . reflects guidance contained in the approval memorandum from the DOE Deputy Secretary dated 12/15/06 and the Memorandum of
PROGRAM: Office of Science Understanding between NNSA, SC and DHS signed on November 7, 2006,
1.0 Capital Line item
1.1 New Infrastructure Construction (facilities and additions)
List each project _I
Physical Sciences Facility CRL (5C) 201,000 10,000 35,379 30,549 7.977 3,643
CRL (NNSA) * 7,920 37.919 3,625 1,689
CRL (DHS) * 2,000 25,000 13,000 10,000 3,684
* FY06 & prior TPC funding of $31,616K + CRL
fimding profile shown = $224,000K TPC funding.
System Development Lab) 150,000 12,000 | 55,000 23000
Subtotal 1.1 351,000 19,920 60,379 81,468 21,602 9,016 - 12,000 | 55,000 23,000 - - -
1.2 All Other Infrastructure Projects (recap)
List each project
Subtotal 1.2 0| 0] 0 0 0 [ [y 0 0] 0 0
Total Infrastructure Line ltems (1.1 + 1.2) 351,000 0| 19,920 60,379 81,468 21,602 9,016 - 12,000 | 55,000 23,000 0| 0 [1)
1.3 Programmatic Line ltems that Add Space
EMSL North (lab & office addition) 55,000 4,000 17,000 9,000
Subtotal 1.3 [U 0 0 0. 1] 4000 17000)| 9000 0| 0 0 0
Subtotal Line ftem Projects (1.1 +1.2+1.3) 351,000 o 19520 60,379 | 81,468 | 21,602| 9,016 4,000 | 29,000 | 64,000 | 23,000 [ 1 0)
2.0 General Plant Project (GPP) {Include project number;
funding program and whether it is programmatic or not))
2.1 New Construction (facilities and additions}
General Purpose Research Facility (GPRF) 10,000 2,372
Subtotal 2.1 New Construction GPP 2,372 - - - - - - _ - - - T
2.2 All Other GPP Projects (recap including alterations and
improvements)
Other Future Federal Construction Projects] 1,178 2,600
EMSL Upgrades 850 150
Research Facilities Upgrades (300 Area) 750
Subtotal 2.2 All Other (recap) GPP| 2,028 3,500 - - - - -
Subtotal GPP (2.1 + 2.2) 10,000 0| 4,400 3,500 - - - - - - - C - -
3.0 Institutional General Plant Project (IGPP)
New Laboratory Capahility Development Projects 500 2,000 1,500 1,500 3,000 5,000 7,200 6,300 6,700 6,300 5,800 6,800
Subtotal IGPP Projects 300 2,000 1,500 1,500 3,000 5,000 7,200 6,300 6,700 6,300 5,800 6,800
4.0 Operating/Expense for Excess Elimination and Other
4.7 Excess Elimination (Gemolition, sale, lease, franafer)
Show area eliminated in Gross Area column
List each project
4.1 Subtotal
4.2 All Other (List direct O&E maintenance under 5.1)
Provide project level detail
4.2 Subtotal
Subtotal 4.0 Operating/Expense Projects (4.1 + 4.2)
TOTAL Capital & Operating Investment: 361,000 - 24,320 63,879 81,468 21,602 9,016 4,000 29,000 | 64,000 23,000 - - -
TOTAL Overhead Investments (IGPP) - - 500 2,000 1,500 1,500 3.000 5,000 7,200 6,300 6,700 6,300 5,800 6.800
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TRTegrated FACHIies and
Infrastructure Budget Data Sheet

(IFT)

SITE NAME

PROGRAM.

5.0 Maintenance & Repair

5.1 Direct Funded (by HQ or Site Program)®

Gross Sq Ft.

FY 07 Approp.
($000)

FY 08 to
Congress
(3000)

FY 09
(5000)

FY 10
($000)

FY 11
(5000)

FY 12
($000)

FY 13
($000)

FY 14
($000)

FY 15
($00D)

FY 16
(5000)

FY 17
($000)

FY 18
(S000)

List direct O/E maintenance projects >$500,000

Subtotal 5.1 Total Direct Maintenance & Repair

5.2 Indirect (from Ovethead or Space Charges)

Include indirect O/E maintenance projects > $500,000

Environmental Molecular Science laboratory (EMSL)

1,451

1,917

1,240

1,214

1,463

2,429

1,495

1,072

2,077

5,276

1,966

1,716

Physical Sciences Facility (New CRL replacement bidg)

713

1,957

2,016

2,077

2,139

2,203

2,270

2338

2,408

System Development Lab]

1,350

1,800

1,854

Future Federal Construction (Line ltem, GPP and IGPP)

100

302

408

617

1,430

1,560

1,593

3.426

3,458

3,632

Subtotal 5.2 Total Indirect Maintenance & Repair|

1,451

1,917

1,340

2,229

3,828

5,062

5,002

4,771

5,873

12,322

9,602

9,609

Subtotal Total Maintenance & Repair (5.1 + 5.2)

1,451

1,917

1,340

2,229

3,828

5,062

5,002

4,771

5,873

12,322

9,602

9,609

5.3 Hgs Direct Funded Deferred Maintenance Reduction

Subtotal 5.3 Total Direct Deferred Maintenance

5.4 Indirect Funded Deferred Maintenance Reduction {from
Overhead of Space Charges)

Include indirect O/E maintenance projects > $500,000

Subtotal 5.4 Total Indirect Deferred Maintenance

Total Deferred Maintenance (5.3 + 5.4)

Total Maintenance {5.1 + 5.2 +5.3 +5.4)

6.0 Indirect O&E

6.1 Excess Elimination (demolition, sale, lease, transfer)
funded from indirect funds. Show area eliminated in Gross
Area column

1,451

1.517

1,340

2,229

3,828

5,062

5,002

4,771

5.873

12,322

9,602

9,609

6.] Total Indirect Excess Elimination|

6.2 Other Indirect Funded (includes modifications,
additions, improvements, etc. that does not qualify as GPP
or maintenance)

CRL Transition Costs|

4,800

8,900

10,000

6,600

2,100

CRL 300 Area Expensed Modifications

1,000

850

950

Future Expensed Improvements|

1,000

1,000

1,000

1,000

1,000

1,000

1,000

6.2 Total Other Indirect OXE;

5,800

9,750

10,950

6,600

2,100

1,000

1.000

1,000

1.000

1,000

1.000

1,000

6.0 Total Indirect O&E

* Generally, facilities maintenance and repair expenses are funded through an indirect overnead charge. In some cases, however, a laboratory may charge maintenance directly to a specific program. An example of
this might be if the maintenance were performed in a building used only by a single program. These direct-funded charges are nongtheless in the nature of indirect charges, and are not directly budgeted.
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Integrated Facilities and
Infrastructure Budget Data Sheet
(IFI)

SITE NAME

PROGRAM:

7.0 Summary of Area Added & Eliminated by Year

7.1 Total Area to be Eliminated Each Year (List of projects, by
type of funding, with project number, and AREA eliminated by

Project
Number

Gross SF
Removed

FY 06 sq FifFY 07 Sq FfFY 08 Sq F

FY 09 Sq Fi

FY 10 Sq FY

FY 11 Sq F

FY 12 Sq FiFY 13 Sq Fi

FY 14 5q FfFY 15 5q F

FY 16 Sq

FY 17 Sq F

FY 18 Sq FY

fiscal year accomplished).
Line Item from Block 1 {(show each that removes space)

I Subtotal Line Items

IGPP from Block 2 (show each that removes space)

Subtotal GPP|

|
IIGPP from Block 3 (show each that removes space)

Subtotal IGPP|

Operations/Expense from Block 4.1 (show each that removes
space)

Subtatal Block 4.1

Iindirect Operations/ Expense from Block 6.1 (show each that
removes space)

Subtotal Block 6.1

Transfer by sale or lease, or transfer to an outside federal
lagency

Provide detail

Subtotal Transfer or Lease,

Subtotal 7.1 Space Removed

7.2 Total Area to be Added by GPP, IGPP, and Li Construction
(List of projects, by type of funding, with project number, and
AREA add by fiscal year accomplished).

Gross SF
Added

FY 06 Sq

FY 07 Sq
Ft

FY 08 Sq
Ft

FY 09 Sq
Ft

FY 10 Sq

Ft

FY 11 8q
Ft

FY 1258q
Ft

FY 13 Sq
Ft

FY 14 5q
Ft

FY 15 Sg
Ft

FY 16 Sq
Ft

FY 17 Sq
Ft

FY 18 Sq
Ft

Line ltem (list)

Physical Sciences Facility (New CRL replacement bldg)l

201,000

201,000

EMSL North (lab & office addition

55,000

55,000

System Development La

150,000

150,000

Subtotal Line Items|

406,000

201,000

55,000

150,000

GPP (List)

| General Purpose Research Facility (SPRF,

52831

10,000

10,000

10,000

10,000

Subtotal GPP)
IGPP (List)

Subtotal IGPP)

Subtotal 7.2 Area Added

418,000

10,000

201,000

55,000

150,000

*The square feet listed in Section 7.2 only reflects the specific projects callout out in Sections 1 and 2.
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Prioritized List of Line Item Projects
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Attachment §

Prioritized List of Line Item Projects

The IFI Crosscut provided by PNNL lists three Line Item Projects, two that are part of the Science
Laboratory Infrastructure (SLI) Initiative (the Physical Sciences Facility—PSF—Project and the Systems
Development Laboratory—SDL), and one that is anticipated to be programmatic funded (the EMSL
North Laboratory expansion). This attachment provides only information for the SLI Initiative Line
Items and priorities. The highest priority is the PSF. This project has received CD-1 and CD-2 approval
with CD-3a approval planned for the fourth quarter of FY 2007. The second is the $90 million SDL
facility. Details of both of these projects, and the EMSL expansion can be found in Section D9,
Recapitalization and Modernization.

PNNL TYSP Att5.1 June 2007
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Laboratory:
Project Title:
Project Number*:

PNNL
ﬁysical Scienceﬁacility (Capability Replacement Laboratory Project)
PNNL-1 :

Estimated Cost

Near, Mid or Far-term:
P?ojéct ‘
Description/Justification:

Funding Profile:
Expenditure ($K)

This project replaces PNNL's mission critical capabilities located in Hanford's 300 Area that are impacted by
cleanup. The project consists of constructing a new Physical Sciences Facility, rehabing 4 existing 300 Area
facilities (325, 331, 318, 350), and constructing two new third-party financed facilities. The Capability Replacement
Laboratory Project has completed CD-0 and CD-1. CD-2 will be compieted this year. The line item portion of the
project totals $224M and consists of construction of the Physical Sciences Facility (PSF) and upgrade of the

325 Building Radiochemical Processing Laboratory. The $224M line item includes $98,444K from the SLI program
and funding from NNSA and DHS of $125,556K. Other funding support includes $5M investment from the State of
Washington for utilities infrastructure, $12M from EM for uiilities infrastructure in the 300 Area, $32.4M PNNL
contribution in overhead and IGPP for facility rehab and transition; and construction of 2 third-party facilities with a
total estimated value of $90M. Funding in FY09 may potentially be reduced by $10M and this funding shifted to
FY07 pending the outcome of the business case for the third-party facilities.

FY17 FY18

$0 $0

FYO09 FY10 FY11 FY12 FY13 FY14 FY15 FY18
0,549 7.977| $3,643

s SqF

$0 $0 $0 $0 $0
201,000 Re‘m'o\iéd:’

Def. Maint. Reduc. (1)

!

CAMP Score

[Principal Driver

(1) - Reported DM for 325, 33

1, 318, and 350 buildings is $5.0M and DM reduction at this time is limited to this amount. DM assessment

will occur due to change to a 20 year life extension for these buildings with a potential DM may be increased. Upon this being
completed, a review of the planned maintenance and rehabilitation actions will be performed to determine the revised DMR amount.
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Laboratory:

'PNNL

Project Title:
Project Number*:
Estimated Cost
Near, Mid or Far-term:

Project
Description/Justification:

Funding Profile:

System Development Laboratory

Provides replacement space for capabilities currently housed in 2 higher-risk leased facilities. PNNL capabilities in
sensing and measurement technology and chemistry / process science are housed in 2400 Stevens, and the
Applied Process Engineering Laboratory (APEL). 2400 Stevens is a 93,351-gross-square-foot (gsf) Class C
facility; wood constructed converted warehouse, in the last 1/3 of useful life. PNNL occupies 54,000 gsf of space
in the APEL facility (75% of the total facility). This facility was designed as entrepreneurial space for start-up
companies and it was intended that PNNL occupy no more that 50% of the space. New facility space would
provide more robust systems to address needed ventilation requirements as well as the increasing need for secure
clean room/electronics lab space. If this space must be replaced via a new leased facility, estimated annual lease
costs would be $7-9M per year.

Expenditure ($K)

Gross Sq t
Def. Maint. Reduc.

FY09 FY10 FY11 | FY12 FY13 FY14 FY15 FY16 | FY17 | FY18
$0 $0 $0 $0| $12,000] $55,000] $23,000 $0 $0 30

CAMP Score




Attachment 6

Excess Facilities

Pacific Northwest National Laboratory manages only one DOE-EM-owned excess facility, the
614 Building. This facility is no longer occupied and is identified as shutdown pending transfer in the
Facility Information Management System. Please refer to Section D4 for detailed information related to

this building and vacating and transferring other specific 300 Area facilities to the River Corridor Cleanup
Contractor.

PNNL TYSP June 2007




PNSO Concurrence Sheet

bece:

OD Official File

OD Rdg File

D. L. Biancosino, PD
J. L. Carlson, OD

R. F. Christensen, OD
J. M. Escamillo, OD
R. M. Kilbury, PD

J. F. Suess, OD

R. N. Warren, OD

RECORD NOTE: PNNL volunteered to be one of three labs that submitted its TYSP
early to satisfy the OECM requirement for early submittal. This allowed the other seven
labs to submit by the end of July. This was reviewed by Dave Biancosino, Jeff Carlson,
Russ Warren, Jim Suess, Ryan Kilbury.

07-OD-0111/gm

AECEIVED
JUN 28 2007
~E-PNSO-CC

Councurrence

Office &
Init/Sig.

OD/Escamillo

Date

Office &
Init/Sig.

OD/Christensen

Da ( 91/

f\

Office &
Init/Sig.

Date

Office &
Tnit/Sig.

Date

Office & Tnit/Sig.

Date

Office &
Init/Sig.

Date

Office &
Init/Sig.

Date

Office &
[nit/Sig.

Date




